

Strategic Roadmap

High-Level Schedule Summary

#	Project/Initiative	Immediate		Short-Term				Mid-Term				Long-Term							
		Nov-15	Dec-15	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18
1	Halting Cúram Deployment until Foundational Capabilities and Infrastructure are in place	[Yellow]		[Yellow]				[Yellow]											
		[Yellow]		[Yellow]				[Yellow]											
2	Define/Ratify and Promote State's Health and Human Services Vision	[Yellow]		[Yellow]				[Yellow]											
3	Enhance Investment and Program Governance and Management	[Yellow]		[Yellow]				[Yellow]											
4	Develop Strategic Sourcing and Vendor Management Capabilities	[Yellow]		[Yellow]				[Yellow]											
5	Define and Implement Architecture Vision, Standards and Methodologies	[Yellow]		[Yellow]				[Yellow]											
6	Competitive Procurement System Integration Services	[Yellow]		[Yellow]				[Yellow]											
7	Enhance Communications and Organizational Change Management Processes	[Yellow]		[Yellow]				[Yellow]											

Note: Details for each project can be found in the Recommendations and Roadmap section of this report

