



DHS Eligibility and Enrollment Framework (EEF)

CAI Project Timeline

July 30, 2015



Draft – For Discussion Purposes Only

Statement of Work Periods



- SOW periods are from August 8, 2011 through July 3, 2015
- CAI had 6 Statements of Work for the time period

Statement of Work Responsibility



- The scope of work included:
 - Consulting services for DHS systems in use
 - SOW 1
 - From August 8, 2011 to August 12, 2011
 - Modernization Prepping and Planning
 - SOW 2
 - From September 26, 2011 to December 16, 2011
 - Procurement Planning
 - SOW 3
 - From January 17, 2012 to February 10, 2012
 - Enterprise Project Management Team
 - SOWs 4, 5, and 6
 - From June 4, 2012 to July 3, 2015
 - Revised as requested by the Project Sponsor