

ID	Title
3	TLS 1.0 Browser
4	MEC Check
5	10/1 Scope Finalized
6	DCO Executive Staff Training Meeting
7	Release 1.1 Scope Finalized
8	Will not purchase Informatica PowerExchange Adaptor
9	Gov Board - No Decisions
10	BRB - No Decisions
11	Splash page for system outages
12	Universal Semantic Layer - Red Hat JBOSS Enterprise Data Services
13	Intermediate Data Store - Informatica
14	Enterprise Service Bus - Red Hat FUSE
15	Shared Services - EngagePoint Architect Suite
16	Transaction Services - EngagePoint Conduct
17	Web Service Security - Engagepoint Authenticate
18	TFP/UAT – Recommend standing up the TFP and UAT environments after PRD
19	SFTP – Use same technologies in place for current IRS transfers
20	HP Integration: Redirect to member sign-in
21	Contractors VPN/RDP Access Request
22	Capacity on Demand Memory and CPU activation
23	HP Integration Delay
24	Browser Security Capability
25	NESSUS license purchase
26	Firewall move
27	Security Requirements
28	Security Design Document
29	Spanish Speaking Support Line
30	NESSUS Licenses
31	NESSUS License Purchase
32	Consolidated Change
33	TPL Requirements
34	Notifications
35	Privacy Impact Assessment Document
36	MMIS/MEC/MedCard
37	ESS
38	Notices

39 MMIS Identifying ARKids

40 State Employee Indicator in Curam

41 TRB - No Decisions

42 Status Report Production Cycle

43 Curam "Missing Reasons for Denial" Fix

44 System of Record Notice Document

45 Splitting and Pagination

46 Notices

47 Weekly Status Report - SI

48 BRB - No Decisions

49 State Staffing Plan

50 Citizen Portal

51 BRB - No Decisions

52 TRB - No Decisions

53 Test for Production (TFP)

54 Use work around provided by IBM

55 Inbound Account Transfer interface

56 TRB - No Decisions

57 BRB - No Decisions

58 BRB- No Decisions

59 BRB- No Decisions

60 Decision to use the EngagePoint Audit Product for FTI

61 Decision to NOT allow test data in the Production environment for HP testing purposes. Will encourage

62 To add an additional splash page for system outages

63 Re-scoped Schedule

64 Curam encryption mechanism

65 Reporting Team will create TPL report for 1.2 release

66 Approved Release

67 TRB - No Decisions

68 BRB - No Decision

69 Governance Board- No Decisions

70 TRB - No Decisions

71 Business Review Board will be reviewing interim business processes and practices.

72 TRB reviewed the request to adjust developer access

73 TRB -No Decisions

74 BRB - No Decisions

75 Governance Board- No decisions

76 BRB - No Decisions

77 Governance Board - No Decisions

78 TRB - No Decisions

82 Revert to a manual MMIS feed due to issues identified with Pending Verifications.

83 BRB approved to create a file to negate enrollments in HCIP for SNAP FE

84 TRB- No Decisions

85 TRB - No Decisions

86 BRB -No Decisions

87 Not accepting FFM Flat File. \*UPDATE\* 12/18

88 TRB- No Decisions

89 A request was made to add the [www.insureark.org](http://www.insureark.org) link to Citizen Portal homepage.

90 Revert to a manual MMIS feed due to issues identified with Pending Verifications.

91 BRB-No Decisions

92 BRB- No Decisions

93 Action-Find root cause for the \$0 Income Verification issue

94 TRB- No Decisions

95 BRB - No Decisions

96 TRB - No Decisions

97 Remove cumulative stats from Weekly Application Statistics.

98 TRB -No Decisions

99 BRB-No Decisions

100 Action-Steve will update and send out the Jira defect log and Blockers report

102 TRB - No Decisions

103 Non '06' will be moved to production. 2800+.

104 BRB - No Decisions

105 TRB - No Decisions

106 BRB - No Decisions

107 Action-Defects 693, 696, 703, 725, 769 will be taken out of the 13 defect configuration in Curam.

108 TRB - No Decisions

109 BRB- No Decisions

110 Originally each flat file coming from FFM was to be completely processed before starting the next file.

112 Processing Sequence for Flatfiles from CMS

113 Create new access group that will evaluate the data in production environment. Data Analyst Group f

114 OOTB functionality will be acceptable for Retroactive Medicaid.

115 Decision made to submit a modified SPR request to IRS

116 Move to 6.0.5.3. Move forward with iFix4 for SP4 with a target date of 3/7.

117 TRB - No Decisions

118 RE: The interim solution for processing Retroactive Medicaid Applications

119 A target date of March 31ST has been set

120 TRB- No Decisions

121 GB Decisions

122 Accept the Query environment

123 GB- Decisions

124 Complete all testing before deploying to Production.

125 TRB - No Decisions

126 GB - Decisions

127 FPL will be corrected in code

129 BRB- No Decisions

130 TRB - No Decisions

131 Implement Proposed Environment Plan

132 TRB - Decisions

133 TRB - No Decisions

134 Account Transfer/SP4

135 BRB - No Decisions

136 Release 1.3 To Prod May 27, 2014

137 TRB Cancelled for 4/10/14 - No Decisions

138 TRB cancelled for 4/17/14.
139 Curam DBA resource.
140 DIS Deliverables in the Consolidated Project Plan
141 E-Systems DCO enrollment long-term Deployment Request
142 Monthly purging and archiving
143 Change Request Requirement Removal for non Production Reporting
143 SSA composite to check SSA Income
144 ANSWER Cases conversion for Semi-Annual Reporting
145 ABAWDs cases conversion
146 SSN verification and Citizenship verification for Data Conversion
147 SNAP Pilot Counties
148 SNAP Reporting Status
149 HotFix for ANSWER Person Match
150 SSA composite for 40 qualifying quarters
151 Foster Care functionality as part of SCC-35
152 SNAP Pilot Scheduled dates
153 SNAP Rollout Scheduled dates
154 SP22 Deployment to PROD
155 R1.10 Release Date
156 SSN and Citizenship verification at the Person Level
157 MAGI Q4 Deliverables
158 SNAP UAT Schedule



Decided	09/12/2013 BRB
Deferred	09/12/2013 BRB
n/a	09/12/2013 TRB
Decided	09/20/2013 Governance Board
Decided	09/20/2013 Governance Board
Decided	09/20/2013 Governance Board
Decided	09/20/2013 Governance Board
Decided	09/20/2013 Governance Board
Decided	09/20/2013 Governance Board
n/a	09/19/2013 BRB
Decided	09/19/2013 TRB
Decided	09/19/2013 TRB
n/a	10/03/2013 BRB
n/a	10/03/2013 TRB
Decided	10/25/2013 Governance Board
Decided	10/24/2013 Governance Board
Decided	10/24/2013 Governance Board
n/a	10/24/2013 TRB
n/a	10/24/2013 BRB
n/a	10/17/2013 BRB
n/a	10/10/2013 BRB
Decided	10/17/2013 TRB
Decided	10/17/2013 TRB
Decided	09/26/2013 TRB
Decided	11/01/2013 Governance Board
Decided	11/01/2013 Governance Board
Decided	11/01/2013 Governance Board
Decided	11/01/2013 BRB
n/a	11/07/2013 TRB
n/a	11/07/2013 BRB
n/a	11/08/2013 Governance Board
n/a	11/07/2013 TRB



Decided	11/08/2013 BRB
Decided	11/08/2013 TRB
n/a	11/14/2013 TRB
n/a	11/14/2013 BRB
n/a	11/15/2013 Governance Board
n/a	11/28/2013 BRB
n/a	11/29/2013 Governance Board
n/a	11/28/2013 TRB
Decided	12/06/2013 Governance Board

Decided	12/05/2013 BRB
No decisions	12/05/2013 TRB
No decisions	12/12/2013 TRB
No decisions	12/12/2013 BRB

Decided	12/13/2013 Governance Board
No decisions	12/19/2013 TRB

Decided	12/19/2013 Governance Board
Decided	12/19/2013 Governance Board
No decisions	12/19/2013 BRB
No decisions	12/26/2013 BRB

Decided	12/27/2013 Governance Board
No decisions	12/27/2013 TRB
No decisions	01/02/2014 BRB
No decisions	01/02/2014 TRB

Decided	01/03/2014 Governance Board
No decisions	01/09/2014 TRB
No decisions	01/09/2014 BRB

Decided	01/10/2014 Governance Board
n/a	01/16/2014 TRB

Decided	01/17/2014 Governance Board
No decisions	01/16/2014 BRB
n/a	01/23/2014 TRB
n/a	01/23/2014 BRB

Decided	01/24/2014 Governance Board
n/a	01/30/2014 TRB
n/a	01/30/2014 BRB

Decided	01/31/2014 Governance Board
---------	-----------------------------

Decided	02/04/2014 Flat File Processing review
---------	--

Decided	02/07/2014 Governance Board
---------	-----------------------------

Decided 02/06/2014 BRB

Decided 02/06/2014 TRB

Decided 02/14/2014 Governance Board

No decisions 02/20/2014 TRB

Decided 02/20/2014 BRB

Decided 02/21/2014 Governance Board

n/a 02/27/2014 TRB

Decided 02/28/2014 Governance Board

Decided 03/07/2014 TRB

No decisions 03/07/2014 Governance Board

Decided 02/28/2014 Governance Board

No decisions 03/13/2014 TRB

Decided 03/14/2014 Governance Board

Decided 03/13/2014 BRB

No decisions 03/06/2014 BRB

No decisions 03/20/2014 TRB

Decided 03/21/2014 Governance Board

No decisions 03/27/2014 TRB

No decisions 04/03/2014 TRB

Decided 03/28/2014 Governance Board

No decisions 04/03/2014 BRB

Decided 04/04/2014 Governance Board

No decisions 04/10/2014 TRB

Decided	05/01/2014 TRB
Decided	05/15/2014 TRB
Decided	08/13/2015 TRB
Decided	08/13/2015 TRB
Decided	04/29/2015 Governance Board
Decided	08/06/2015 BRB
Decided	08/07/2015 Governance Board
Decided	08/07/2015 Governance Board
Decided	08/07/2015 Governance Board
Decided	08/21/2015 Governance Board
Decided	08/21/2015 Governance Board
Decided	08/21/2015 Governance Board
Decided	09/01/2015 CMS
Decided	09/04/2015 Governance Board
Decided	09/09/2015 Governance Board
Decided	09/09/2015 Governance Board
Decided	09/18/2015 Governance Board
Decided	09/25/2015 Governance Board
Decided	10/01/2015 BRB
Decided	10/14/2015 Governance Board
Decided	10/16/2015 Governance Board

## Decision

Approved the use of TLS 1.0 for browser capabilities

"MEC check" is in scope for 10/1 based on ability to receive code from another state

Scope for 10/1 finalized

Trainign Meeting scheduled with DCO Executive Staff for 8/23/13.

Scope for Release 1.1 has been defined and no new items or changes to requirements will be added to it.

Will custom develop packed-EBCDIC formatting function in JAVA instead of purchasing the Informatica PowerExchange Adaptor

There were no decisions to report.

There were no decisions to report.

To add an additional splash page for system outages.

Universal Semantic Layer - Red Hat JBOSS Enterprise Data Services

Intermediate Data Store - Informatica

Enterprise Service Bus - Red Hat FUSE

Shared Services - EngagePoint Architect Suite

Transaction Services - EngagePoint Conduct

Web Service Security - Engagepoint Authenticate

TFP/UAT – Recommend standing up the TFP and UAT environments after PRD, but before 10/1

SFTP – Use same technologies in place for current IRS transfers

HP Integration: Redirect to member sign-in

Contractors VPN/RDP Access Request

Capacity on Demand Memory and CPU activation

HP Integration Delay

Browser Security Capability

NESSUS license purchase

## Firewall move

### Security Requirements

The TRB requests the Security Design document be sent in advance of the Thursday, August 22nd TRB Meeting for review and feedback.

The BRB decided that a Spanish avenue must be established to allow the Spanish-speaking public to use this process. This does not necessarily have to be automated and may include manual processes associated with a Spanish-speaking support line.

TRB approved the purchase of NESSUS licenses and to require TLS 1.0 to use the EEF website

Build Consolidated Change, Break/Fix and Release Process - Transfer new SI paper based Change Control as soon as this is completed

TPL requirements will be folded into the Eligibility BPMD and business process area

Notifications will be sent individually

Privacy Impact Assessment Document does not need to be completed for october 1.

Utilize history table design pattern for MMIS/MEC/MedCard in ID

ESS will now handle splitting and pagination based on new equipment

Each Notice will go on its own page based on new requirement on 9/10/2013.

Decision made to use new CHIP Indicator for MMIS to identify ARKids A children from 6-18 years old with income between 100% and 142% FPL.

Decision to add a State Employee Indicator in Curam was deferred until we receive clarification from CMS.

There were no decisions to report.

Altered the Status Report production cycle so that each team is reporting their accomplishments earlier.

The Curam Core team to implement a local fix to address the missing reasons for denial issue in Curam Out-Of-The-Box (OOTB).

System of Record Notice document will be moved to the EPMT for completion. It is not an SI document.

We will now handle splitting and pagination.

Each Notice will go on its own page.

The SI Portion of the Weekly Status Report will be completed as soon as possible on Wednesday's from next week forward. This will permit work to start on the balance of the report on Wednesday evening using a resource that is shifting to a 2nd shift schedule. The end goal here is to be able to begin working on the finished product Thursday Morning. We are also exploring SharePoint as a tool to help in this effort.

There were no decisions to report.

The state staffing plan was accepted and will proceed with staffing needs immediately

The citizen portal will display a splash page during outages due to maintenance.

There were no decisions to report.

There were no decisions to report.

Test for Production (TFP) was determined to connect to the Formal Federal Data Services Hub.

Use work around provided by IBM in place of the defective Data Migration utility.

Implement a locally designed workaround for Inbound Account Transfer interface.

There were no decisions to report.

There were no decisions to report.

There were no decisions to report.

There were no decisions to report.

Decision to use the EngagePoint Audit Product for FTI

Decision to NOT allow test data in the Production environment for HP testing purposes. Will encourage they use TFP instead.

To add an additional splash page for system outages

Re-scoped schedule – post-release tasks moved into future schedules. UAT environment build-out started.

Continue using the original Curam encryption mechanism for passwords. Resolve with SSO implementation or if required potentially with earlier release.

Reporting Team will create TPL report for 1.2 release

11/1/2013 - Approved Release 1.1 Go-Live

There were no decision to report.

There were no decisions to report.

There were no decisions to report.

There were no decisions to report.

Business will be reviewing interim business processes and practices.

TRB reviewed the request to adjust developer access to production from 7 days to 30 days. The decision is to allow 30 day access in TFP for developers

There were no decisions to report.

There were no decisions to report.

There were no decision to report on 11/15/13 meeting was rescheduled for 11/18/13

This meeting was canceled.

There were no decisions to report.

There were no decisions to report.

Revert to a manual MMIS feed due to issues identified with Pending Verifications.

BRB approved to create a file to negate enrollments in HCIP for SNAP FE who have opted out, moved out of state, deceases, enrolled in multiple places etc. The file needs to be sent to HP by 12/12/13.

There were no decisions to report.

There were no decisions to report.

There were no decision to report.

Decision-Not accepting FFM Flat File. \*UPDATE\* 12/18-Arkansas will accept the FFM Flat File.

Decision-Need to eliminate MEC duplications.

Action-Turn back on the no touch 12/13, 12pm.

Decision-Use our test data for the Test Harness.

Decision: Motion by Dick Wyatt to resume TRB meetings on Janaury 2nd. Motion passes.

A request was made to add the [www.insureark.org](http://www.insureark.org) link to the Citizen Portal homepage. The BRB made the decision for the EEF development team to focus on Release Support and planned in-scope items for Release 1.2 before implementing this request. A JIRA ticket was created to track this request.

Revert to a manual MMIS feed due to issues identified with Pending Verifications. (Noted again from 12\_09\_13 meeting.)

There were no decisions to report.

There were no decisions to report.

Action-Find root cause for the \$0 Income Verification issue.

Action-Update the Roadmap with correct themes.

Action-Solutions for address changes for the insurance companies.

Action-CMS Flat File: Pull out all incomplete files for Fed to work. Eliminate the duplication of individuals counting for multiple categories. IE-16k in file but displays 37k due to multiple categories.

Incorporatin of iFix3 and iFix4 as part of the release due to required Life Event functionality.

There were no decisions to report.

There were no decisions to report.

There were no decisions to report.

Action-Remove cumalitive stats from Weekly Application Statistics.

Action-Need Update from Ray on Multiple Medicaid Numbers for the same client Issue #59.

Decision-Need MMIS for everyone, not just the '06' designation.

Action-Look for Software purchased to help with Training Case Replication.

Decision-Applicants that come in through Curam have to crossover to MMIS as of 1/1/14.

There were no decisions to report.

There were no decision to report.

Action-Steve will update and send out the Jira defect log and Blockers report.  
Inform-Bad Address is actually the county code. For the Insurance companies.  
Action-Meeting to figure out how to get clean data all the way to HP & MMIS. File will be delivered 1/15.

There were no decisions to report.

Decision-Non '06' will be moved to production. 2800+. Will have to wait until 1/21 to know if it was successfully loaded into MMIS. HP Constraint.

Action-Find out who gets the HP exception report.

Action-AN/AI-Further testing needed to determine root cause.

Action-Update our prioritization list. Closely monitor.

There were no decisions to report.

There were no decisions to report.

There were no BRB decisions to report.

Action-Defects 693, 696, 703, 725, 769 will be taken out of the 13 defect configuration in Curam.

Rebuild Curam and test these five defects to move them into PROD.

Action-Determine the capabilities of Soap UI for trapping data from CMS.

Decision-If AR EEF thinks that CMS data is the problem and not our own capabilities we need to schedule a call with CMS to discuss.

Action-Confirm that the CMS Flat File is cumulative.

Action-Schedule a meeting with CMS testing and UAT testing parties.

Informative-HP pushed their decision on informing of the duration and date for testing to Monday 1/27.

There were no decisions to report.

There were no decisions to report.

Decision: Originally each flat file coming from FFM was to be completely processed before starting the next file. Now once we have determined how to process a portion of the file, such as 06's, all flat files received will be processed for 06's. Each time we resolve all the issues for a group such as Non 06's, all flat files will be processed for that category.

Action: Determine who is in charge of the Production Process. Start carving out what we can process.

Action: Linda and Policy need to sync with Abby and Team on Reasonable Compatibility.

This decision will be posted as soon as we have the analysis of the newest flat file.

The sequence will vary based upon the analysis.

Decision: Create new access group that will evaluate the data in production environment. Data Analyst Group Review.

Decision: Complete defect resolution by 3/31.

Decision: Stuck application defect needs to remain open until root cause has been determined.

Decision: If a problem or defect hasn't been resolved in production, it needs to remain open.



Decision: OOTB functionality will be acceptable for Retroactive Medicaid.

a. For applications received from 1/1/2014 to 4/30/2014, a “Lookback” date of 1/1/2014 will be used.

b. For applications received after 4/30/2014, a “Lookback” date of 90-days from that first date of the receipt month will be used.

Decision: The BRB decided to Accept iFIX 5 and forgo iFIX 4. (All of 4’s functions are in iFIX 5).

Decision made to submit a modified SPR request to IRS for creation of aData Analyst Group.

Decision: Move to 6.0.5.3. Move forward with iFix4 for SP4 with a target date of 3/7. For SP5 use iFix6 with a target date TBD.

Decision: Retro Medicaid has a drop dead date of April 30th.

There were no TRB decisions to report.

1. RE: The interim solution for processing Retroactive Medicaid Applications a. The interim solution is currently being tested. b. For Category 52 Applications, that are associated with Newborns, the solution does not properly determine the “Eligibility Start Date” from the “Date of Birth” for the Notifications. As a result, there is a risk that we could incorrectly define the Eligibility period. c. It was noted that only 9 or 10 Applications are affected by this. (i.e. Currently in the Pending Queue.) d. DECISION – For the Interim Solution, we will manually produce notifications for the 9 or 10 Category 52 Applications

A target date of March 31st has been set for current Production Defect cleanup.

There were no TRB decisions to report. Meeting was canceled.

D: Be 100% that testing is complete.

Decision made to accept the query environment as a production reporting solution.

There were no decisions to report.

Complete all testing before deploying to Production. Be transparent on timelines.

There were no decisions to report.

D: Moving to iFix7 instead of iFix6 for SP5.

D: Mid-April Production deployment for SP4 and Inbound/Outbound Account Transfer.

FPL will be corrected in code, seeking information on other states but AR will not create a table driven solution while waiting for Curam updates

There were no decisions to report this week.

There were no TRB decisions to report.

Re-align environments according to the proposed environment plan. Approved the Scope Change to Reasonable Compatibility Modification

There were no TRB decision to report.

There were no decisions to report this week.

Account Transfer/SP4 Go Live moved to April 25th. R1.3 Deployment 5/20-5/27.

There were no decisions to report this week.

Release 1.3 Retroactive Coverage, SP5, iFix 7 will go into production on 5/27/14.

TRB Canceled.

N/A

Acquire a Curam DBA resource.

SSO, Security Audits, and Obfuscation projects will be added to the overall EEF project schedule once scoped, scheduled, and resources allocated.

Requirements of a state employee being named as the owner of the process, Breda Butler, and back out plan being documented has been satisfied. Decision was made to enact the Process for DCO Requested Production Support On Enrollments effective immediately.

Decision was made to allow pre-purge backup to expire as preserving it is not an audit concern.

Changes are not needed for moving reports between environments with the exception of production.

Will not use SSA composite for checking SSA income

Change to not convert ANSWER Cases due for Semi-Annual Reporting

ABAWDs cases should be closed on ANSWER prior to conversion.

SSN verification and Citizenship verification for Data Conversion will take place at the person level

SNAP Implementation rollout for 3 months in 3 counties (Craighead, Washington, Saline)

PMO Test Manager will be helping the SNAP UAT Team Lead in the reporting activity of the SNAP UAT status to the State.

Implement Emergency DR HotFix for ANSWER Person Match. 8/21 12-1pm deployment. System will be down for an hour. Notify CMS of outage.

State to get clarification from CMS for using SSA composite for 40 qualifying quarters. Completed with clarification.

State has decided not to include Foster Care functionality as part of this SCC-35.

SNAP Pilot Test was scheduled for January – March 2016; Pilot Test is now tentatively scheduled for April through June 2016

SNAP State-Wide Rollout was scheduled for April 2016; Rollout is now tentatively scheduled for July 2016

Decision for SP-22 to go to PROD on Saturday, 9/19/2015 at 7pm. The outage will go beyond the normal maintenance window on Sunday morning until around 10am.

R1.10 was rescheduled from 9/30 to 10/17 due to testing dependencies.

SNAP Conversion - Business decision to load verification records for verified and unverified SSNs and Citizenship at the person level. This includes unverified Pseudo-SSNs.

SRC DocuShare and Full Renewal Form and no longer in scope for Q4. Income Verification (SP24) and Income Verification Batch Programs (SP25) are now Q4 deliverables.

SNAP UAT will not begin on 12/1. The earliest SNAP UAT will start is January 2016.

Comments

Data Stage is in use at DIS and there are staff with knowledge of the product.

Greg Allison to lead effort to make this determination.  
Alternative 4 was selected in order to meet 10/1 deadline.  
No direct access allowed.

The 10/1 solution is the only option for Day One success.  
Approved the use of TLS 1.0 for browser capabilities  
Approved the purchase of NESSUS licenses  
Approved the security team to move forward with moving firewalls to right gear for Day One.  
HP reported a december deadline for the HP MEC check security. TRB approved a November 15 deadline.

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

Per Lori Faris | Vice President, Professional Services

[Redacted]

[Redacted]

[Redacted]

Meeting was canceled.

There were no decision to report on 11/15/13 meeting was rescheduled for 11/18/13.

In observance of the Thanksgiving hoilday. This meeting was canceled.

In observance of the Thanksgiving holiday. This meeting was canceled.

In observance of the Thanksgiving holiday. This meeting was canceled.

Decision made 12/09/2013

Update provided 02/10/14

Thursday, December 19, 2013 (Weekly\_DHS\_Status\_Report\_2013\_12\_13)

This decision was made dring 12/09/13 weekly meeting. Was restated during 12/19/13 report.

TRB Meeting was canceled.

TRB Meeting was canceled.

No meeting held this week.

[Redacted]

[Redacted]

[Redacted]

There was no TRB Meeting today.

[Redacted]

Meeting was held. According to the Weekly Status Report the last decision reported was as follows. 2/28/2014 - Complete all testing before deploying to Production. Be transparent on timelines.

[Redacted]

[Redacted]

[Redacted]

[Redacted]

TRB Meeting canceled (per Kim. Gardner)

[Redacted]

[Redacted]

[Redacted]

Decision was made by Dick Wyatt



Modified	Modified By	Item Type	Path
09/05/2013 16:48	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
09/19/2013 17:32	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
09/19/2013 17:32	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
09/19/2013 17:33	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/08/2013 10:42	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/08/2013 10:44	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 9:57	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:28	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:22	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:18	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:18	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:20	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:21	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 9:51	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 9:51	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:05	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 9:51	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 9:51	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 9:51	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 9:51	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 9:51	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 9:51	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 9:51	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
12/16/2013 9:15	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
12/16/2013 9:15	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 9:58	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:01	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:04	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:05	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:07	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:08	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:08	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:08	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:09	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:09	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:09	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions

10/09/2013 10:11 Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
11/12/2014 16:24 Anne Loveless (DHS)	Item	EEF/Lists/Decisions
10/29/2013 10:05 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:15 Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:16 Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:17 Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:17 Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:17 Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:19 Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:15 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:20 Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
10/09/2013 10:20 Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:15 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:06 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:09 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:10 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:12 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:13 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:13 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:19 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:21 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:30 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:30 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
10/29/2013 10:28 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
11/04/2013 15:00 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
11/04/2013 15:03 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
11/04/2013 15:03 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
11/07/2013 8:34 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
11/07/2013 14:54 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:20 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:17 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:19 Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions

11/18/2013 11:58	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
11/18/2013 11:59	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
11/18/2013 11:59	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:20	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
12/10/2013 14:33	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
12/03/2013 10:32	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:18	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
12/03/2013 10:37	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/08/2014 10:18	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
12/16/2013 8:58	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
12/16/2013 9:14	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
12/16/2013 9:14	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
12/16/2013 9:14	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:13	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
02/10/2014 14:11	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
12/19/2013 16:32	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
12/19/2013 16:35	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/02/2014 15:16	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:17	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:14	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:16	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/08/2014 10:18	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/08/2014 10:18	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:12	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/10/2014 8:30	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:17	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions

03/10/2014 10:13	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:16	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:12	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/23/2014 15:00	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/23/2014 14:58	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
01/23/2014 15:25	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:12	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:15	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:16	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:11	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
02/05/2014 14:38	David Fritze (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:09	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions

03/10/2014 10:10	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:10	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:09	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:15	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:08	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:08	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:15	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
04/16/2014 8:52	Patrick Mahoney (EEF-CAI)	Item	EEF/Lists/Decisions
03/18/2014 8:28	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/18/2014 11:18	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/10/2014 10:07	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/18/2014 11:07	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/21/2014 7:40	Justin Mattocks (EEF-Cognosante)	Item	EEF/Lists/Decisions
03/18/2014 11:07	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/18/2014 11:13	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/21/2014 14:19	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
03/31/2014 9:27	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
04/16/2014 8:52	Patrick Mahoney (EEF-CAI)	Item	EEF/Lists/Decisions
04/07/2014 15:00	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
04/04/2014 15:22	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
04/04/2014 15:27	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions
04/10/2014 13:45	Gina Grable (EEF-CAI)	Item	EEF/Lists/Decisions
04/16/2014 10:57	Charanda Slater (EEF-CAI)	Item	EEF/Lists/Decisions

