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In accordance with the Arkansas Highway Improvement Act of 2016, and specifically Arkansas 
Code § 27-65-107(a)(19), the Arkansas Highway Commission submits this report on the progress of 
each public road construction project of ten million dollars ($10,000,000) or more to the Highway 
Commission Review and Advisory Subcommittee of the Legislative Council.

For additional information contact :

Gill A. Rogers  | Governmental Relations Officer 
Arkansas Department of Transportation
P.O. Box 2261 | Little Rock, AR  72203
10324 Interstate 30 | Little Rock, AR 72209 
Office: (501) 569-2108   Cell: (501) 920-3172
Gill.Rogers@ardot.gov

INTRODUCTION
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GLOSSARY

ACHM – Asphalt Concrete Hot Mix

Bridge and Approaches – Constructing bridge structures and sections leading up to the bridge

Calendar day contract – Contract where the number of calendar days are bid

CAP – Connecting Arkansas Program

CPM -- Critical Path Method—A step-by-step project management technique that identifies critical ac-
tivities that must be completed before the next stage can proceed.

(F) – Project with Federal Oversight

Grading and Structures –  Earthwork and bridge construction; “structures” includes bridges and drain-
age structures

Interchange – Improvements to the junction between two or more roadways, typically including an 
overpass or bridge with associated ramps

IRP – Interstate Rehabilitation Program

Major Widening – Widening of an existing roadway to improve capacity or enhance safety, generally by 
adding a lane or lanes

New Location – Construction of a roadway on a location not previously developed for vehicular trans-
portation 

PCC Pavement – Portland Cement Concrete Pavement

Reconstruction – Generally, removing an existing roadway and building a new road in the same place

Rehabilitation – Modifying or improving an existing roadway; generally less costly and less time con-
suming than a full reconstruction

Resurfacing – Installation or application of a new driving surface; could be an overlay, sealing job, or 
similar procedure

ROW – Right of Way

(S) – Project with State Oversight

Safety and Traffic Engineering – Various improvements to enhance safety and/or improve traffic flow

Working Day Contract – Contract for which time will be assessed for each day on which conditions allow  
the Contractor to work per Standard Specification for Highway Construction 108.06
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PROJECTS 
UNDER CONSTRUCTION
As of September 30, 2020

Projects Under Construction
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PROJECTS UNDER CONSTRUCTION
SORTED BY ROUTE

Sorted by Route
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*Construction Manager/General Contractor Award Date
†Design-Build Award Date

Route County Job No Job Name Let Date
Cost

(x $1 Million)
Page #

I-30 Clark & Hot Spring 012307         De Roche Creek Strs. & Apprs. (S) 06/19/2019 12.7 17

I-30 Saline CA0601         Hwy. 70 – Sevier St. (Widening) (F) 12/05/2018 187.3 18

I-30 & I-40 Pulaski CA0602         I-530 – Hwy. 67 (Widening & Reconst.) (I-30 & I-40) (F) 06/23/2020† 540.0 19

I-40 Conway & Pope 080579         Atkins – Plumerville (S) 06/24/2020 31.1 20

I-40
Crawford, Franklin & 

Johnson
012372         Alma – Hwy. 164 (S) 06/24/2020 44.2 21

I-40 Johnson BB0801         Hwy. 164 – Hwy. 352 (S) 04/01/2020 11.1 22

I-40 Prairie BB0610         White River Str. & Apprs. (F) 11/02/2016 100.6 23

I-49 Benton BB0903         Hwy. 71B Interchange Impvts. (S) 07/25/2018 26.9 24

I-430 Pulaski 061630         Hwy. 10 – Hwy. 100 (System Preservation & ITS Impvts.) (S) 06/24/2020 31.7 25

I-555 Craighead 100959         Hwy. 63B – Hwy. 18 (S) 11/06/2019 33.8 26

I-555 Crittenden & Poinsett 012340         I-55 – Hwy. 149 (S) 11/06/2019 11.0 27

Hwy. 5 Baxter 090517         Izard Co. Line – Mountain Home (Safety Impvts.) (Sel. Secs.) (S) 04/01/2020 10.4 28

Hwy. 5 Saline 061335         Alcoa Rd. – Hwy. 183 (S) 09/12/2018 17.4 29

Sorted by Route
Under Construction
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*Construction Manager/General Contractor Award Date
†Design-Build Award Date

Route County Job No Job Name Let Date
Cost

(x $1 Million)
Page #

Sorted by Route
Under Construction

Hwy. 7 Garland R60140         Hwy. 70 East – Hwy. 7 North (F) 11/06/2019 75.2 30

Hwy. 7 Garland 061547         Hwy. 7S – Hwy. 5 (S) 09/16/2020 18.1 31

Hwy. 7 Garland & Hot Spring 061309         Mitzi Pkwy. – Hwy. 290 (Safety Impvts.) (Sel. Secs.) (S) 08/05/2020 11.5 32

Hwy. 7 Newton 009784         Buffalo River & Mill Creek Strs. & Apprs. (S) 01/16/2019 13.6 33

Hwy. 10 Pulaski 061331         Pleasant Ridge Rd. – Pleasant Valley Dr. (L.R.) (F) 02/07/2020* 81.0 34

Hwy. 18 Craighead 100824         BNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S) 10/24/2018 25.2 35

Hwy. 18 Mississippi CA1002         Manila – East (Widening) (S) 11/02/2016 35.5 36

Hwy. 19 Nevada 030458         Little Missouri River & Relief Strs. & Apprs. (S) 05/13/2020 13.3 37

Hwy. 65 Van Buren CA0801         Hwy. 110 – Clinton (Widening) (S) 01/16/2019 34.0 38

Hwy. 67 Jackson & White 050375         Bald Knob – Newport (S) 12/05/2018 18.7 39

Hwy. 67 White 050374         Lonoke Co. Line – Judsonia (S) 07/24/2019 20.9 40

Hwys. 70 & 
278

Howard, Pike & Sevier 030501         Saline & Caddo Rivers Strs. & Apprs. (S) 09/16/2020 20.5 41

Hwy. 79 Monroe 110540         White River Strs. Demo. & Removal (Clarendon) (S) 01/17/2018 11.3 42

*Construction Manager/General Contractor Award Date
†Design-Build Award Date

Route County Job No Job Name Let Date
Cost

(x $1 Million)
Page #

Sorted by Route
Under Construction

Hwy. 82 Ashley 020534         Co. Rd. 411 – Hwy. 425 (East of Crossett) (S) 11/02/2016 24.7 43

Hwy. 82 Columbia CA0705         Co. Rd. 27 – Hwy. 79 (Widening) (S) 01/08/2020 34.2 44

Hwy. 82 Union CA0706         Airport Dr. – Hwy. 82B (Widening) (S) 09/16/2020 33.5 45

Hwy. 167 Calhoun 070283         Bangs Slough - Hwy. 172 (S) 06/22/2016 17.0 46

Hwy. 167 Calhoun CA0701         Hwy. 167 Improvements (Hampton) (S) 02/26/2020 12.5 47

Hwy. 167 Calhoun CA0704         Hwy. 79 – South (Widening) (S) 04/01/2020 27.9 48

Hwy. 167 Calhoun & Union 070282         Ouachita River Str. & Apprs. (S) 11/05/2014 29.4 49

Hwys. 253 & 
255

Sebastian 040716         Massard Creek – Hwy. 22 (Widening & Reloc.) (Hwy. 255) (S) 05/13/2020 19.3 50

Hwy. 321 Lonoke 061509         Hwy. 367 – Hwy. 89 (Cabot) (S) 07/24/2019 24.2 51

Hwy. 335 Union 070368         Hwy. 82 – Hwy. 7 (Rehab.) (S) 11/02/2016 11.4 52

Hwy. 367 Jackson 005836         White River Str. & Apprs. (Newport) (S) 10/30/2013 31.4 53

Hwy. 412 Greene 100708         Hwy. 412 West - Hwy. 49 (S) 01/18/2017 12.8 54

Hwy. 412 Greene & Lawrence CA1003         Hwy. 67 – Hwy. 141 (Widening) (S) 01/16/2019 58.5 55
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*Construction Manager/General Contractor Award Date
†Design-Build Award Date

Route County Job No Job Name Let Date
Cost

(x $1 Million)
Page #

Sorted by Route
Under Construction

Hwy. 82 Ashley 020534         Co. Rd. 411 – Hwy. 425 (East of Crossett) (S) 11/02/2016 24.7 43

Hwy. 82 Columbia CA0705         Co. Rd. 27 – Hwy. 79 (Widening) (S) 01/08/2020 34.2 44

Hwy. 82 Union CA0706         Airport Dr. – Hwy. 82B (Widening) (S) 09/16/2020 33.5 45

Hwy. 167 Calhoun 070283         Bangs Slough - Hwy. 172 (S) 06/22/2016 17.0 46

Hwy. 167 Calhoun CA0701         Hwy. 167 Improvements (Hampton) (S) 02/26/2020 12.5 47

Hwy. 167 Calhoun CA0704         Hwy. 79 – South (Widening) (S) 04/01/2020 27.9 48

Hwy. 167 Calhoun & Union 070282         Ouachita River Str. & Apprs. (S) 11/05/2014 29.4 49

Hwys. 253 & 
255

Sebastian 040716         Massard Creek – Hwy. 22 (Widening & Reloc.) (Hwy. 255) (S) 05/13/2020 19.3 50

Hwy. 321 Lonoke 061509         Hwy. 367 – Hwy. 89 (Cabot) (S) 07/24/2019 24.2 51

Hwy. 335 Union 070368         Hwy. 82 – Hwy. 7 (Rehab.) (S) 11/02/2016 11.4 52

Hwy. 367 Jackson 005836         White River Str. & Apprs. (Newport) (S) 10/30/2013 31.4 53

Hwy. 412 Greene 100708         Hwy. 412 West - Hwy. 49 (S) 01/18/2017 12.8 54

Hwy. 412 Greene & Lawrence CA1003         Hwy. 67 – Hwy. 141 (Widening) (S) 01/16/2019 58.5 55
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*Construction Manager/General Contractor Award Date
†Design-Build Award Date

Route County Job No Job Name Let Date
Cost

(x $1 Million)
Page #

Sorted by Route
Under Construction

Hwy. 425 Ashley CA0201         Louisiana State Line – Hwy. 82 (Widening) (S) 09/12/2018 44.6 56

Hwy. 549 Benton CA0903         Hwy. 71 Interchange (B.V. Bypass) (F) 07/24/2019 66.6 57

Hwy. 549 Benton 090508         Hwy. 71 – Co. Rd. 34 (Add'l Lns.) (B.V. Bypass) (S) 11/15/2017 27.5 58

Hwy. 549 Benton CA0905         Co. Rd. 34 - Missouri State Line (B.V. Bypass) (F) 07/24/2019 35.5 59
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PROJECTS UNDER CONSTRUCTION
SORTED BY COUNTY

Sorted by County
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*Construction Manager/General Contractor Award Date
† Design-Build Award Date

County Route Job No Job Name Let Date
Cost

(x $1 Million)
Page #

Ashley Hwy. 82 020534         Co. Rd. 411 – Hwy. 425 (East of Crossett) (S) 11/02/2016 24.7 43

Ashley Hwy. 425 CA0201         Louisiana State Line – Hwy. 82 (Widening) (S) 09/12/2018 44.6 56

Baxter Hwy. 5 090517         Izard Co. Line – Mountain Home (Safety Impvts.) (Sel. Secs.) (S) 04/01/2020 10.4 28

Benton I-49 BB0903         Hwy. 71B Interchange Impvts. (S) 07/25/2018 26.9 24

Benton Hwy. 549 CA0903         Hwy. 71 Interchange (B.V. Bypass) (F) 07/24/2019 66.6 57

Benton Hwy. 549 090508         Hwy. 71 – Co. Rd. 34 (Add'l Lns.) (B.V. Bypass) (S) 11/15/2017 27.5 58

Benton Hwy. 549 CA0905         Co. Rd. 34 - Missouri State Line (B.V. Bypass) (F) 07/24/2019 35.5 59

Calhoun Hwy. 167 070283         Bangs Slough - Hwy. 172 (S) 06/22/2016 17.0 46

Calhoun Hwy. 167 CA0701         Hwy. 167 Improvements (Hampton) (S) 02/26/2020 12.5 47

Calhoun Hwy. 167 CA0704         Hwy. 79 – South (Widening) (S) 04/01/2020 27.9 48

Calhoun & Union Hwy. 167 070282         Ouachita River Str. & Apprs. (S) 11/05/2014 29.4 49

Clark & Hot Spring I-30 012307         De Roche Creek Strs. & Apprs. (S) 06/19/2019 12.7 17

Columbia Hwy. 82 CA0705         Co. Rd. 27 – Hwy. 79 (Widening) (S) 01/08/2020 34.2 44

Sorted by County
Under Construction
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*Construction Manager/General Contractor Award Date
† Design-Build Award Date

County Route Job No Job Name Let Date
Cost

(x $1 Million)
Page #

Sorted by County
Under Construction

Conway & Pope I-40 080579         Atkins – Plumerville (S) 06/24/2020 31.1 20

Craighead I-555 100959         Hwy. 63B – Hwy. 18 (S) 11/06/2019 33.8 26

Craighead Hwy. 18 100824         BNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S) 10/24/2018 25.2 35

Crawford, Franklin & 
Johnson

I-40 012372         Alma – Hwy. 164 (S) 06/24/2020 44.2 21

Crittenden & Poinsett I-555 012340         I-55 – Hwy. 149 (S) 11/06/2019 11.0 27

Garland Hwy. 7 R60140         Hwy. 70 East – Hwy. 7 North (F) 11/06/2019 75.2 30

Garland Hwy. 7 061547         Hwy. 7S – Hwy. 5 (S) 09/16/2020 18.1 31

Garland & Hot Spring Hwy. 7 061309         Mitzi Pkwy. – Hwy. 290 (Safety Impvts.) (Sel. Secs.) (S) 08/05/2020 11.5 32

Greene Hwy. 412 100708         Hwy. 412 West - Hwy. 49 (S) 01/18/2017 12.8 54

Greene & Lawrence Hwy. 412 CA1003         Hwy. 67 – Hwy. 141 (Widening) (S) 01/16/2019 58.5 55

Howard, Pike & Sevier
Hwys. 70 & 

278
030501         Saline & Caddo Rivers Strs. & Apprs. (S) 09/16/2020 20.5 41

Jackson Hwy. 367 005836         White River Str. & Apprs. (Newport) (S) 10/30/2013 31.4 53

Jackson & White Hwy. 67 050375         Bald Knob – Newport (S) 12/05/2018 18.7 39
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*Construction Manager/General Contractor Award Date
† Design-Build Award Date

County Route Job No Job Name Let Date
Cost

(x $1 Million)
Page #

Sorted by County
Under Construction

Johnson I-40 BB0801         Hwy. 164 – Hwy. 352 (S) 04/01/2020 11.1 22

Lonoke Hwy. 321 061509         Hwy. 367 – Hwy. 89 (Cabot) (S) 07/24/2019 24.2 51

Mississippi Hwy. 18 CA1002         Manila – East (Widening) (S) 11/02/2016 35.5 36

Monroe Hwy. 79 110540         White River Strs. Demo. & Removal (Clarendon) (S) 01/17/2018 11.3 42

Nevada Hwy. 19 030458         Little Missouri River & Relief Strs. & Apprs. (S) 05/13/2020 13.3 37

Newton Hwy. 7 009784         Buffalo River & Mill Creek Strs. & Apprs. (S) 01/16/2019 13.6 33

Prairie I-40 BB0610         White River Str. & Apprs. (F) 11/02/2016 100.6 23

Pulaski I-30 & I-40 CA0602         I-530 – Hwy. 67 (Widening & Reconst.) (I-30 & I-40) (F) 06/23/2020† 540.0 19

Pulaski I-430 061630         Hwy. 10 – Hwy. 100 (System Preservation & ITS Impvts.) (S) 06/24/2020 31.7 25

Pulaski Hwy. 10 061331         Pleasant Ridge Rd. – Pleasant Valley Dr. (L.R.) (F) 02/07/2020* 81.0 34

Saline I-30 CA0601         Hwy. 70 – Sevier St. (Widening) (F) 12/05/2018 187.3 18

Saline Hwy. 5 061335         Alcoa Rd. – Hwy. 183 (S) 09/12/2018 17.4 29

Sebastian
Hwys. 253 & 

255
040716         Massard Creek – Hwy. 22 (Widening & Reloc.) (Hwy. 255) (S) 05/13/2020 19.3 50
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*Construction Manager/General Contractor Award Date
† Design-Build Award Date

County Route Job No Job Name Let Date
Cost

(x $1 Million)
Page #

Sorted by County
Under Construction

Union Hwy. 82 CA0706         Airport Dr. – Hwy. 82B (Widening) (S) 09/16/2020 33.5 45

Union Hwy. 335 070368         Hwy. 82 – Hwy. 7 (Rehab.) (S) 11/02/2016 11.4 52

Van Buren Hwy. 65 CA0801         Hwy. 110 – Clinton (Widening) (S) 01/16/2019 34.0 38

White Hwy. 67 050374         Lonoke Co. Line – Judsonia (S) 07/24/2019 20.9 40
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SUMMARY PROGRESS REPORTS
SORTED BY ROUTE

Summary Progress Reports by Route
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Arkansas Department of Transportation
Job 012307

De Roche Creek Strs. & Apprs. (S)
Funding: Federal & State

6 & 7
AR Senate: 10, 12, & 13
AR House: 18 & 26

ARDOT:

Districts

County: Clark & Hot Spring
Route: I-30

Prime Contractor: Manhattan Road & Bridge Co.
Letting Date: June 19, 2019Type of Work: Bridges And Approaches

The purpose of this project is to replace two structures on I-30 over De Roche Creek, north of Caddo Valley in Clark & Hot Spring Counties.

The Department is using the Accelerated Bridge Construction technique of Slide-in Bridge Construction (SIBC) or more commonly known as Lateral Slide Construction on this 
project.  On an SIBC project, a new bridge is built on temporary supports, usually parallel to the existing bridge. During construction, traffic continues uninterrupted on the 
existing bridge.  When the new bridge is completed on the temporary supports, traffic is moved to a temporary detour and the existing bridge is closed and removed.  The 
new bridge is then laterally slid into the final location.  This construction technique minimizes the impact to traffic during construction.

The two new bridges have been constructed using the technique above and are in their final position.

Work Order Date: August 9, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

82.1%

84.4%

350

28

378

319

59

Late 2020

Late 2020

12,652,300$

12,740,139$

10,457,668$

2,282,471$

89%

11%

Plan Adjustments

Other
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Arkansas Department of Transportation
Job CA0601

Hwy. 70 – Sevier St. (Widening) (F)
Funding: CAP, IRP, Federal, & State

6
AR Senate: 13, 14, & 33
AR House: 23 & 28

ARDOT:

Districts

County: Saline
Route: I-30

Prime Contractor: Johnson Bros. Corp., A Southland Company
Letting Date: December 5, 2018Type of Work: Major Widening

The purpose of this project is to widen 5.9 miles of I-30 from four lanes to six lanes west of Benton in Saline County.

Increased project cost is due to the need for additional quantities of traffic control devices, curb and gutter, drop inlets and pipe culverts and the need to remove and 
replace unsuitable soil at various locations including beneath a retaining wall.

Work Order Date: February 7, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

23.5%

39.0%

1,290

0

1,290

503

787

Late 2022

Late 2022

187,339,930$

188,391,670$

44,356,139$

144,035,531$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job CA0601

Hwy. 70 – Sevier St. (Widening) (F)
Funding: CAP, IRP, Federal, & State

6
AR Senate: 13, 14, & 33
AR House: 23 & 28

ARDOT:

Districts

County: Saline
Route: I-30

Prime Contractor: Johnson Bros. Corp., A Southland Company
Letting Date: December 5, 2018Type of Work: Major Widening

The purpose of this project is to widen 5.9 miles of I-30 from four lanes to six lanes west of Benton in Saline County.

Increased project cost is due to the need for additional quantities of traffic control devices, curb and gutter, drop inlets and pipe culverts and the need to remove and
replace unsuitable soil at various locations including beneath a retaining wall.

Work Order Date: February 7, 2019

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

23.5%

39.0%

1,290

0

1,290

503

787

Late 2022

Late 2022

187,339,930$

188,391,670$

44,356,139$

144,035,531$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job CA0602

I-530 – Hwy. 67 (Widening & Reconst.) (I-30 & I-40) (F)
Funding: CAP, Federal, & State

6
AR Senate: 30, 32, & 34
AR House: 36, 37, & 38

ARDOT:

Districts

County: Pulaski
Route: I-30 & I-40

Prime Contractor: Kiewit Infrastructure South Co. & Massman Joint Venture
June 23, 2020Type of Work: Major Widening

The purpose of this project is to reconstruct & widen Interstate 30 from Interstate 530 to Interstate 40 and I-40 from Pike Avenue to Highway 67/167 & the replacement of 
the Arkansas River Bridge in Pulaski County.

This is project is also referred to as the 30 Crossing Project.  It is the Department’s first Design-Build Project.

Award Date: 
Work Order Date: January 20, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

12.1%

0.3%

1,827

0

1,827

5

1,822

Early 2025

Early 2025

540,000,000$

540,000,001$

65,322,101$

474,677,900$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 080579

Atkins – Plumerville (S)
Funding: State

8
AR Senate: 15 & 16
AR House: 65 & 73

ARDOT:

Districts

County: Conway & Pope
Route: I-40

Prime Contractor: Rogers Group, Inc.
Letting Date: June 24, 2020Type of Work: Resurfacing

The purpose of this project is to resurface 19.3 miles of I-40 in Conway & Pope Counties.

Work Order Date: August 19, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

495

0

495

0

495

Early 2022

Early 2022

31,129,614$

31,174,971$

0$

31,174,971$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 080579

Atkins – Plumerville (S)
Funding: State

8
AR Senate: 15 & 16
AR House: 65 & 73

ARDOT:

Districts

County: Conway & Pope
Route: I-40

Prime Contractor: Rogers Group, Inc.
Letting Date: June 24, 2020Type of Work: Resurfacing

The purpose of this project is to resurface 19.3 miles of I-40 in Conway & Pope Counties.

Work Order Date: August 19, 2020

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

495

0

495

0

495

Early 2022

Late 2021

31,129,614$

31,174,971$

0$

31,174,971$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job 012372

Alma – Hwy. 164 (S)
Funding: State

4 & 8
AR Senate: 5 & 6
AR House: 69, 75, 81, & 82

ARDOT:

Districts

County: Crawford, Franklin & Johnson
Route: I-40

Prime Contractor: Koss Construction Co.
Letting Date: June 24, 2020Type of Work: Resurfacing

The purpose of this project is to resurface 29.6 miles of I-40 in Crawford, Franklin & Johnson Counties.

The Contractor has developed his schedule to begin construction in November 2020 with Special Clearing with Asphalt Operations to begin in March 2021.

Work Order Date: August 19, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

313

0

313

0

313

Late 2021

Late 2021

44,247,742$

44,247,742$

0$

44,247,742$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job BB0801

Hwy. 164 – Hwy. 352 (S)
Funding: IRP, Federal, & State

8
AR Senate: 6
AR House: 69

ARDOT:

Districts

County: Johnson
Route: I-40

Prime Contractor: Blackstone Construction, LLC
Letting Date: April 1, 2020Type of Work: Resurfacing

The purpose of this project is to resurface 6.9 miles of I-40 in the vicinity of Clarksville, Johnson County.

Work Order Date: May 29, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

4.7%

10.0%

235

14

249

25

224

Mid 2021

Mid 2021

11,095,743$

11,338,344$

527,429$

10,810,914$

100%

Extra Work
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Arkansas Department of Transportation
Job BB0801

Hwy. 164 – Hwy. 352 (S)
Funding: IRP, Federal, & State

8
AR Senate: 6
AR House: 69

ARDOT:

Districts

County: Johnson
Route: I-40

Prime Contractor: Blackstone Construction, LLC
Letting Date: April 1, 2020Type of Work: Resurfacing

The purpose of this project is to resurface 6.9 miles of I-40 in the vicinity of Clarksville, Johnson County.

Work items have been added to the project by change order to perform underdrain inspection and, if needed, repairs to the underdrain.  The cost of these items is
$242,000. This has also added 14 days to the contract time.

Work Order Date: May 29, 2020

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

4.7%

10.0%

235

14

249

25

224

Mid 2021

Mid 2021

11,095,743$

11,338,344$

527,429$

10,810,914$

Arkansas Department of Transportation
Job BB0610

White River Str. & Apprs. (F)
Funding: IRP, Federal, & State

6
AR Senate: 28
AR House: 13

ARDOT:

Districts

County: Prairie
Route: I-40

Prime Contractor: Parsons-Mahan Joint Venture
Letting Date: November 2, 2016Type of Work: Bridge And Approaches

The purpose of this project is to replace the White River Bridge on I-40 in Prairie County.

This project has been delayed due to high river levels which has, at times, overtopped the access roads. 

On August 22, 2019, the Contractor began pouring concrete for the Bent Cap of Pier 1. During the pour, a weather event occurred and the Contractor elected to halt work.  
After an approximate 3-hour delay, the Contractor elected to continue pouring concrete for the Bent Cap of Pier 1.   Due to the 3-hour delay, an unacceptable product was 
created since a cold joint now existed in the cap, which is detrimental to the life span of the structure. Discussions between the Department and the Contractor resulted in 
an approved remediation plan for the Bent Cap of Pier 1.  This work is now completed.

Work Order Date: December 29, 2016

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

86.2%

87.1%

419

70

489

426

63

Mid 2020

Early 2021

100,559,843$

100,506,944$

86,608,309$

13,898,635$

100%

Weather
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Arkansas Department of Transportation
Job BB0903

Hwy. 71B Intchng. Impvts. (S)
Funding: IRP, Federal, State, & Local

9
AR Senate: 1 & 3
AR House: 91 & 94

ARDOT:

Districts

County: Benton
Route: I-49

Prime Contractor: APAC-Central, Inc.
Letting Date: July 25, 2018Type of Work: Interchange

The purpose of this project is to construct a Single Point Urban Interchange (SPUI) at the Hwy 71B Intersection on I-49 in Benton County.

A Single-Point Urban Interchange (SPUI) is designed to help move large volumes of traffic through limited amounts of space safely and efficiently. This project has been 
delayed due to:
1) Legal matters with adjacent business owners concerning right of way acquisition;
2) Utility relocation delays;
3) Coordinating a design change request from the City that occurred after the project was let to contract; and
4) Bridge construction issues.

 

Work Order Date: September 13, 2018

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

69.1%

92.4%

680

87

767

709

58

Late 2020

Late 2021

26,897,563$

27,846,893$

19,234,784$

8,612,108$

100%

Plan Adjustments
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Arkansas Department of Transportation
Job 061630

Hwy. 10 – Hwy. 100 (System Preservation & ITS Impvts.) (S)
Funding: Federal & State

6
AR Senate: 30 & 32
AR House: 32, 35, & 37

ARDOT:

Districts

County: Pulaski
Route: I-430

Prime Contractor: Concrete Strategies, LLC
Letting Date: June 24, 2020Type of Work: Rehabilitation

The purpose of this project is to rehabilitate the I-430 bridge using hydrodemolition & resurfacing & to install Intelligent Transportation System (ITS) provisions to allow 
more traffic during peak periods.

Work Order Date: August 25, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

620

0

620

0

620

Mid 2022

Mid 2022

31,722,871$

31,722,871$

0$

31,722,871$

No Days
Added By

Change Order

This project will allow use of the shoulders on the bridge as part-time travel lanes.  The part-time travel lanes will be controlled by the Department’s Traffic 
Management Center through the use of cameras, changeable message boards, and overhead lane control signs.  This traffic management strategy has proven to be 
beneficial where there is recurring congestion due to lack of capacity through a corridor where other alternatives to improve traffic operations, such as widening, are 
infeasible or cost-prohibitive.
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Arkansas Department of Transportation
Job 061630

Hwy. 10 – Hwy. 100 (System Preservation & ITS Impvts.) (S)
Funding: Federal & State

6
AR Senate: 30 & 32
AR House: 32, 35, & 37

ARDOT:

Districts

County: Pulaski
Route: I-430

Prime Contractor: Concrete Strategies, LLC
Letting Date: June 24, 2020Type of Work: Rehabilitation

The purpose of this project is to rehabilitate the I-430 bridge using hydrodemolition & resurfacing & to install Intelligent Transportation System (ITS) provisions to allow 
more traffic during peak periods.

Work Order Date: August 25, 2020

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

620

0

620

0

620

Mid 2022

Mid 2022

31,722,871$

31,722,871$

0$

31,722,871$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job 100959

Hwy. 63B – Hwy. 18 (S)
Funding: Federal & State

10
AR Senate: 21
AR House: 52, 53, & 58

ARDOT:

Districts

County: Craighead
Route: I-555

Prime Contractor: Koss Construction Co.
Letting Date: November 6, 2019Type of Work: Reconstruction

The purpose of this project is to reconstruct 4.7 miles of roadway & resurface nine structures on I-555 in Jonesboro, Craighead County.

The cost of this project has been increased by $1.5 million which is primarily due to poor soil conditions, additional bridge preservation work required for placement of 
new guardrail, and miscellaneous drainage structures. The Estimated Completion Date has moved to Late 2021 due to this additional work.

Work Order Date: January 21, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

33.6%

32.3%

497

58

555

179

376

Mid 2021

Late 2021

33,837,375$

35,355,400$

11,870,226$

23,485,174$

50%
38%

12%

Unforeseen Site Conditions
Plan Adjustments
Extra Work Items
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Arkansas Department of Transportation
Job 012340

I-55 – Hwy. 149 (S)
Funding: Federal & State

1 & 10
AR Senate: 22 & 24
AR House: 52 & 55

ARDOT:

Districts

County: Crittenden & Poinsett
Route: I-555

Prime Contractor: Atlas Asphalt, Inc.
Letting Date: November 6, 2019Type of Work: Resurfacing

The purpose of this project is to resurface 13.0 miles of I-555 from Turrell to Marked Tree in Poinsett & Crittenden Counties.

The cost for this project has increased approximately $380,000 which is primarily due to an unforeseen slope failure. 

The Estimated Completion Date has moved to Early 2021 due to additional work added by Change Order and weather limitations for the placement of a bridge deck 
preservation treatment.

Work Order Date: January 21, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

24.1%

46.0%

229

106

335

154

181

Late 2020

Early 2021

11,030,169$

11,410,977$

2,747,823$

8,663,153$

8%

92%

Unforeseen Site Conditions

Extra Work Items
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Arkansas Department of Transportation
Job 012340

I-55 – Hwy. 149 (S)
Funding: Federal & State

1 & 10
AR Senate: 22 & 24
AR House: 52 & 55

ARDOT:

Districts

County: Crittenden & Poinsett
Route: I-555

Prime Contractor: Atlas Asphalt, Inc.
Letting Date: November 6, 2019Type of Work: Resurfacing

The purpose of this project is to resurface 13.0 miles of I-555 from Turrell to Marked Tree in Poinsett & Crittenden Counties.

The cost for this project has increased approximately $380,000 which is primarily due to an unforeseen slope failure. 

The Estimated Completion Date has moved to Early 2021 due to additional work added by Change Order and weather limitations for the placement of a bridge deck 
preservation treatment.

Work Order Date: January 21, 2020

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

24.1%

46.0%

229

106

335

154

181

Late 2020

Early 2021

11,030,169$

11,410,977$

2,747,823$

8,663,153$

Arkansas Department of Transportation
Job 090517

Izard Co. Line – Mountain Home (Safety Impvts.) (Sel. Secs.) (S)
Funding: Federal & State

9
AR Senate: 17 & 18
AR House: 64 & 100

ARDOT:

Districts

County: Baxter
Route: Hwy. 5

Prime Contractor: Dilbeck Excavation, Inc.
Letting Date: April 1, 2020Type of Work: Resurfacing

The purpose of this project is to resurface, add a turn lane, add shoulder & centerline rumble stripes on 19.6 miles of Hwy. 5 in Baxter County.

Work Order Date: May 29, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

2.4%

0.0%

190

0

190

0

190

Late 2021

Late 2021

10,354,788$

10,362,516$

244,800$

10,117,716$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 061335

Alcoa Rd. – Hwy. 183 (S)
Funding: Federal & State

6
AR Senate: 33
AR House: 23 & 31

ARDOT:

Districts

County: Saline
Route: Hwy. 5

Prime Contractor: Redstone Const. Group, Inc.
Letting Date: September 12, 2018Type of Work: Major Widening

The purpose of this project is to widen 2.3 miles of Hwy. 5 from two lanes to five lanes in Saline County.

The project has been delayed due to utility conflicts discovered after construction began.

Work Order Date: October 26, 2018

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

60.0%

71.9%

550

293

843

606

237

Mid 2020

Mid 2021

17,394,676$

18,428,137$

11,063,098$

7,365,038$

6%

94%

Unforeseen Site Conditions

Utility Relocation Issues
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Arkansas Department of Transportation
Job 061335

Alcoa Rd. – Hwy. 183 (S)
Funding: Federal & State

6
AR Senate: 33
AR House: 23 & 31

ARDOT:

Districts

County: Saline
Route: Hwy. 5

Prime Contractor: Redstone Const. Group, Inc.
Letting Date: September 12, 2018Type of Work: Major Widening

The purpose of this project is to widen 2.3 miles of Hwy. 5 from two lanes to five lanes in Saline County.

The project has been delayed due to utility conflicts discovered after construction began.
The Project continues to experience utility delays.  Many of the utility conflicts were discovered after construction began since this area is highly urbanized with numerous 
utilities throughout the project.  Additionally, three utility companies, AT&T, CenterPoint, and the City of Bryant, did not meet their expected completion dates as stated in 
the contract. 

Another reason for the project being delayed is that there are some locations where the proposed Retaining Wall does not have enough ROW to be constructed.  Additional
Temporary Construction Easements (TCE) are also needed in order to have enough room to construct the proposed driveways.  Additional time will be needed to acquire the
extra ROW and TCEs that are needed.   Construction Division is currently working to come to a resolution at these locations in order to avoid the ongoing issues with the 
ROW and TCEs.

Work Order Date: October 26, 2018

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

60.0%

71.9%

550

293

843

606

237

Mid 2020

Late 2020

17,394,676$

18,428,137$

11,063,098$

7,365,038$

Arkansas Department of Transportation
Job R60140

Hwy. 70 East – Hwy. 7 North (F)
Funding: Federal, State, & Local

6
AR Senate: 13 & 14
AR House: 22 & 25

ARDOT:

Districts

County: Garland
Route: Hwy. 7

Prime Contractor: McGeorge Contracting Co., Inc.
Letting Date: November 6, 2019Type of Work: New Location

The purpose of this project is to extend the Hot Springs Bypass north 5.8 miles to the Hwy. 5 & 7 junction in Garland County.

Work Order Date: December 26, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

33.2%

23.6%

890

0

890

210

680

Late 2022

Late 2022

75,151,271$

75,693,668$

25,110,542$

50,583,126$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 061547

Hwy. 7S – Hwy. 5 (S)
Funding: Federal & State

6
AR Senate: 13 & 14
AR House: 22 & 25

ARDOT:

Districts

County: Garland
Route: Hwy. 7

Prime Contractor: Bowden Specialties, Inc.
Letting Date: September 16, 2020Type of Work: Resurfacing

The purpose of this project is to improve 4.3 miles of Hwy. 7 including resurfacing, widening to three lanes, & improving the Hwy. 7 & Hwy. 5 intersection in Garland County.

Work Order Date: TBD

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

910

0

910

0

910

TBD

TBD

18,051,958$

18,051,958$

0$

18,051,958$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 061547

Hwy. 7S – Hwy. 5 (S)
Funding: Federal & State

6
AR Senate: 13 & 14
AR House: 22 & 25

ARDOT:

Districts

County: Garland
Route: Hwy. 7

Prime Contractor: Bowden Specialties, Inc.
Letting Date: September 16, 2020Type of Work: Resurfacing

The purpose of this project is to improve 4.3 miles of Hwy. 7 including resurfacing, widening to three lanes, & improving the Hwy. 7 & Hwy. 5 intersection in Garland County.

This is the first time for this project to be included in the Summary Progress Report since it was let to contract during the 1st quarter of 2021.

This project was let to contract on September 16, 2020. As of the end of the quarter, we have not meet with the Contractor in order to establish a reasonable Original
Estimated Completion Date (ECD).  Therefore, the ECDs shown for this project are listed as TBD.

Work Order Date: TBD

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

910

0

910

0

910

TBD

TBD

18,051,958$

18,051,958$

0$

18,051,958$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job 061309

Mitzi Pkwy. – Hwy. 290 (Safety Impvts.) (Sel. Secs.) (S)
Funding: Federal & State

6
AR Senate: 13
AR House: 24 & 26

ARDOT:

Districts

County: Garland & Hot Spring
Route: Hwy. 7

Prime Contractor: Phillips Hardy, Inc.
Letting Date: August 5, 2020Type of Work: Major Widening

The purpose of this project is to install a center turn lane & replace the structure over Sorrels Creek on Hwy. 7 in Garland & Hot Spring Counties.

Work Order Date: September 18, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

675

0

675

0

675

Late 2022

Late 2022

11,528,128$

11,528,128$

0$

11,528,128$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 009784

Buffalo River & Mill Creek Strs. & Apprs. (S)
Funding: Federal, State, & Local

9
AR Senate: 16
AR House: 83

ARDOT:

Districts

County: Newton
Route: Hwy. 7

Prime Contractor: Crouse Construction Co.
Letting Date: January 16, 2019Type of Work: Bridges And Approaches

The purpose of this project is to replace the Hwy. 7 structure over the Buffalo River and replace the CR 213 structure over Mill Creek in Newton County.

The Contractor’s crews have not been able to work as expected due to impacts from COVID-19.  Therefore, the project is behind.  The Department is currently evaluating a 
request from the Contractor to add 65 days to the contract time to account for this delay.

Work Order Date: January 29, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

59.3%

71.3%

240

0

240

171

69

Late 2020

Early 2021

13,554,822$

13,552,628$

8,035,719$

5,516,908$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 009784

Buffalo River & Mill Creek Strs. & Apprs. (S)
Funding: Federal, State, & Local

9
AR Senate: 16
AR House: 83

ARDOT:

Districts

County: Newton
Route: Hwy. 7

Prime Contractor: Crouse Construction Co.
Letting Date: January 16, 2019Type of Work: Bridges And Approaches

The purpose of this project is to replace the Hwy. 7 structure over the Buffalo River and replace the CR 213 structure over Mill Creek in Newton County.

The Contractor’s crews have not been able to work as expected due to impacts from COVID-19.  Therefore, the project is behind.  The Department is currently evaluating a 
request from the Contractor to add 65 days to the contract time to account for this delay.
This project includes not only a new bridge on Hwy. 7 over the Buffalo River, but it also includes a new bridge over Mill Creek on County Road 213. 

Construction of the new bridge on Hwy. 7 over the Buffalo River requires County Road 213 to be realigned. Therefore, both bridges were combined into one project to
facilitate coordination of their construction.

Work Order Date: January 29, 2019

Estimated Completion Dates

Original

Current

Project Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

59.3%

71.3%

240

0

240

171

69

Late 2020

Early 2021

13,554,822$

13,552,628$

8,035,719$

5,516,908$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job 061331

Pleasant Ridge Rd. – Pleasant Valley Dr. (L.R.) (F)
Funding: Federal & State

6
AR Senate: 32
AR House: 32 & 35

ARDOT:

Districts

County: Pulaski
Route: Hwy. 10

Prime Contractor: Kiewit Infrastructure South Co.
February 7, 2020Type of Work: Interchange

The purpose of this project is to widen 1.3 miles of Highway 10 to six lanes with a raised median & improve the Highway 10 & Rodney Parham Rd. intersection by 
constructing a Single Point Urban Interchange (SPUI) at Rodney Parham Rd.  The SPUI consists of Highway 10 elevated with a bridge over Rodney Parham Rd.  Three 
additional bridge structures, relocation of River Mountain Road, a new roadway to connect Rodney Parham Rd. to Southridge Drive, & traffic signal 
installations/modifications are included in this project to improve the traffic operation & mobility for this section of Highway 10.

This is the Department’s first Construction Manager/ General Contractor (CMGC) Project.

The increase in cost is due to the Contractor taking on the responsibility for the waterline utility relocation work for Central Arkansas Water.

Award Date: 
Work Order Date: May 5, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

8.0%

9.5%

1,105

0

1,105

105

1,000

Mid 2023

Mid 2023

81,049,325$

85,371,838$

6,820,468$

78,551,370$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 100824

BNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S)
Funding: Federal, State, & Local

10
AR Senate: 21
AR House: 53

ARDOT:

Districts

County: Craighead
Route: Hwy. 18

Prime Contractor: Capital Paving And Construction, LLC
Letting Date: October 24, 2018Type of Work: Bridge And Approaches

The purpose of this project is to construct a railroad overpass on Hwy. 18 in Jonesboro, Craighead County.

This project includes two railroad overpasses. One on Highway 18 (Highland Drive) and one on Watt Street.

The Current Contract Amount has been reduced by $266,209 due to Value Engineering proposal submitted by the Contractor.

This is also a partnering project with the City of Jonesboro.  The City was awarded $1.2 million from a Transportation Investment Generating Economic Recovery (TIGER) 
grant in 2014, which they committed toward the total cost of this project.

Work Order Date: December 27, 2018

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

48.2%

51.3%

1,056

9

1,065

546

519

Early 2022

Early 2022

25,182,889$

24,790,605$

11,960,379$

12,830,225$

100%

Plan Adjustments
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Arkansas Department of Transportation
Job 100824

BNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S)
Funding: Federal, State, & Local

10
AR Senate: 21
AR House: 53

ARDOT:

Districts

County: Craighead
Route: Hwy. 18

Prime Contractor: Capital Paving And Construction, LLC
Letting Date: October 24, 2018Type of Work: Bridge And Approaches

The purpose of this project is to construct a railroad overpass on Hwy. 18 in Jonesboro, Craighead County.

This project includes two railroad overpasses. One on Highway 18 (Highland Drive) and one on Watt Street.

The Current Contract Amount has been reduced by $266,209 due to Value Engineering proposal submitted by the Contractor.

This is also a partnering project with the City of Jonesboro. The City was awarded $1.2 million from a Transportation Investment Generating Economic Recovery (TIGER) 
grant in 2014, which they committed toward the total cost of this project.
Hwy. 18 (Highland Drive) is now closed to traffic to allow for the construction of the railroad overpass.  Traffic is currently detoured onto the Watts Street railroad overpass
which has been completed and is now open to traffic.

Work Order Date: December 27, 2018

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

48.2%

51.3%

1,056

9

1,065

546

519

Early 2022

Early 2022

25,182,889$

24,790,605$

11,960,379$

12,830,225$

Arkansas Department of Transportation
Job CA1002

Manila – East (Widening) (S)
Funding: CAP, Federal, & State

10
AR Senate: 22
AR House: 54

ARDOT:

Districts

County: Mississippi
Route: Hwy. 18

Prime Contractor: W.G. Yates & Sons Const. Co.
Letting Date: November 2, 2016Type of Work: Major Widening

The purpose of this project is to widen 1.8 miles of Hwy. 18 from two lanes to five lanes east of Manila in Mississippi County.

This project has experienced some significant delays due to unfinished utility relocation work, adverse weather conditions, and production issues.  The cost increase is 
to address poor soil conditions discovered in the field and additional asphalt to provide leveling in some locations.

Work Order Date: December 19, 2016

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

75.3%

134.0%

800

219

1,019

1,365

-346

Early 2019

Early 2021

35,471,090$

36,340,824$

27,365,938$

8,974,885$

4%

63%
10%

24%

Unforeseen Site Conditions
Weather
Plan Adjustments
Utility Relocation Issues
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Arkansas Department of Transportation
Job 030458

Little Missouri River & Relief Strs. & Apprs. (S)
Funding: Federal & State

3
AR Senate: 10
AR House: 3 & 19

ARDOT:

Districts

County: Nevada
Route: Hwy. 19

Prime Contractor: Manhattan Road & Bridge Co.
Letting Date: May 13, 2020Type of Work: Bridges And Approaches

The purpose of this project is to replace one structure over Little Missouri River, resurface one structure over Little Missouri Relief & resurface the pavement in between the 
two structures on Hwy. 19 in Nevada County.

Work Order Date: July 28, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

549

0

549

0

549

Mid 2022

Mid 2022

13,277,336$

13,277,336$

0$

13,277,336$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 030458

Little Missouri River & Relief Strs. & Apprs. (S)
Funding: Federal & State

3
AR Senate: 10
AR House: 3 & 19

ARDOT:

Districts

County: Nevada
Route: Hwy. 19

Prime Contractor: Manhattan Road & Bridge Co.
Letting Date: May 13, 2020Type of Work: Bridges And Approaches

The purpose of this project is to replace one structure over Little Missouri River, resurface one structure over Little Missouri Relief & resurface the pavement in between the
two structures on Hwy. 19 in Nevada County.

The Work order was issued on June 28, 2020. The contract allows the contractor to delay the start of work for 90 calendar days. The Contractor has not yet elected to begin
work on the project.  The Contractor has stated they expect to begin work by the end of October.

Work Order Date: July 28, 2020

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

549

0

549

0

549

Mid 2022

Mid 2022

13,277,336$

13,277,336$

0$

13,277,336$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job CA0801

Hwy. 110 – Clinton (Widening) (S)
Funding: CAP

8
AR Senate: 15 & 16
AR House: 66 & 68

ARDOT:

Districts

County: Van Buren
Route: Hwy. 65

Prime Contractor: Bobby Kennedy Construction Co.
Letting Date: January 16, 2019Type of Work: Major Widening

The purpose of this project is to widen from Hwy. 110 to Clinton 7.9 miles of Hwy. 65 from two lanes to five lanes in Van Buren County.

The cost for this project has increased approximately $2.6 million which is primarily due to slide repairs at various locations throughout the project that occurred after being 
let to contract.

Work Order Date: March 7, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

49.8%

51.6%

815

105

920

475

445

Late 2021

Late 2021

33,984,383$

36,716,487$

18,283,876$

18,432,611$

100%

Unforeseen Site Conditions
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Arkansas Department of Transportation
Job 050375

Bald Knob – Newport (S)
Funding: Federal & State

5
AR Senate: 23
AR House: 45 & 47

ARDOT:

Districts

County: Jackson & White
Route: Hwy. 67

Prime Contractor: Emery Sapp & Sons, Inc.
Letting Date: December 5, 2018Type of Work: Rehabilitation

The purpose of this project is to rehabilitate 27.4 miles of Hwy. 67 in Jackson & White Counties.

The cost for this project has increased approximately $6.6 million.  This segment of road is concrete pavement and the additional cost is for needed repairs to the existing 
pavement near the bridges, the joints in the concrete pavement, and sections of the concrete pavement that had settled and needed to be leveled.

Work Order Date: January 30, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

63.8%

46.9%

891

196

1,087

510

577

Late 2021

Mid 2021

18,692,510$

25,312,973$

16,140,237$

9,172,736$

100%

Extra Work Items



SFY 2021 1st QUARTER REPORT TO THE HIGHWAY COMMISSION REVIEW AND ADVISORY SUBCOMMITTEE   |  40

Arkansas Department of Transportation
Job 050375

Bald Knob – Newport (S)
Funding: Federal & State

5
AR Senate: 23
AR House: 45 & 47

ARDOT:

Districts

County: Jackson & White
Route: Hwy. 67

Prime Contractor: Emery Sapp & Sons, Inc.
Letting Date: December 5, 2018Type of Work: Rehabilitation

The purpose of this project is to rehabilitate 27.4 miles of Hwy. 67 in Jackson & White Counties.

The cost for this project has increased approximately $6.6 million. This segment of road is concrete pavement and the additional cost is for needed repairs to the existing
pavement near the bridges, the joints in the concrete pavement, and sections of the concrete pavement that had settled and needed to be leveled.
The reasons for the joint rehabilitation work are:
- The diamond grinding of the original scope necessitated the rehabilitation of all of the joints in the main lane pavement. However, the joint rehabilitation quantities were
omitted from the plan set.
- The original scope for project 050375 was diamond grinding and sealing the shoulders. Replacing these approach slabs was not in the original scope, but this work was 
added to the scope by change order. 
- The following is a quick bullet list for each of the three change orders from project 050375 to account for the work noted above:

- $3.97 million – added Joint rehab and additional approach slabs and gutters; 
- $791,469 – added stone backfill to correct subgrade issues that were encountered during construction; and

 - $318,336 – added additional approach slabs and gutters due to settlement issues encountered during construction.

Work Order Date: January 30, 2019

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

63.8%

46.9%

891

196

1,087

510

577

Late 2021

Mid 2021

18,692,510$

25,312,973$

16,140,237$

9,172,736$

Arkansas Department of Transportation
Job 050374

Lonoke Co. Line – Judsonia (S)
Funding: Federal & State

5
AR Senate: 23, 28, & 29
AR House: 44, 45, & 46

ARDOT:

Districts

County: White
Route: Hwy. 67

Prime Contractor: Emery Sapp & Sons, Inc.
Letting Date: July 24, 2019Type of Work: Rehabilitation

The purpose of this project is to rehabilitate 24.9 miles of Hwy. 67 from the Lonoke County line to Judsonia in White County.

The cost for this project has increased approximately $3.8 million.  The primary reason is the addition of bridge preservation deck work on two structures near the north end 
of the project, and the addition of selective clearing in various locations to improve safety by removing trees that are too close to the existing pavement.

Work Order Date: September 18, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

22.3%

31.9%

825

50

875

279

596

Early 2022

Mid 2022

20,889,159$

24,737,334$

5,510,139$

19,227,195$

100%

Extra Work Items
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Arkansas Department of Transportation
Job 030501

Saline & Caddo Rivers Strs. & Apprs. (S)
Funding: Federal & State

3
AR Senate: 10
AR House: 4, 19, & 20

ARDOT:

Districts

County: Howard, Pike & Sevier
Route: Hwys. 70 & 278

Prime Contractor: Manhattan Road & Bridge Co.
Letting Date: September 16, 2020Type of Work: Bridges And Approaches

The purpose of this project is to replace three structures on Hwys. 70 & 278 over Saline & Caddo Rivers in Howard, Pike, & Sevier Counties. 

Work Order Date: TBD

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

330

0

330

0

330

TBD

TBD

20,547,510$

20,547,510$

0$

20,547,510$

No Days
Added By

Change Order



SFY 2021 1st QUARTER REPORT TO THE HIGHWAY COMMISSION REVIEW AND ADVISORY SUBCOMMITTEE   |  42

Arkansas Department of Transportation
Job 030501

Saline & Caddo Rivers Strs. & Apprs. (S)
Funding: Federal & State

3
AR Senate: 10
AR House: 4, 19, & 20

ARDOT:

Districts

County: Howard, Pike & Sevier
Route: Hwys. 70 & 278

Prime Contractor: Manhattan Road & Bridge Co.
Letting Date: September 16, 2020Type of Work: Bridges And Approaches

The purpose of this project is to replace three structures on Hwys. 70 & 278 over Saline & Caddo Rivers in Howard, Pike, & Sevier Counties. 

This is the first time for this project to be included in the Summary Progress Report since it was let to contract during the 1st quarter of 2021.

This project was let to contract on September 16, 2020. As of the end of the quarter, we have not meet with the Contractor in order to establish a reasonable Original
Estimated Completion Date (ECD).  Therefore, the ECDs shown for this project are listed as TBD.

Work Order Date: TBD

Estimated Completion Dates

Original

Current

Project Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

330

0

330

0

330

TBD

TBD

20,547,510$

20,547,510$

0$

20,547,510$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job 110540

White River Strs. Demo. & Removal (Clarendon) (S)
Funding: Federal & State

1
AR Senate: 28
AR House: 48

ARDOT:

Districts

County: Monroe
Route: Hwy. 79

Prime Contractor: Century Construction Group, Inc.
Letting Date: January 17, 2018Type of Work: Removal Of Structures

The purpose of this project is to demolish two bridges & roadway embankment on Highway 79 in Clarendon, Monroe County.

The delay is due to the "Friends of the Clarendon Bridge" and the City of Clarendon trying to save the old bridge.

While this issue was being resolved through the courts and the Department of Interior, the project was suspended.  The Contractor was compensated $780,000 to offset the 
additional costs caused by the suspension.

Work Order Date: August 8, 2018

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

65.3%

26.0%

300

0

300

78

222

Late 2020

Mid 2021

11,306,870$

12,335,372$

8,054,630$

4,280,742$

No Days
Added By

Change Order



SFY 2021 1st QUARTER REPORT TO THE HIGHWAY COMMISSION REVIEW AND ADVISORY SUBCOMMITTEE   |  43

Arkansas Department of Transportation
Job 020534

Co. Rd. 411 – Hwy. 425 (East of Crossett) (S)
Funding: Federal & State

2
AR Senate: 26
AR House: 9 & 11

ARDOT:

Districts

County: Ashley
Route: Hwy. 82

Prime Contractor: Johnsville Company, LLC
Letting Date: November 2, 2016Type of Work: Major Widening

The purpose of this project is to widen 5.3 miles of Hwy. 82 from two lanes to five lanes in Ashley County.

The project was delayed due to unseasonable wet conditions and poor soil conditions, which required extensive use of Soil Stablization. The cost for this project has 
increased approximately $1.9 million.  The primary reason for the cost increase is due to poor soil conditions.  A total of approximately $1.4 million for Soil Stabilization has 
been added to the contract.

Work Order Date: December 7, 2016

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

78.1%

97.5%

360

0

360

351

9

Early 2020

Late 2020

24,690,884$

26,577,248$

20,756,058$

5,821,190$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 020534

Co. Rd. 411 – Hwy. 425 (East of Crossett) (S)
Funding: Federal & State

2
AR Senate: 26
AR House: 9 & 11

ARDOT:

Districts

County: Ashley
Route: Hwy. 82

Prime Contractor: Johnsville Company, LLC
Letting Date: November 2, 2016Type of Work: Major Widening

The purpose of this project is to widen 5.3 miles of Hwy. 82 from two lanes to five lanes in Ashley County.

The project was delayed due to unseasonable wet conditions and poor soil conditions, which required extensive use of Soil Stablization. The cost for this project has 
increased approximately $1.9 million. The primary reason for the cost increase is due to poor soil conditions.  A total of approximately $1.4 million for Soil Stabilization has
been added to the contract.
There are four additional change orders that have increased the quantity of soil stabilization work items. The addition of these quantities will help the Contractor to
complete the project within the current estimated completion date.

Work Order Date: December 7, 2016

Estimated Completion Dates

Original

Current

Project Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

78.1%

97.5%

360

0

360

351

9

Early 2020

Late 2020

24,690,884$

26,577,248$

20,756,058$

5,821,190$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job CA0705

Co. Rd. 27 – Hwy. 79 (Widening) (S)
Funding: CAP & State

7
AR Senate: 12
AR House: 2 & 5

ARDOT:

Districts

County: Columbia
Route: Hwy. 82

Prime Contractor: JB James Construction, LLC
Letting Date: January 8, 2020Type of Work: Major Widening

The purpose of this project is to widen 5.8 miles of Hwy. 82 from two to five lanes in the vicinity of Magnolia in Columbia County.

Work Order Date: February 26, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

14.8%

24.5%

600

0

600

147

453

Early 2022

Early 2022

34,222,056$

34,240,493$

5,067,414$

29,173,079$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job CA0706

Airport Dr. – Hwy. 82B (Widening) (S)
Funding: CAP & State

7
AR Senate: 27
AR House: 6

ARDOT:

Districts

County: Union
Route: Hwy. 82

Prime Contractor: D & J Construction Co., LLC
Letting Date: September 16, 2020Type of Work: Major Widening

The purpose of this project is to widen 6.1 miles of Hwy. 82 to five lanes & replace one structure near El Dorado in Union County.

Work Order Date: TBD

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

700

0

700

0

700

TBD

TBD

33,475,854$

33,475,854$

0$

33,475,854$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job CA0706

Airport Dr. – Hwy. 82B (Widening) (S)
Funding: CAP & State

7
AR Senate: 27
AR House: 6

ARDOT:

Districts

County: Union
Route: Hwy. 82

Prime Contractor: D & J Construction Co., LLC
Letting Date: September 16, 2020Type of Work: Major Widening

The purpose of this project is to widen 6.1 miles of Hwy. 82 to five lanes & replace one structure near El Dorado in Union County.

This is the first time for this project to be included in the Summary Progress Report since it was let to contract during the 1st quarter of 2021.

This project was let to contract on September 16, 2020. As of the end of the quarter, we have not meet with the Contractor in order to establish a reasonable Original
Estimated Completion Date (ECD).  Therefore, the ECDs shown for this project are listed as TBD.

Work Order Date: TBD

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

700

0

700

0

700

TBD

TBD

33,475,854$

33,475,854$

0$

33,475,854$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job 070283

Bangs Slough – Hwy. 172 (S)
Funding: Federal & State

7
AR Senate: 27
AR House: 7

ARDOT:

Districts

County: Calhoun
Route: Hwy. 167

Prime Contractor: W.G. Yates & Sons Const. Co.
Letting Date: June 22, 2016Type of Work: Major Widening

The purpose of this project is to widen 3.9 miles of Hwy. 167 from two lanes to five lanes in Calhoun County. 

Right of way acquisition, production issues and weather have caused significant delays on this project.

Work Order Date: August 11, 2016

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

58.6%

124.7%

275

0

275

343

-68

Late 2018

Late 2020

16,969,845$

17,301,482$

10,138,236$

7,163,246$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 070283

Bangs Slough – Hwy. 172 (S)
Funding: Federal & State

7
AR Senate: 27
AR House: 7

ARDOT:

Districts

- After ROW certification, ROW staff was advised by ANHC that we needed to approach the transfer differently which lead to a more complex coordination process with all
four agencies and Legal Division, redeveloping ROW plans, rewriting appraisals, the execution of a four party transfer agreement, payment to three of the stakeholders and 
condemnation of the final two (Potlatch and AWF).
- The Department could not proceed with a friendly condemnation because the Commission does not have the authority to condemn other state agencies. 
- Letting Date was 06/22/2016. A Delay in ROW Occupancy Special Provision was included in the construction documents. 
- Possession of Tracts 1 and 2 were obtained April 14, 2017.

Arkansas Department of Transportation
Job CA0701

Hwy. 167 Improvements (Hampton) (S)
Funding: CAP & State

7
AR Senate: 27
AR House: 7 & 8

ARDOT:

Districts

County: Calhoun
Route: Hwy. 167

Prime Contractor: McGeorge Contracting Co., Inc.
Letting Date: February 26, 2020Type of Work: Major Widening

The purpose of this project is to widen 1.8 miles of Hwy. 167 in Hampton to five lanes in Calhoun County.

Work Order Date: April 10, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

10.4%

6.8%

1,100

0

1,100

75

1,025

Mid 2023

Mid 2023

12,474,345$

12,531,846$

1,305,096$

11,226,750$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job CA0704

Hwy. 79 – South (Widening) (S)
Funding: CAP & State

7
AR Senate: 27
AR House: 8

ARDOT:

Districts

County: Calhoun
Route: Hwy. 167

Prime Contractor: McGeorge Contracting Co., Inc.
Letting Date: April 1, 2020Type of Work: Major Widening

The purpose of this project is to widen 5.7 miles of Hwy. 167 near Thornton from two to five lanes in Calhoun County.

Work Order Date: May 29, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

2.5%

3.6%

700

0

700

25

675

Mid 2022

Mid 2022

27,947,896$

27,947,896$

688,066$

27,259,830$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job CA0704

Hwy. 79 – South (Widening) (S)
Funding: CAP & State

7
AR Senate: 27
AR House: 8

ARDOT:

Districts

County: Calhoun
Route: Hwy. 167

Prime Contractor: McGeorge Contracting Co., Inc.
Letting Date: April 1, 2020Type of Work: Major Widening

The purpose of this project is to widen 5.7 miles of Hwy. 167 near Thornton from two to five lanes in Calhoun County.

Work Order Date: May 29, 2020

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

2.5%

3.6%

700

0

700

25

675

Mid 2022

Mid 2022

27,947,896$

27,947,896$

688,066$

27,259,830$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job 070282

Ouachita River Str. & Apprs. (S)
Funding: Federal & State

7
AR Senate: 27
AR House: 7

ARDOT:

Districts

County: Calhoun & Union
Route: Hwy. 167

Prime Contractor: W.G. Yates & Sons Const. Co.
Letting Date: November 5, 2014Type of Work: Bridge And Approaches

The purpose of this project is to construct a new bridge over the Ouachita River on Hwy. 167 in Calhoun & Union Counties.

This project has been delayed by adverse weather conditions as well as unanticipated site conditions.  The unanticipated site conditions are due to the actual normal pool 
elevation of the river at the bridge site being higher than the level initially anticipated from U.S. Army Corps of Engineers data.  As a result, the time required to construct 
bridge substructure and foundation elements has increased due to the Contractor having to employ additional construction labor, materials, and equipment to complete the 
work.  

The cost for this project has increased approximately $3.4 million.  The primary reason for the cost increase is to compensate the Contractor for additional construction 
labor, materials, and equipment to complete the work as noted above.

Work Order Date: December 31, 2014

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

90.5%

139.0%

400

0

400

556

-156

Late 2017

Mid 2021

29,442,371$

32,855,965$

29,719,048$

3,136,918$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 070282

Ouachita River Str. & Apprs. (S)
Funding: Federal & State

7
AR Senate: 27
AR House: 7

ARDOT:

Districts

slowed the pace of work while also requiring additional labor, materials, and equipment.  

Due to the issue regarding the normal pool elevation shown on the plans, liquidated charges are not currently being assessed.

Arkansas Department of Transportation
Job 040716

Massard Creek – Hwy. 22 (Widening & Reloc.) (Hwy. 255) (S)
Funding: Federal, State, & Local

4
AR Senate: 8 & 9
AR House: 75 & 76

ARDOT:

Districts

County: Sebastian
Route: Hwys. 253 & 255

Prime Contractor: Forsgren, Inc.
Letting Date: May 13, 2020Type of Work: Resurfacing

The purpose of this project is to resurface, widen & relocate Hwy. 255 & resurface Hwy. 253 in Fort Smith & Barling, Sebastian County.

Work Order Date: July 28, 2020

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

0.0%

0.0%

735

0

735

0

735

Late 2022

Late 2022

19,324,982$

19,324,982$

0$

19,324,982$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 061509

Hwy. 367 – Hwy. 89 (Cabot) (S)
Funding: Federal & State

6
AR Senate: 29
AR House: 43

ARDOT:

Districts

County: Lonoke
Route: Hwy. 321

Prime Contractor: Rogers Group, Inc.
Letting Date: July 24, 2019Type of Work: Major Widening

The purpose of this project is to widen 3.2 miles of Hwy. 321 in Cabot from two lanes to five lanes in Lonoke County.

The project was delayed due to the time required to obtain access to the railroad right of way, which has now been provided. Additionally, unforeseen conditions caused 78 
calendar days to be added to the contract time due to difficulties in driving test piling which resulted in adding Preboring to the contract, driving additional test piles, and 
also longer than normal review times due to the issues encountered.

Work Order Date: September 18, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

23.9%

37.9%

550

187

737

279

458

Mid 2021

Early 2022

24,171,572$

25,096,372$

5,999,192$

19,097,180$

41%
59%

Unforeseen Site Conditions

Railroad Coordination Issues
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Arkansas Department of Transportation
Job 061509

Hwy. 367 – Hwy. 89 (Cabot) (S)
Funding: Federal & State

6
AR Senate: 29
AR House: 43

ARDOT:

Districts

County: Lonoke
Route: Hwy. 321

Prime Contractor: Rogers Group, Inc.
Letting Date: July 24, 2019Type of Work: Major Widening

The purpose of this project is to widen 3.2 miles of Hwy. 321 in Cabot from two lanes to five lanes in Lonoke County.

The project was delayed due to the time required to obtain access to the railroad right of way, which has now been provided. Additionally, unforeseen conditions caused 78 
calendar days to be added to the contract time due to difficulties in driving test piling which resulted in adding Preboring to the contract, driving additional test piles, and 
also longer than normal review times due to the issues encountered.

Work Order Date: September 18, 2019

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

23.9%

37.9%

550

187

737

279

458

Mid 2021

Early 2022

24,171,572$

25,096,372$

5,999,192$

19,097,180$

Arkansas Department of Transportation
Job 070368

Hwy. 82 – Hwy. 7 (Rehab.) (S)
Funding: Federal & State

7
AR Senate: 27
AR House: 6 & 7

ARDOT:

Districts

County: Union
Route: Hwy. 335

Prime Contractor: W.G. Yates & Sons Const. Co.
Letting Date: November 2, 2016Type of Work: Rehabilitation

The purpose of this project is to rehabilitate 7.4 miles of Hwy. 335 in Union County.

This project has experienced some delays due to utility conflicts, difficulties in negotiating the cost of additional work items between the Contractor and Department, and 
weather.

Work Order Date: December 19, 2016

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

24.6%

86.3%

180

2

182

157

25

Mid 2018

Mid 2021

11,363,430$

12,032,419$

2,956,535$

9,075,884$

100%

Plan Adjustments
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Arkansas Department of Transportation
Job 005836

White River Str. & Apprs. (Newport) (S)
Funding: Federal & State

5
AR Senate: 23
AR House: 47

ARDOT:

Districts

County: Jackson
Route: Hwy. 367

Prime Contractor: Tanner Construction Co., Inc.
Letting Date: October 30, 2013Type of Work: Bridge And Approaches

The purpose of this project is to construct a new Hwy. 367 bridge over the White River in Newport in Jackson County.

This project has experienced delays due to adverse weather and production issues. The cost has increased due to additional piling required for footing construction.

Work Order Date: December 17, 2013

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

82.3%

137.4%

375

31

406

558

-152

Late 2016

Late 2021

31,361,490$

32,652,433$

26,864,986$

5,787,447$

100%

Unforeseen Site Conditions
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Arkansas Department of Transportation
Job 100708

Hwy. 412 West – Hwy. 49 (S)
Funding: Federal & State

10
AR Senate: 20
AR House: 57

ARDOT:

Districts

County: Greene
Route: Hwy. 412

Prime Contractor: Dumey Contracting, Inc.
Letting Date: January 18, 2017Type of Work: New Location

The purpose of this project is to construct the western portion of the Paragould Bypass in Greene County.

The project was delayed at the beginning by utility and right of way issues. Weather has also played a role in delaying completion of the project.

The cost has increased due to the need for additional quantities to address poor soil conditions.
    

Work Order Date: March 13, 2017

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

95.9%

84.7%

300

0

300

254

46

Late 2018

Late 2020

12,768,505$

13,921,289$

13,353,395$

567,894$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 100708

Hwy. 412 West – Hwy. 49 (S)
Funding: Federal & State

10
AR Senate: 20
AR House: 57

ARDOT:

Districts

County: Greene
Route: Hwy. 412

Prime Contractor: Dumey Contracting, Inc.
Letting Date: January 18, 2017Type of Work: New Location

The purpose of this project is to construct the western portion of the Paragould Bypass in Greene County.

The project was delayed at the beginning by utility and right of way issues. Weather has also played a role in delaying completion of the project.

The cost has increased due to the need for additional quantities to address poor soil conditions.
Due to utility and right of way delays during the first year of the project, no contract time was assessed. However, the Contractor was able to complete some work at
selected locations throughout the project.  This has left more than enough time to complete project within the remaining contract time, which has allowed them to work on
other projects and not pursue this project. 

The cost for this project has increased approximately $1.1 million. The primary reason for the cost increase is compensate the Contractor for addition quantities to address
poor soil conditions.

Work Order Date: March 13, 2017

Estimated Completion Dates

Original

Current

Project Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

95.9%

84.7%

300

0

300

254

46

Late 2018

Late 2020

12,768,505$

13,921,289$

13,353,395$

567,894$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job CA1003

Hwy. 67 – Hwy. 141 (Widening) (S)
Funding: CAP

10
AR Senate: 20
AR House: 56 & 60

ARDOT:

Districts

County: Greene & Lawrence
Route: Hwy. 412

Prime Contractor: Atlas Asphalt, Inc.-Delta Asphalt Of Ark, Inc., A Jv
Letting Date: January 16, 2019Type of Work: Major Widening

The purpose of this project is to widen 14.3 miles  of Hwy. 412 from Hwy. 67 to Hwy. 141 from two lanes to five lanes in Greene & Lawrence Counties.

The cost of this project has increased approximately $500,000 due to box culvert extensions that are needed to provided adequate drainage.

Work Order Date: March 28, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

56.2%

39.4%

355

16

371

146

225

Late 2022

Mid 2022

58,516,744$

58,937,725$

33,136,995$

25,800,730$

100%

Unforeseen Site Conditions
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Arkansas Department of Transportation
Job CA0201

Louisiana State Line – Hwy. 82 (Widening) (S)
Funding: CAP, Federal, & State

2
AR Senate: 26
AR House: 11

ARDOT:

Districts

County: Ashley
Route: Hwy. 425

Prime Contractor: Diamond B Const. Co., LLC
Letting Date: September 12, 2018Type of Work: Major Widening

The purpose of this project is to widen 10.0 miles of Hwy. 425  from two lanes to five lanes in Ashley County & Morehouse Parish, LA.

The project extends past the state line in order to connect the 5-lane roadway this project is constructing to a 4-lane divided highway in Louisiana. 

The cost for this project has increased approximately $7 million.  The primary reason for the cost increase is due to poor soil conditions that exist throughout the project.  
Not only has this increased the cost of the project, it has extended the estimated complete date as well.  The addition contract time is needed in order to address this issue.

Work Order Date: November 13, 2018

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

32.8%

46.0%

724

555

1,279

588

691

Early 2021

Late 2022

44,594,956$

51,925,147$

17,043,568$

34,881,579$

93%

7%

Unforeseen Site Conditions

Weather



SFY 2021 1st QUARTER REPORT TO THE HIGHWAY COMMISSION REVIEW AND ADVISORY SUBCOMMITTEE   |  57

Arkansas Department of Transportation
Job CA0903

Hwy. 71 Interchange (B. V. Bypass) (F)
Funding: CAP & State

9
AR Senate: 1 & 2
AR House: 92, 93, & 95

ARDOT:

Districts

County: Benton
Route: Hwy. 549

Prime Contractor: Emery Sapp & Sons, Inc.
Letting Date: July 24, 2019Type of Work: Interchange

The purpose of this project is to construct an interchange at Hwy. 71 & Hwy. 549 for the Bella Vista Bypass (Future I-49) in Benton County.

The cost for this project has increased approximately $2.0 million.  Most of this amount is related to the City of Bentonville paying for a pedestrian tunnel and enhanced 
concrete islands which were accomplished through this project.  The remaining amount is related to additional items needed for bridge foundation and substructure 
construction.

Work Order Date: August 30, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

47.4%

46.0%

700

0

700

322

378

Late 2021

Late 2021

66,593,069$

68,580,254$

32,517,659$

36,062,595$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job CA0201

Louisiana State Line – Hwy. 82 (Widening) (S)
Funding: CAP, Federal, & State

2
AR Senate: 26
AR House: 11

ARDOT:

Districts

County: Ashley
Route: Hwy. 425

Prime Contractor: Diamond B Const. Co., LLC
Letting Date: September 12, 2018Type of Work: Major Widening

The purpose of this project is to widen 10.0 miles of Hwy. 425  from two lanes to five lanes in Ashley County & Morehouse Parish, LA.

The project extends past the state line in order to connect the 5-lane roadway this project is constructing to a 4-lane divided highway in Louisiana.

The cost for this project has increased approximately $7 million.  The primary reason for the cost increase is due to poor soil conditions that exist throughout the project.  
Not only has this increased the cost of the project, it has extended the estimated complete date as well. The addition contract time is needed in order to address this issue.
The poor soil conditions exist throughout the project.  Not only has this increased the cost of the project, it has extended the estimated complete date as well.  The addition 
contract time is needed in order to address this issue.

480 days have been added to the contract.  This is the reason for the significant change in the estimated completion date. The original estimated completion date was Early
2021. The current estimated completion date is Late 2022.

Work Order Date: November 13, 2018

Estimated Completion Dates

Original

Current

Project Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

32.8%

46.0%

724

555

1,279

588

691

Early 2021

Late 2022

44,594,956$

51,925,147$

17,043,568$

34,881,579$
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Arkansas Department of Transportation
Job 090508

Hwy. 71 – Co. Rd. 34 (Add'l Lns.) (B.V. Bypass) (S)
Funding: Federal & State

9
AR Senate: 1 & 2
AR House: 92

ARDOT:

Districts

County: Benton
Route: Hwy. 549

Prime Contractor: Kolb Grading, LLC
Letting Date: November 15, 2017Type of Work: Additional Lanes

The purpose of this project is to construct the 8.7 miles of additional lanes of the Bella Vista Bypass on Hwy. 549 in Benton County.

The cost has increased due to the need for additional rock fill and a change in the grade of Asphalt Binder.

Work Order Date: January 2, 2018

Estimated Completion Dates

Original

Current

Contractor Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

63.2%

86.8%

340

0

340

295

45

Late 2020

Early 2021

27,505,531$

28,611,501$

18,085,598$

10,525,903$

No Days
Added By

Change Order
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Arkansas Department of Transportation
Job 090508

Hwy. 71 – Co. Rd. 34 (Add'l Lns.) (B.V. Bypass) (S)
Funding: Federal & State

9
AR Senate: 1 & 2
AR House: 92

ARDOT:

Districts

County: Benton
Route: Hwy. 549

Prime Contractor: Kolb Grading, LLC
Letting Date: November 15, 2017Type of Work: Additional Lanes

The purpose of this project is to construct the 8.7 miles of additional lanes of the Bella Vista Bypass on Hwy. 549 in Benton County.

The cost has increased due to the need for additional rock fill and a change in the grade of Asphalt Binder.
The cost for this project has increased approximately $1.1 million. The primary reason for the cost increase is due the need for additional rock fill to properly construct 
bridge end embankments and the need for a higher grade of asphalt binder on the project.

Reasons for the asphalt CO are shown below.
Jobs CA0903 (SPUI) and CA0905 (County Road 34 to the State Line) were both let to contract almost 2 years after Job 090508. Job CA0903 and Job CA0905 were both let with
76-22 Asphalt Binder. The reason they were let with 76-22 Asphalt Binder was not because of the 18k ESALS loading, but because of the future Interstate Designation. Based 
on the 18k ESALS loading, Job 090508 should have been constructed with 70-22 Asphalt Binder.

Job 090508 was let to contract with 70-22 Asphalt Binder near the end of 2017. But, for some reason, which we have been unable to identify, we did not increase the 
Asphalt Binder to 76-22 even though we think we knew the route was going to be a future Interstate at some time.

When Job CA0903 and Job CA0905 were let to contract, we noticed that Job 090508 had 70-22 Asphalt Binder and we needed to make it right. So, the Asphalt Binder of the
Surface Course has been change order to 76-22.

Once the Bypass is complete, the pavement will be Asphalt (76-22) or Concrete.

Work Order Date: January 2, 2018

Estimated Completion Dates

Original

Current

Project Progress Time - Working Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

63.2%

86.8%

340

0

340

295

45

Late 2020

Late 2020

27,505,531$

28,611,501$

18,085,598$

10,525,903$

No Days
Added By

Change Order

Arkansas Department of Transportation
Job CA0905

Co. Rd. 34 – Missouri State Line (B. V. Bypass) (F)
Funding: CAP & State

9
AR Senate: 2
AR House: 92

ARDOT:

Districts

County: Benton
Route: Hwy. 549

Prime Contractor: Emery Sapp & Sons, Inc.
Letting Date: July 24, 2019Type of Work: New Location

The purpose of this project is to construct the final 2.6 miles of the Bella Vista Bypass (Future I-49) in Benton County.

The cost reduction is due to some savings realized in quantities and redesign of a bridge bent footing.

Work Order Date: September 5, 2019

Estimated Completion Dates

Original

Current

Contractor Progress Time - Calendar Days Days Added By Change Order Cost

Contract Days

Days Added By Change Order

Current Contract Days

Days Assessed

Days Remaining

Contract Bid Amount

Current Contract Amount

Total Amount Paid

Amount RemainingPercent of Work Accepted:

Percent of Time Used:

81.3%

95.3%

365

0

365

348

17

Late 2020

Late 2020

35,516,447$

35,198,204$

28,631,855$

6,566,349$

No Days
Added By

Change Order
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ter

PROJECTS CHANGED
FROM LAST QUARTER
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Route County Job No Job Name Let Date
Cost

(x $1 Million)

I-30 & I-40 Pulaski CA0602         I-530 – Hwy. 67 (Widening & Reconst.) (I-30 & I-40) (F) 06/23/2020† 540.0

Hwy. 7 Garland 061547         Hwy. 7S – Hwy. 5 (S) 09/16/2020 18.1

Hwy. 7 Garland & Hot Spring 061309         Mitzi Pkwy. – Hwy. 290 (Safety Impvts.) (Sel. Secs.) (S) 08/05/2020 11.5

Hwys. 70 & 
278

Sevier, Howard & Pike 030501         Saline & Caddo Rivers Strs. & Apprs. (S) 09/16/2020 20.5

Hwy. 82 Union CA0706         Airport Dr. – Hwy. 82B (Widening) (S) 09/16/2020 33.5

Route County Job No Job Name Let Date
Cost

(x $1 Million)
Sub Cmplt Date

I-40 & I-540 Crawford & Sebastian BB0401         Oklahoma State Line – East (I-40 & I-540) (Sel. Secs.) (S) 10/24/2018 53.2 08/15/2020

I-530 Jefferson BB0203         Hwy. 65B – Hwy. 65 (F) 07/19/2017 67.2 08/21/2020

Hwy. 7 Ouachita 070501         Louann – Camden (S) 04/01/2020 10.8 09/17/2020

Hwy. 82 Ashley CA0202         Hwy. 425 – Hamburg (Widening) (S) 09/12/2018 26.7 07/10/2020

Hwy. 167 Calhoun CA0703         Hwy. 274 – North (Widening) (S) 02/21/2018 29.0 07/25/2020

Projects that became Substantially Complete

Projects that were Let to Contract

† Design-Build Award Date
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Route County Job No Job Name Year
Cost

(x $1 Million)

Hwy. 63 Craighead 101035 Hwy. 91 – Hwy. 49 (Jonesboro) (S) 2021 $30 - $40 M

New Drew 020475 Hwy. 83 Spur – Hwy. 278 Connector (Monticello) (S) 2021 $10 - $15 M

Projects added to Scheduled Projects
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PROJECTS SCHEDULED
As of September 30, 2020

Projects Scheduled
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PROJECTS SCHEDULED
SORTED BY ROUTE

Sorted by Route
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

Route County Job No Job Name Year
Cost

(x $1 Million)

I-40, I-55 & Hwy. 77 Crittenden 110651 I-40/I-55/Hwy. 77 Intchng. Impvts. (F) 2022 $15 - $20 M

I-40 & Hwy. 59 Crawford 040714 I-40/Hwy. 59 Interchange Impvts. (Van Buren) (S) 2022 $10 - $15 M

I-49 Washington 040847 Hwy. 16/112 Spur Intchng. Impvts. (F) 2020 $20 - $30 M

I-69 Desha & Drew 020678 Hwy. 278 – Hwy. 65 (S) 2022 $75 - $100 M

Hwy. 1 Lee & St. Francis 110718 S. of Haynes – Hwy. 306 (S) 2021 $10 - $15 M

Hwy. 7 Clark & Hot Spring 012275 Caddo Valley – Garland Co. Line (Passing Lanes) (S) 2021 $10 - $15 M

Hwy. 10 Pulaski 061454 Gill St. & RR Overpass Strs. & Apprs. (S) 2021 $15 - $20 M

Hwy. 20 Phillips 110701 Hwy. 20 Strs. & Apprs. (S) 2021 $10 - $15 M

Hwy. 35 Chicot & Desha 020629 Hwy. 65 – Yellow Bend Port (S) 2020 $5 - $10 M

Hwy. 45 Sebastian 040713 Hwy. 71 – Hwy. 255 (Ft. Smith) (S) 2021 $15 - $20 M

Hwy. 49 Greene 100633 Paragould – North (S) 2022 $10 - $15 M

Hwy. 63 Craighead 101035 Hwy. 91 – Hwy. 49 (Jonesboro) (S) 2021 $30 - $40 M

Hwy. 67 Lonoke & Pulaski CA0613 Jacksonville - Cabot (Widening & lntchng. lmpvts.) (Sel. Secs.) (F) 2021 $150 - $175 M

Sorted by Route
Projects Scheduled
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

Route County Job No Job Name Year
Cost

(x $1 Million)

Sorted by Route
Projects Scheduled

Hwy. 70 Lonoke & Prairie 061634 Pulaski Co. Line – Monroe Co. Line (Sel. Secs.) (S) 2020 $10 - $15 M

Hwy. 71 Sevier 030026 Cossatot River – De Queen (S) 2021 $15 - $20 M

Hwy. 71B Sebastian 040723 Hwy. 271 – Hwy. 64 (Towson Ave.) (Fort Smith) (S) 2021 $10 - $15 M

Hwy. 79 Arkansas & Jefferson 020630 Wabbaseka – Stuttgart (Passing Lanes) (S) 2021 $10 - $15 M

Hwy. 79 Jefferson 020615 Pine Bluff – South (S) 2022 $10 - $15 M

Hwy. 82 Ashley & Chicot 020675 Montrose – Lake Village (Sel. Secs.) (S) 2021 $10 - $15 M

Hwy. 82 Columbia 070458 UPRR Grade Separation (East of Lafayette Co. Line) (S) 2021 $15 - $20 M

Hwy. 82B Union 070367 Hwy. 82B Improvements (El Dorado) (S) 2022 $20 - $30 M

Hwy. 89 Faulkner 080457 UPRR Overpass & Realign. (Mayflower) (S) 2020 $20 - $30 M

Hwy. 112 Benton & Washington 012305 Hwy. 412 – Springdale Bypass (S) 2023 $20 - $30 M

Hwy. 112 Washington 040746 Truckers Dr. – Howard Nickell Rd. (Fayetteville) (S) 2022 $10 - $15 M

Hwy. 270 Garland CA0607 Fleetwood Dr. – Hwy. 227 (Widening) (S) 2021 $10 - $15 M

Hwy. 270 Grant 020717 Prattsville – Jefferson Co. Line (Passing Lanes) (S) 2022 $10 - $15 M
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

Route County Job No Job Name Year
Cost

(x $1 Million)

Sorted by Route
Projects Scheduled

Hwys. 270 & 365S Jefferson 020626 Hwy. 104 – Hwy. 365 (S) 2021 $20 - $30 M

Hwy. 351 Craighead 100942 Hwy. 351 RR Overpass (Airport Rd.) (Jonesboro) (S) 2021 $10 - $15 M

New Clark 070442 Hwy. 67 – Hwy. 51 (Arkadelphia Bypass) (S) 2022 $20 - $30 M

New/Hwy. 18S Craighead 100657 I-555 - Hwy. 49 (Commerce Dr. Extension) (Jonesboro) (Phase 1) (S) 2021 $30 - $40 M

New Drew 020475 Hwy. 83 Spur – Hwy. 278 Connector (Monticello) (S) 2021 $10 - $15 M

Various Mississippi 100955 Hwys. 77, 140, 158, & 181 Strs. & Apprs. (Mississippi Co.) (S) 2021 $20 - $30 M
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PROJECTS SCHEDULED
SORTED BY COUNTY

Sorted by County
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

County Route Job No Job Name Year
Cost

(x $1 Million)

Arkansas & Jefferson Hwy. 79 020630 Wabbaseka – Stuttgart (Passing Lanes) (S) 2021 $10 - $15 M

Ashley & Chicot Hwy. 82 020675 Montrose – Lake Village (Sel. Secs.) (S) 2021 $10 - $15 M

Benton & Washington Hwy. 112 012305 Hwy. 412 – Springdale Bypass (S) 2023 $20 - $30 M

Clark New 070442 Hwy. 67 – Hwy. 51 (Arkadelphia Bypass) (S) 2022 $20 - $30 M

Clark & Hot Spring Hwy. 7 012275 Caddo Valley – Garland Co. Line (Passing Lanes) (S) 2021 $10 - $15 M

Chicot & Desha Hwy. 35 020629 Hwy. 65 – Yellow Bend Port (S) 2020 $5 - $10 M

Columbia Hwy. 82 070458 UPRR Grade Separation (East of Lafayette Co. Line) (S) 2021 $15 - $20 M

Craighead Hwy. 63 101035 Hwy. 91 – Hwy. 49 (Jonesboro) (S) 2021 $30 - $40 M

Craighead Hwy. 351 100942 Hwy. 351 RR Overpass (Airport Rd.) (Jonesboro) (S) 2021 $10 - $15 M

Craighead New/Hwy. 18S 100657 I-555 - Hwy. 49 (Commerce Dr. Extension) (Jonesboro) (Phase 1) (S) 2021 $30 - $40 M

Crawford I-40 & Hwy. 59 040714 I-40/Hwy. 59 Interchange Impvts. (Van Buren) (S) 2022 $10 - $15 M

Crittenden I-40, I-55 & Hwy. 77 110651 I-40/I-55/Hwy. 77 Intchng. Impvts. (F) 2022 $15 - $20 M

Drew New 020475 Hwy. 83 Spur – Hwy. 278 Connector (Monticello) (S) 2021 $10 - $15 M

Sorted by County
Projects Scheduled
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

County Route Job No Job Name Year
Cost

(x $1 Million)

Sorted by County
Projects Scheduled

Desha & Drew I-69 020678 Hwy. 278 – Hwy. 65 (S) 2022 $75 - $100 M

Faulkner Hwy. 89 080457 UPRR Overpass & Realign. (Mayflower) (S) 2020 $20 - $30 M

Garland Hwy. 270 CA0607 Fleetwood Dr. – Hwy. 227 (Widening) (S) 2021 $10 - $15 M

Grant Hwy. 270 020717 Prattsville – Jefferson Co. Line (Passing Lanes) (S) 2022 $10 - $15 M

Greene Hwy. 49 100633 Paragould – North (S) 2022 $10 - $15 M

Jefferson Hwy. 79 020615 Pine Bluff – South (S) 2022 $10 - $15 M

Jefferson Hwys. 270 & 365S 020626 Hwy. 104 – Hwy. 365 (S) 2021 $20 - $30 M

Lee & St. Francis Hwy. 1 110718 S. of Haynes – Hwy. 306 (S) 2021 $10 - $15 M

Lonoke & Pulaski Hwy. 67 CA0613 Jacksonville - Cabot (Widening & lntchng. lmpvts.) (Sel. Secs.) (F) 2021 $150 - $175 M

Lonoke & Prairie Hwy. 70 061634 Pulaski Co. Line – Monroe Co. Line (Sel. Secs.) (S) 2020 $10 - $15 M

Mississippi Various 100955 Hwys. 77, 140, 158, & 181 Strs. & Apprs. (Mississippi Co.) (S) 2021 $20 - $30 M

Phillips Hwy. 20 110701 Hwy. 20 Strs. & Apprs. (S) 2021 $10 - $15 M

Pulaski Hwy. 10 061454 Gill St. & RR Overpass Strs. & Apprs. (S) 2021 $15 - $20 M
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

County Route Job No Job Name Year
Cost

(x $1 Million)

Sorted by County
Projects Scheduled

Sebastian Hwy. 45 040713 Hwy. 71 – Hwy. 255 (Ft. Smith) (S) 2021 $15 - $20 M

Sebastian Hwy. 71B 040723 Hwy. 271 – Hwy. 64 (Towson Ave.) (Fort Smith) (S) 2021 $10 - $15 M

Sevier Hwy. 71 030026 Cossatot River – De Queen (S) 2021 $15 - $20 M

Union Hwy. 82B 070367 Hwy. 82B Improvements (El Dorado) (S) 2022 $20 - $30 M

Washington I-49 040847 Hwy. 16/112 Spur Intchng. Impvts. (F) 2020 $20 - $30 M

Washington Hwy. 112 040746 Truckers Dr. – Howard Nickell Rd. (Fayetteville) (S) 2022 $10 - $15 M
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PROJECT MAPS

Project Maps
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Projects Under Construction
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Projects Scheduled
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APPENDIX

Appendix
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Arkansas Highway Commission

ARDOT Administrative Contacts

ARKANSAS HIGHWAY COMMISSION 
NAME PHONE EMAIL 

Robert S. Moore, Jr.  -   Chairman (501) 569-2244 RobertSMooreJr@ardot.gov 

Dalton A. Farmer, Jr.  -  Vice Chairman (501) 569-2244 Alec.Farmer@ardot.gov 

Philip Taldo  -  Member (501) 569-2244 Philip.Taldo@ardot.gov 

Keith Gibson  -  Member (501) 569-2244 Keith.Gibson@ardot.gov 

Marie Holder  -  Member (501) 569-2244 Marie.Holder@ardot.gov 

   

   

ArDOT ADMINISTRATIVE CONTACTS 
NAME PHONE EMAIL 

Lorie Tudor (501) 569-2211 Lorie.Tudor@ardot.gov 

Randy Ort (501) 569-2612 Randy.Ort@ardot.gov 

Emanuel Banks (501) 569-2214 Emanuel.Banks@ardot.gov 

Kevin Thornton (501) 569-4982 Kevin.Thornton@ardot.gov 

Mike Fugett (501) 569-2301 Michael.Fugett@ardot.gov 

Rex Vines (501) 569-2221 Rex.Vines@ardot.gov 

Jared Wiley (501) 569-2241 Jared.Wiley@ardot.gov 

Keli Wylie (501) 569-2247 Keli.Wylie@ardot.gov 

Gill Rogers (501) 569-2108 Gill.Rogers@ardot.gov 
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ARDOT District Map & Contacts

ARDOT DISTRICT MAP & CONTACTS 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

District District Engineer City Email Phone 
District 1 Cannon Callicott Wynne Stephen.Callicott@ardot.gov 870-238-8144 
District 2 Deric Wyatt Pine Bluff Deric.Wyatt@ardot.gov 870-534-1612 
District 3 William Cheatham Hope William.Cheatham@ardot.gov 870-777-3457 
District 4 Chad Adams Fort Smith Chad.Adams@ardot.gov 479-484-5306 
District 5 Bruce Street Batesville Bruce.Street@ardot.gov 870-251-2374 
District 6 Mark Headley Little Rock Mark.Headley@ardot.gov 501-569-2266 
District 7 David Archer Camden David.Archer@ardot.gov 870-836-6401 
District 8 Jason Hughey Russellville Jason.Hughey@ardot.gov 479-968-2286 
District 9 Steve Lawrence Harrison Steve.Lawrence@ardot.gov 870-743-2100 
District 10 Brad Smithee Paragould Mark.Smithee@ardot.gov 870-239-9511 
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ACT 1 ACT 1 
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Stricken language would be deleted from and underlined language would be added to present law. 
Act 1 of the Third Extraordinary Session 

*LGS030* 05-19-2016 08:23:07 LGS030 

 

State of Arkansas  Call Item 2 1 

90th General Assembly A Bill      2 

Third Extraordinary Session, 2016  HOUSE BILL 1009 3 

 4 

By: Representatives Davis, Eaves, Brown, Della Rosa, J. Mayberry, Ballinger, Bell, Cozart, Dotson, 5 

Eads, Eubanks, Henderson, House, Lemons, Speaks, Sullivan 6 

By: Senator Hester 7 

  8 

For An Act To Be Entitled 9 

AN ACT TO CREATE THE ARKANSAS HIGHWAY IMPROVEMENT 10 

PLAN OF 2016; TO DECLARE AN EMERGENCY; AND FOR OTHER 11 

PURPOSES. 12 

 13 

 14 

Subtitle 15 

TO CREATE THE ARKANSAS HIGHWAY 16 

IMPROVEMENT PLAN OF 2016; AND TO DECLARE 17 

AN EMERGENCY.  18 

 19 

 20 

BE IT ENACTED BY THE GENERAL ASSEMBLY OF THE STATE OF ARKANSAS: 21 

 22 

 SECTION 1.  DO NOT CODIFY.  This act shall be known and may be cited as 23 

the "Arkansas Highway Improvement Plan of 2016”. 24 

 25 

 SECTION 2.  Arkansas Code § 10-3-309(b)(2)(B), concerning the 26 

definition of "state agency", is amended to read as follows: 27 

   (B)  “State agency” does not include the following unless 28 

the Legislative Council adopts rules under subsection (h) of this section 29 

including that include one (1) or more of the following in the definition of 30 

“state agency”: 31 

    (i)  The Arkansas State Game and Fish Commission, if 32 

the rule is not promulgated under authority of a statute enacted by the 33 

General Assembly; 34 

    (ii)  The Except as provided in §§ 10-3-3102 and 27-35 

65-107(a)(18)(A), the State Highway Commission and the Arkansas State Highway 36 
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and Transportation Department, if the rule is not promulgated under authority 1 

of a statute enacted by the General Assembly; and 2 

    (iii)  An institution of higher education. 3 

 4 

 SECTION 3.  Arkansas Code Title 10, Chapter 3, is amended to add an 5 

additional subchapter to read as follows: 6 

 Subchapter 31 — Highway Commission Review and Advisory Subcommittee of 7 

the Legislative Council 8 

 10-3-3101.  Creation. 9 

 (a)  The Highway Commission Review and Advisory Subcommittee of the 10 

Legislative Council is created. 11 

 (b)(1)  The Highway Commission Review and Advisory Subcommittee of the 12 

Legislative Council shall consist of twenty (20) members with at least four 13 

(4) or more members of the General Assembly from each congressional district 14 

of the state. 15 

  (2)  The Legislative Council may through a suspension of its 16 

rules, alter the membership of the Highway Commission Review and Advisory 17 

Subcommittee of the Legislative Council. 18 

 19 

 10-3-3102.  Duties. 20 

 (a)  The Highway Commission Review and Advisory Subcommittee of the 21 

Legislative Council shall review:  22 

  (1)(A)  Proposed rules of the State Highway Commission required 23 

under § 27-65-107(a)(18)(A). 24 

   (B)(i)  Subdivision (a)(1)(A) of this section is limited to 25 

rule review only.  26 

    (ii)  Rules promulgated by the State Highway 27 

Commission are not subject to approval by the Highway Commission Review and 28 

Advisory Subcommittee of the Legislative Council, the Legislative Council, or 29 

the Administrative Rules and Regulations Subcommittee of the Legislative 30 

Council under this section or § 10-3-309; and  31 

  (2)  Other State Highway Commission matters the Highway 32 

Commission Review and Advisory Subcommittee of the Legislative Council 33 

considers necessary to perform its duties under this section. 34 

 (b)  The Highway Commission Review and Advisory Subcommittee of the 35 

Legislative Council shall perform such other duties as may be assigned to it 36 
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by the Legislative Council. 1 

 2 

 (c)  As a subcommittee of the Legislative Council, actions of the 3 

Highway Commission Review and Advisory Subcommittee shall be reported to the 4 

Legislative Council for final consideration and adoption. 5 

 6 

 SECTION 4.  Arkansas Code § 19-3-521(a)(2)(B), concerning the 7 

Securities Reserve Fund, is amended to read as follows: 8 

   (B)  However, moneys in the Securities Reserve Fund in 9 

excess of one hundred thousand dollars ($100,000) shall be available at all 10 

times to the Chief Fiscal Officer of the State for transfer to the Budget 11 

Stabilization Trust Fund as authorized by § 19-5-905, there to be used as 12 

provided by law.   13 

  14 

 SECTION 5.  Arkansas Code Title 19, Chapter 5, Subchapter 2 is amended 15 

to add a new section to read as follows: 16 

 19-5-207.  Certain sales and use taxes not subject to deduction, 17 

transfer, or distribution. 18 

 The sales and use taxes levied under Arkansas Constitution, Amendment 19 

91, § 3, are not subject to deduction, transfer, or distribution to the 20 

Constitutional Officers Fund or the State Central Services Fund under §§ 19-21 

5-202, 19-5-203, and 19-5-205. 22 

 23 

 SECTION 6.  Arkansas Code § 19-5-406 is amended to read as follows:   24 

 19-5-406.  Transfer of remaining revenue. 25 

 After making the maximum annual allocation, as provided for in § 19-5-26 

402: , all remaining general revenues available for distribution during each 27 

fiscal year shall be transferred on the last day of business in each calendar 28 

month to the General Revenue Allotment Reserve Fund, there to be used for the 29 

respective purposes as provided by law.  30 

  (1)  Seventy-five percent (75%) of the remaining general revenues 31 

available for distribution during each fiscal year shall be transferred on 32 

the last day of business in each calendar month to the General Revenue 33 

Allotment Reserve Fund, there to be used for the respective purposes as 34 

provided by law; and 35 

  (2)  Twenty-five percent (25%) of the remaining general revenues 36 
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available for distribution during each fiscal year shall be transferred on 1 

the last day of business in each calendar month to the Arkansas Highway 2 

Transfer Fund. 3 

 4 

 SECTION 7.  Arkansas Code § 19-5-501(a)(2), concerning the Budget 5 

Stabilization Trust Fund, is amended to read as follows: 6 

  (2)  The Budget Stabilization Trust Fund shall consist of funds 7 

made available and transferred to it from the Securities Reserve Fund as set 8 

out in § 19-5-905 and this section, the fund balance and other assets 9 

remaining in the State Budget Revolving Fund on June 30, 1987, and any other 10 

funds made available by law.  The Treasurer of State, after complying with § 11 

27-70-204 for distributing interest income earned from investment of average 12 

daily balances of the State Highway and Transportation Department Fund; § 15-13 

41-110 for distributing interest earned from investment of average daily 14 

balances of the Game Protection Fund; and any other laws enacted by the 15 

General Assembly for disposition of interest income earned from investment of 16 

average daily State Treasury balances, shall credit to the Budget 17 

Stabilization Trust Fund fifty percent (50%) of the interest income received 18 

and credited to the Securities Reserve Fund and credit to the General 19 

Improvement Fund fifty percent (50%) of the interest income received and 20 

credited to the Securities Reserve Fund as certified by the Chief Fiscal 21 

Officer of the State. 22 

 23 

 SECTION 8.  Arkansas Code § 19-5-905 is amended to read as follows: 24 

 19-5-905. Securities Reserve Fund. 25 

 (a)  There is established on the books of the Treasurer of State, the 26 

Auditor of State, and the Chief Fiscal Officer of the State a trust fund to 27 

be known as the "Securities Reserve Fund". This fund The Securities Reserve 28 

Fund shall consist of moneys derived from savings effected in the retirement 29 

in advance of maturity of nonhighway direct general obligation bonds of the 30 

state, of discounts received in the purchase of securities, and of premiums 31 

and interest derived from the sale of securities held in the Securities 32 

Account by the Treasurer of State as custodian. It shall be used for The 33 

Securities Reserve Fund shall be used as follows: 34 

  (1)  Paying To pay premiums and the purchase and absorbing of 35 

discounts in the sale of securities held in the Securities Account, not to 36 
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exceed five hundred thousand dollars ($500,000) in any one (1) fiscal year; 1 

  (2)  Guaranteeing To guarantee bonds in an aggregate principal 2 

amount not to exceed five million dollars ($5,000,000) outstanding at any 3 

time, with no bond bearing interest at a rate exceeding eight percent (8%) 4 

per annum, of the Museum and Cultural Commission Fund authorized, and in the 5 

manner prescribed in the Arkansas Museum and Cultural Center Act, by § 13-5-6 

301 et seq., not to exceed five hundred thousand dollars ($500,000) in any 7 

one (1) fiscal year; 8 

  (3)  Guaranteeing To guarantee bonds of any other park or 9 

recreation facility approved by the Governor and the Department of Parks and 10 

Tourism, not to exceed five hundred thousand dollars ($500,000) in the 11 

aggregate, after seeking advice of the Legislative Council and the 12 

Legislative Joint Auditing Committee; 13 

  (4)   Guaranteeing To guarantee industrial development bonds as 14 

authorized by §§ 15-4-702 — 15-4-710; 15 

  (5)  Absorbing To absorb losses incurred in the investing of 16 

securities held in the Securities Account in the State Treasury and in bank 17 

depositories. The balance of this fund the Securities Reserve Fund shall 18 

always be available for this purpose; and 19 

  (6)   Guaranteeing To guarantee to students to attend truck 20 

driving school at the Arkansas Commercial Driver Training Institute at 21 

Arkansas State University-Newport, in an aggregate principal amount not to 22 

exceed four hundred thousand dollars ($400,000) outstanding at any one (1) 23 

time.; 24 

  (7)  To distribute: 25 

   (A) Interest income earned on investment of average daily 26 

balances of the following: 27 

    (i)  The State Highway and Transportation Department 28 

Fund, as authorized by § 27-70-204; 29 

    (ii)  The Game Protection Fund, as authorized by § 30 

15-41-110; 31 

    (iii)  The funds deposited into the State Treasury by 32 

state agencies, boards, and commissions that were previously held as cash 33 

funds in a bank depository or investment depository, as authorized by § 19-3-34 

518(d); and 35 

    (iv)  State and Local Fiscal Assistance Act of 1972, 36 
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31 U.S.C. § 6701 et seq., as authorized by § 19-3-521(c); 1 

   (B)  Interest income earned from investment of average 2 

daily State Treasury balances by any other laws enacted by the General 3 

Assembly; 4 

  (8)  After the distributions enumerated in subdivision (a)(7) of 5 

this section, for a one-time transfer by the Chief Fiscal Officer of the 6 

State, one million five hundred thousand dollars ($1,500,000) to the Arkansas 7 

Highway Transfer Fund, to be transferred only in Fiscal Year 2017; 8 

  (9)  After the distributions enumerated in subdivisions (a)(7) 9 

and (8) of this section, for a transfer by the Chief Fiscal Officer of the 10 

State of five million dollars ($5,000,000) each fiscal year to the Budget 11 

Stabilization Trust Fund; 12 

  (10)  After the transfer to the Budget Stabilization Trust Fund 13 

enumerated in subdivision (a)(9) of this section, for a transfer by the Chief 14 

Fiscal Officer of the State of twenty million dollars ($20,000,000) beginning 15 

in Fiscal Year 2018 and each fiscal year thereafter to the Arkansas Highway 16 

Transfer Fund; 17 

  (11)  For a transfer by the Chief Fiscal Officer on the last 18 

business day of the fiscal year to the Budget Stabilization Trust Fund to 19 

reimburse the Budget Stabilization Trust Fund for any current fiscal year 20 

transfers that have been made to the following: 21 

   (A) The Department of Correction Farm Fund under § 19-5-22 

501(b)(1); 23 

   (B) The State Military Department Fund under § 19-5-24 

501(b)(3); 25 

   (C) The Disaster Assistance Fund under § 19-5-1006; 26 

   (D) The Miscellaneous Revolving Fund under § 19-5-1009; 27 

   (E) The State Central Services Fund under § 19-5-501(d); 28 

and 29 

   (F) The State Board of Election Commissioners, as 30 

authorized by law; and 31 

  (12)  After all distributions and transfers under this section, 32 

less one hundred thousand dollars ($100,000) under § 19-3-521(a)(2), for a 33 

transfer by the Chief Fiscal Officer of the State on the last business day of 34 

the fiscal year of the fund balance to the Long Term Reserve Fund. 35 

 (b)  Moneys in this fund in excess of one hundred thousand dollars 36 



 SFY 2021 1st QUARTER REPORT TO THE HIGHWAY COMMISSION REVIEW AND ADVISORY SUBCOMMITTEE   |  95

  HB1009 

 

 7 05-19-2016 08:23:07 LGS030 

 

 

($100,000) shall, at all times, be available to the Chief Fiscal Officer of 1 

the State for transfer to the Budget Stabilization Trust Fund, there to be 2 

used as provided by law. 3 

 (c)(b)  In the event any loss If any loss is shall be sustained in 4 

relation to securities at any time held in the Securities Account or in any 5 

bank depository and in the event if the credit balance in the Securities 6 

Reserve Fund shall be is insufficient to absorb such the loss, the Chief 7 

Fiscal Officer of the State shall cause a transfer of moneys to be made from 8 

the Budget Stabilization Trust Fund to the Securities Reserve Fund in such 9 

amount as shall, when added to the credit balance in the Securities Reserve 10 

Fund, equal the amount of such the loss.  It is the intent of the General 11 

Assembly that no loss shall be sustained by any account the funds of which 12 

were used in making such investments and deposits. 13 

 14 

 SECTION 9.  Arkansas Code § 19-5-1103(b), concerning the Property Tax 15 

Relief Trust Fund, is amended to read as follows: 16 

 (b) The fund shall consist of such revenues as generated by §§ 26-52-17 

302(c), 26-52-317(c)(1)(B), 26-52-319(a)(2)(B), 26-53-107(c), 26-53-18 

145(c)(1)(B), 26-53-148(a)(2)(B), 26-56-201(g)(1)(C), and 26-56-224(c)(2) and 19 

shall be used for such purposes as set out in § 26-26-310.  20 

 21 

 SECTION 10.  Arkansas Code § 19-5-1227(b)(3), concerning the 22 

Educational Adequacy Fund, is amended to read as follows: 23 

  (3)  The revenues generated by §§ 26-52-302(d), 26-52-316, 26-52-24 

317(c)(1)(C), 26-52-319(a)(2)(C), 26-53-107(d), 26-53-145(c)(1)(C), 26-53-25 

148(a)(2)(C), 26-56-201(g)(1)(B), 26-56-224(c)(3), and 26-57-26 

1002(d)(1)(A)(ii); and 27 

 28 

 SECTION 11.  Arkansas Code § 19-6-201(68), concerning the enumeration 29 

of general revenues, is repealed. 30 

  (68) The first four million dollars ($4,000,000) of the eight and 31 

one-half cent (8½¢) tax on distillate special fuels levied each fiscal year 32 

under § 26-56-201(a)(1)(A)(i); 33 

 34 

 SECTION 12.  Arkansas Code § 19-6-301(3)(A), concerning the enumeration 35 

of special revenues, is amended to read as follows: 36 
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   (A)  Eight and one-half cent (8.5¢) tax on distillate 1 

special motor fuels levied by § 26-56-201(a)(1)(A)(i), after the deduction of 2 

the first four million dollars ($4,000,000) each fiscal year under § 26-56-3 

201(g)(1) and the one cent (1¢) tax on distillate special motor fuels levied 4 

by § 26-56-201(a)(1)(A)(ii); 5 

 6 

 SECTION 13.  Arkansas Code Title 19, Chapter 6, Subchapter 8, is 7 

amended to add an additional section to read as follows: 8 

 19-6-832.  Arkansas Highway Transfer Fund. 9 

 (a)  There is created on the books of the Treasurer of the State, the 10 

Auditor of State, and the Chief Fiscal Officer of the State a special revenue 11 

fund to be known as the “Arkansas Highway Transfer Fund”. 12 

 (b)  The Arkansas Highway Transfer Fund shall be used to provide 13 

additional funding to the Arkansas State Highway and Transportation 14 

Department for use in constructing and maintaining the highways of this 15 

state. 16 

 (c)  In the event revenues to the department are insufficient to fully 17 

address the highway construction and maintenance needs of the state, the 18 

department may provide a written document to the Governor outlining the 19 

reasons that additional funding is needed and requesting that the Governor 20 

provide a recommendation to the Legislative Council or the Joint Budget 21 

Committee for review and approval of the transfer of funds in the Arkansas 22 

Highway Transfer Fund to the State Highway and Transportation Department 23 

Fund. 24 

 (d)  Upon review and approval of the Legislative Council or the Joint 25 

Budget Committee, the Chief Fiscal Officer of the State may transfer funds 26 

from the Arkansas Highway Transfer Fund to the State Highway and 27 

Transportation Department Fund as deemed necessary to provide additional 28 

funding to address the highway construction and maintenance needs of the 29 

state. 30 

 (e)  The requirement of approval by the Legislative Council or Joint 31 

Budget Committee is not a severable part of this section.  If the requirement 32 

of approval by the Legislative Council or Joint Budget Committee is ruled 33 

unconstitutional by a court of competent jurisdiction, this entire section is 34 

void. 35 

 36 
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SECTION 14.  The introductory language of Arkansas Code § 19-6-484, 1 

concerning the Conservation Tax Fund, is amended to read as follows: 2 

The Conservation Tax Fund shall consist of those general revenues as 3 

specified in § 26-56-201(g)(1)(D) and those special revenues as specified in 4 

§ 19-6-301(193) there to be distributed to the fund accounts as set out5 

below, which are created by this section unless specifically created in other6 

provisions of the Arkansas Code, and under the following procedures:7 

8 

SECTION 15.  Arkansas Code § 19-6-486 is amended to read as follows: 9 

19-6-486.  Arkansas Rainy Day Fund. Long Term Reserve Fund.10 

(a) There is created on the books of the Treasurer of State, the11 

Auditor of State, and the Chief Fiscal Officer of the State a special revenue 12 

fund to be known as the “Arkansas Rainy Day Fund” “Long Term Reserve Fund”. 13 

(b) The fund shall consist of such funds as may be provided by the14 

General Assembly. 15 

(c) The fund shall be used to distribute moneys to one (1) or more16 

funds or fund accounts in the Revenue Stabilization Law of Arkansas, § 19-5-17 

101 et seq. 18 

(d)(1)  After determining the estimated amount of general revenue that 19 

will be available for allocation to the state agencies under the Revenue 20 

Stabilization Law, § 19-5-101 et seq., and after making the determination 21 

required by § 19-5-1227(c) and prior to making any transfers deemed necessary 22 

by the Chief Fiscal Officer of the State in § 19-5-1227(d), the Chief Fiscal 23 

Officer of the State may transfer funds from the Arkansas Rainy Day Fund Long 24 

Term Reserve Fund in the event a “revenue shortfall” exists to meet the 25 

state's financial obligation to provide an adequate educational system for 26 

the state and to provide for the effective operation of state government. In 27 

the event the Chief Fiscal Officer of the State determines that a “revenue 28 

shortfall” exists as defined as a circumstance when the official forecast of 29 

gross general revenue certified by the Chief Fiscal Officer of the State is 30 

projected to increase less than three percent (3%) over and above the gross 31 

general revenue collections of the previous fiscal year due to changes in 32 

economic conditions, he or she may then transfer funds from the Arkansas 33 

Rainy Day Fund Long Term Reserve Fund, as approved by the Legislative Council 34 

or Joint Budget Committee, to various funds and fund accounts, as deemed 35 

necessary, in the Revenue Stabilization Law for the purpose of meeting 36 
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unanticipated shortfalls in state general revenue. 1 

(2) Or the Chief Fiscal Officer of the State may transfer funds2 

from the Arkansas Rainy Day Fund Long Term Reserve Fund to the Economic 3 

Development Superprojects Project Fund for projects authorized under Arkansas 4 

Constitution, Amendment 82, as approved by the Governor and the Legislative 5 

Council or Joint Budget Committee. 6 

(3) Determining the maximum amount of appropriation and general7 

revenue funding for a state agency each fiscal year is the prerogative of the 8 

General Assembly. This is usually accomplished by delineating such maximums 9 

in the appropriation acts for a state agency and the general revenue 10 

allocations authorized for each fund and fund account by amendment to the 11 

Revenue Stabilization Law. Further, the General Assembly has determined that 12 

creating the Arkansas Rainy Day Fund Long Term Reserve Fund and establishing 13 

the procedures for the transfer of funds to various fund and fund accounts in 14 

the Revenue Stabilization Law or to the Economic Development Superprojects 15 

Project Fund, or both, provides for the efficient and effective operation of 16 

state government if a revenue shortfall is determined to exist. Therefore, it 17 

is both necessary and appropriate that the General Assembly maintain 18 

oversight by requiring prior approval of the Legislative Council or Joint 19 

Budget Committee as provided by this section. The requirement of approval by 20 

the Legislative Council or Joint Budget Committee is not a severable part of 21 

this section. If the requirement of approval by the Legislative Council or 22 

Joint Budget Committee is ruled unconstitutional by a court of competent 23 

jurisdiction, this entire section is void. 24 

(e)(1)  Upon recommendation by the Chief Fiscal Officer of the State, 25 

the Governor may determine that circumstances exist that meet the 26 

requirements for the utilization of the Arkansas Rainy Day Fund Long Term 27 

Reserve Fund as set out in this section and the procedures set out herein 28 

shall apply. 29 

(2) When the Governor determines there is a need requiring30 

transfer from the Arkansas Rainy Day Fund Long Term Reserve Fund, he or she 31 

shall instruct the Chief Fiscal Officer of the State to prepare and submit 32 

written documentation to the Legislative Council or the Joint Budget 33 

Committee. Such documentation shall include: 34 

(A) Sufficient financial data that will enable the35 

verification of the existence of an emergency and the amount necessary to 36 
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address the need for rainy day funds long term reserve funds; 1 

   (B)  A proposed distribution of moneys from the Arkansas 2 

Rainy Day Fund Long Term Reserve Fund to one or more funds or fund accounts 3 

in the Revenue Stabilization Law, or to the Economic Development 4 

Superprojects Project Fund, or both; and 5 

   (C)  A statement certifying that no other funds are 6 

available that could be transferred in lieu of the funds in the Arkansas 7 

Rainy Day Fund Long Term Reserve Fund. 8 

  (3)  Such documentation shall be submitted to the Legislative 9 

Council or Joint Budget Committee for approval prior to the implementation of 10 

the proposed distribution. The Chief Fiscal Officer of the State, after 11 

having sought and received prior approval of the Legislative Council or Joint 12 

Budget Committee, shall cause the required transfers to be made on his or her 13 

books and on the books of the Treasurer of State and the Auditor of State 14 

from the Arkansas Rainy Day Fund Long Term Reserve Fund to the appropriate 15 

funds and fund accounts in the Revenue Stabilization Law or to the Economic 16 

Development Superprojects Project Fund, or both. In no event shall the 17 

amounts transferred in any fiscal year to the funds and fund accounts in the 18 

Revenue Stabilization Law by this section cause the general revenues to 19 

exceed the maximum allocations authorized in the Revenue Stabilization Law. 20 

  (4)  Determining the maximum amount of appropriation and general 21 

revenue funding for a state agency each fiscal year is the prerogative of the 22 

General Assembly. This is usually accomplished by delineating such maximums 23 

in the appropriation acts for a state agency and the general revenue 24 

allocations authorized for each fund and fund account by amendment to the 25 

Revenue Stabilization Law. Further, the General Assembly has determined that 26 

creating the Arkansas Rainy Day Fund Long Term Reserve Fund and establishing 27 

the procedures for the transfer of funds to various funds and fund accounts 28 

in the Revenue Stabilization Law or to the Economic Development Superprojects 29 

Project Fund, or both, provides for the efficient and effective operation of 30 

state government if a revenue shortfall is determined to exist. Therefore, it 31 

is both necessary and appropriate that the General Assembly maintain 32 

oversight by requiring prior approval of the Legislative Council or Joint 33 

Budget Committee as provided by this section. The requirement of approval by 34 

the Legislative Council or Joint Budget Committee is not a severable part of 35 

this section. If the requirement of approval by the Legislative Council or 36 
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Joint Budget Committee is ruled unconstitutional by a court of competent 1 

jurisdiction, this entire section is void. 2 

 (f)  During each fiscal year, after the provisions of § 19-5-1004(b)(2) 3 

are complied with, the Chief Fiscal Officer of the State may replenish the 4 

Arkansas Rainy Day Fund Long Term Reserve Fund by transferring no more than 5 

fifty percent (50%) of the balance in the General Revenue Allotment Reserve 6 

Fund or an amount equal to all transfers made under this section during the 7 

fiscal year immediately preceding the fiscal year in which such replenishment 8 

is made under this section, whichever is less, to the Arkansas Rainy Day Fund 9 

Long Term Reserve Fund. In no event shall the balance of the Arkansas Rainy 10 

Day Fund Long Term Reserve Fund exceed one hundred twenty five million 11 

dollars ($125,000,000) at any time. 12 

 13 

 SECTION 16.  Arkansas Code § 26-56-201(f), concerning the imposition 14 

and distribution of distillate special fuels tax, is amended to read as 15 

follows: 16 

 (f)  Except as provided in subsection (g) of this section, the The 17 

additional taxes collected under this section are special revenues and shall 18 

be distributed as set forth in the Arkansas Highway Revenue Distribution Law, 19 

§ 27-70-201 et seq., subject to any requirements for the repayment of bonds 20 

issued under the Arkansas Highway Financing Act of 1999, § 27-64-201 et seq., 21 

the Arkansas Interstate Highway Financing Act of 2007, § 27-64-401 et seq., 22 

and the Arkansas Highway Financing Act of 2011, § 27-64-501 et seq. 23 

 24 

 SECTION 17.  Arkansas Code § 26-56-201(g), concerning the imposition 25 

and distribution of distillate special fuels tax, is amended to read as 26 

follows: 27 

 (g)(1) In order to offset the general revenues lost by the tax 28 

exemption contained in § 26-52-436(c) and (d) and § 26-53-144(c) and (d), the 29 

Chief Fiscal Officer of the State shall, on or before June 30, 2013, and on 30 

or before June 30 of each fiscal year thereafter, deposit the first four 31 

million dollars ($4,000,000) of the taxes collected under subdivision 32 

(a)(1)(A)(i) of this section as general revenues, to be distributed as 33 

follows: 34 

   (A)  Seventy five percent (75%) to be deposited into the 35 

General Revenue Fund Account of the State Apportionment Fund; 36 
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   (B)  Fourteen and six tenths percent (14.6%) to be 1 

deposited into the Educational Adequacy Fund; 2 

   (C)  Eight and three tenths percent (8.3%) to be deposited 3 

into the Property Tax Relief Trust Fund; and 4 

   (D)  Two and one tenth percent (2.1%) to be deposited into 5 

the Conservation Tax Fund. 6 

  (2)  The balance of the taxes collected under subdivision 7 

(a)(1)(A)(i) of this section shall be deposited as special revenues and 8 

distributed in the manner required by law. 9 

  (3)  The classification and distribution of taxes under 10 

subdivision (g)(1) of this section is subject to any requirements for the 11 

repayment of bonds issued under the 12 

Arkansas Highway Financing Act of 1999, § 27-64-201 et seq., and the Arkansas 13 

Interstate Highway Financing Act of 2007, § 27-64-401 et seq. 14 

  (4) The taxes collected under subdivision (a)(1)(A)(ii) of this 15 

section shall be distributed as provided in § 26-56-221. 16 

 17 

 SECTION 18.  Arkansas Code § 27-70-206(1) concerning distribution of 18 

highway revenue to state funds, is amended to read as follows: 19 

  (1)  First, except as provided by § 19-5-207, three percent (3%) 20 

of the amount thereof to the Constitutional Officers Fund and the State 21 

Central Services Fund, there to be used for the purposes specified for the 22 

each fund by the Revenue Stabilization Law, § 19-5-101 et seq.; 23 

  24 

 SECTION 19.  Arkansas Code § 27-65-107(a), concerning the powers and 25 

duties of the State Highway Commission, is amended to add additional 26 

subdivisions to read as follows:  27 

  (18)(A)  To propose and submit rules regarding the:  28 

    (i)  Criteria for distribution of funds and the 29 

distribution of funds from the: 30 

     (a)  State Highway and Transportation 31 

Department Fund; and 32 

     (b)  Road and Bridge Repair, Maintenance, and 33 

Grants Fund; and 34 

    (ii)  Spending priority designated for highway 35 

construction contracts and public road construction projects by the Arkansas 36 
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State Highway and Transportation Department and the commission, including the 1 

criteria used to establish the spending priority. 2 

   (B)(i)  The commission shall submit the proposed rules 3 

required under subdivision (a)(18)(A) of this section to the Highway 4 

Commission Review and Advisory Subcommittee of the Legislative Council for 5 

review. 6 

    (ii)  Proposed rules required under subdivision 7 

(a)(18)(A) of this section that are under consideration at the time the act 8 

passes do not require review by the Highway Commission Review and Advisory 9 

Subcommittee of the Legislative Council prior to implementation but shall be 10 

submitted to the Highway Commission Review and Advisory Subcommittee of the 11 

Legislative Council by October 1, 2017 as a report.  12 

    (iii)  The proposed rules required under subdivision 13 

(a)(18)(A) of this section are not required to be promulgated under the 14 

Arkansas Administrative Procedure Act, § 25-15-201 et seq., but shall be 15 

published after review by the Highway Commission Review and Advisory 16 

Subcommittee of the Legislative Council; and 17 

  (19)  To provide the Highway Commission Review and Advisory 18 

Subcommittee of the Legislative Council with a report on the progress of each 19 

public road construction project of ten million dollars ($10,000,000) or more 20 

at least quarterly or as required by the Highway Commission Review and 21 

Advisory Subcommittee of the Legislative Council. 22 

 23 

 SECTION 20.  Arkansas Code § 27-65-107, concerning the powers and 24 

duties of the State Highway Commission, is amended to add an additional 25 

subsection to read as follows: 26 

 (d)  As used in this section: 27 

  (1)  "Highway construction contract" means a contract for the 28 

construction, restoration, reconstruction, renovation, or repair of a road, 29 

highway, bridge, overpass, interchange, right-of-way, or turnpike that is 30 

part of the state highway system; and  31 

  (2)  "Public road construction project" means the construction, 32 

restoration, reconstruction, renovation, or repair of a road, highway, 33 

street, bridge, overpass, interchange, or right-of-way in which the 34 

construction, restoration, reconstruction, renovation, or repair is to be 35 

performed or is initiated by the Arkansas State Highway and Transportation 36 
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Department or the commission. 1 

 2 

 SECTION 21. TEMPORARY LANGUAGE. DO NOT CODIFY. 3 

 (a)  The Chief Fiscal Officer of the State shall make a one-time 4 

transfer on his or her books and those of the Treasurer of State and the 5 

Auditor of State the sum of forty million dollars ($40,000,000) from the 6 

funds available in the Rainy Day Set-Aside of the 90th Session Projects 7 

Account of the General Improvement Fund as authorized by Acts 2015, No. 1147, 8 

§ 3(a)(11), to the Arkansas Highway Transfer Fund there to be used only for 9 

the purposes set forth in § 19-6-832. 10 

 (b)  Disbursement of funds authorized by this act shall be limited to 11 

the appropriation for the agency and funds made available by law for the 12 

support of the appropriations.  The restrictions of the Arkansas Procurement 13 

Law, § 19-11-201 et seq., the General Accounting and Budgetary Procedures 14 

Law, § 19-4-101 et seq., the Revenue Stabilization Law, § 19-5-101 et seq., 15 

the Regular Salary Procedures and Restrictions Act, § 21-5-101 et seq., and 16 

other fiscal control laws of this state, where applicable, and regulations 17 

promulgated by the Department of Finance and Administration, as authorized by 18 

law, shall be strictly complied with in disbursement of the funds. 19 

 (c)  It is the intent of the General Assembly that any funds disbursed 20 

under the authority of this act shall be in compliance with the stated 21 

reasons for which this act was adopted, as evidenced by the Agency Requests, 22 

Executive Recommendations, and Legislative Recommendations contained in the 23 

budget manuals prepared by the Department of Finance and Administration, 24 

letters, or summarized oral testimony in the official minutes of the 25 

Legislative Council or Joint Budget Committee which relate to its passage and 26 

adoption. 27 

 28 

 SECTION 22.  EFFECTIVE DATE.  Sections 9-12, 14, 16 and 17 of this act 29 

are effective on and after July 1, 2017. 30 

 31 

 SECTION 23.  EMERGENCY CLAUSE. It is found and determined by the 32 

General Assembly of the State of Arkansas that Arkansas bridges and roads are 33 

in need of repair and proper maintenance; that the repair and proper 34 

maintenance of Arkansas bridges and roads are necessary for the preservation 35 

of the public peace, health, and safety; that increased funding is essential 36 
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to the repair and proper maintenance of Arkansas bridges and roads; that this 1 

act is designed to provide the necessary funding that is essential to the 2 

repair and proper maintenance of Arkansas bridges and roads, and this act is 3 

necessary because without this increased funding, the repair and proper 4 

maintenance of Arkansas bridges and roads may not be performed. Therefore, an 5 

emergency is declared to exist, and Sections 1-8, 13, 15, 18-21 of this act 6 

being immediately necessary for the preservation of the public peace, health, 7 

and safety shall become effective on July 1, 2016. 8 

 9 

 10 

APPROVED: 05/23/2016 11 
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