Worksheet to accompany reply for Request from BLR for the Arkansas Department of Human Services - Medicaid/SNAP Eligibility & Enrollment Framework (EEF) project I

Vendor Name Role in the Project Type of procurement |Type of contract |Length of contract Total - Previous Month |August 2015 Expenditures Total expenditure’ | vendor Total |
Computer Aids, Inc. Project Management OSP State Contract Professional 7/1/2012 -_1_2/ 31/2015 4,948,017 11,314.63} 4,959,332E
Contingency Planning OSP State Contract  |Professional 17/1/2013 - 12/31/2013 231,053 231,053
Office Change Management OSP State Contract  |Professional  |6/1/2013 - 1/31/2014 419,384 419,384
Development OSP State Contract Professional 6/1/2013-12/31/2015 626,006 2,244 .32 628,250 6,238,019
Consumer Health Technologies, Inc (dba EngagePoint) |System Integrator OSP State Contract  [Professional 15/1/2013 - 1/31/2015 27,502,959 B 27s02958 27,502,959
eSystems, Inc. Curam Development OSP State Contract Professional 5/1/2013 - 9/30/2015 20,184,294 1,379,601.54 21,563,896 21,563,896
Department of Information Systems Systems Hosting/Security DIS Contract Technical 5/1/2013 -12/31/2015 3,320,715 77,108.75 3,397,824
Application Hosting DIS Contract Technical 5/1/2013 - 2,917,971 142,877.74 3,060,849 6,458,673
International Business Machines Corporation Curam Product Oversight | OSP State Contract Professional 17/1/2013 - 2/28/2015 3,384,526 1,558,022.00f 4,942,548
Technical Training. OSP State Contract |professional 5/1/2013 - 12/31/2013 206,532 206,532 5,149,080
llantus Technologies Single Sign On Implentation OSP State Contract Professional 6/1/2014 - 3/31/2015 365,884 365,884 365,884
Northrop Grumman Data Conversion/Reporting OSP State Contract Professional 9/1/2013 - 6/30/2015 7,342,839 480,049.88 7,822,889 7,822,889
RedMane Technology SNAP OSP State Contract Professional 1/1/2014 - 12/31/2015 5,502,120 1,056,082.10 6,558,202
Traditional Medicaid OSP State Contract Professional 9/23/2014 - 9/30/2015 6,338,134 6,338,134 12,896,336
Xerox Document Imaging OSP State Contract Technical 4/1/2014 - 12/31/2014 189,405 189,405} 189,405
HP Enterprise Services Private Option - DDI RFP Technical 7/1/2013 - 12/31/2013 720,649 720,649
Private Option - Hosting Services |RFP Technical 7/1/2013 - 1,019,760 43,496.90 1,063,257 1,783,906
ProTech Solutions Development OSP State Contract Professional 11/1/2014 - 632,470 65,094.63 697,565 697,565
First Data Consulting Solutions V&YV OSP State Contract Professional 5/1/2013 - 12/31/2015 2,718,109 71,875.71 2,789,984
Security Audits - 2013 2014 QSP State Contract Professional 9/1/2013 - 8/31/2014 64,093 64,093 2,854,077
Total Professional 88,634,919 4,887,768.20 93,522,688 93,522,688
Other Expenses:
Software 23,746,575 6,093.00 23,752,668
AR Staff 1,838,922 65,437.33 1,904,360
Facility (Rent/ Equipment / DP Supplies, etc. 1,567,014 17,834.29 1,584,848
TOTAL PROJECT COST THROUGH 8/31/2015 115,787,431 4,977,132.82 120,764,564
LExpenditures are through 08/31/2015
Highlight lines are no longer active
Medicaid XIX Medicaid XXI FNS State
28A 8,021,784.31 7,201,556.86 15,867.09 0.00 804,360.36
28B 92,391,207.96 82,944,206.95 182,749.81 0.00 9,264,251.20
28D 14,002,294.55 10,475,466.61 27,696.54 0.00 3,499,131.40
SNAP 6,349,276.09 0.00 0.00 3,174,638.05 3,174,638.05
; Gl;and TO;:;':‘F 120,764,562.91 100,621,230.42 226,313.44 3,174,638.05 16,742,381.01 13.86% State

86.14% Federal



=03.0 Curam Software

8,234,184

0

6,705,542

17,500

8,234,184

950 Teqhmcal Tralmng

206532

(0]

I/CAI

546,332

27,000

27,000

27,000 27,000

o oco

0
0 6,723,042
0 206,532

27,000

816,332

I/Engage Pomt
073 DDI/RedMane SNAP

- 27,502,959

0

0

05 0

0

0

4,360,731

352,000

352,000

352,000 352,000

352,000

352,000

0

27,502,959

214678

074 - DDI/Redmane -Trad Med

375,006

075-DDI/Redmane

3, 156 730

210,000

210,000

0 0

0

448,000

448,000

448,000 448,000

Oy
448,000

6,687,400

1,750,000

7,867,956

076 - DDI/Xerox
080 - DDI/eSystems

147,315

42,090

0

0 =0

0

15,299,587

1,140,000

1,814,403

1,814,403

1,814,403

1,814,403

0

1,814,403

0
0
0 0
0
(0

0

0

0
0
0. U5 006
0
0

189,405

1,814,403 1,814,403

1,814,403

1,814,403 32,769,214

00 -DDI/DIS

LaO.0o0 e

150,000

0

SHal i
0

0

100 - DDI/Northrop Grumman

5 278 212

495, OOO

105 - DDI/Protech

346, 487

80 et

450 000

450,000

L0000

(L

1300000

0

150,000
0

150,0

0

0000 ..

150,000 4,325,652_

4, 618 228'

450,000

335,000

335,000

335,000 135,000

135,000

0 8,398,212

80 000

80,000 80,000

80,000

80,000

80,000 80,000

80,000

_ 80,000 1,146 481

110 - Software Maintenance - Curam

3,657,862

3,181,968

0 6839, 830

141 - HP Priv Opt D
150-EPMT

i55 Contmgencv Plan
160 - IV&V

pment

120 Software Mamtenance Other : Tk

oasnan
D oEEEE
2,383,062

gedadbuiali o

0

110000 1

162 - IRS Security Audit

64,093

e

0

10000

110000 110,
80,000

-
Rl

0

80,000

S
110000 ¢ D/
0

0

e
e

110000

Ui %
80,000

110000

0

0 453846
e
110000 5,612,401

0 231083
80,000 3,199,062

0

230 OCM
260 System SW(DDE)
300 - HW- SW/FauIlty

§310 Facﬁltles

190 - ARStaff - Project i

NI
419,384

2,056,905

739,350

70,000

i
e
10,000

0 0

0

36,000

0 0

0

0 100 0931'

_ 70,000

9488
10 000

(9000 o A0St
0 0

R
10 OOO -

10,000

696 416

30,000

1320 - DIS Hosting(DDI)

12,202,971

120,000

340 HP PI’IV Opt Hostmg

850,840

Aa000.

30,000

30,000

Lethia e

30,000

0

Z0.000 8
0

70,000

0

20,000 el
0 0

U000

200005 %o
SRS
0

70000 2,236,842
0 41938
0 2066 393

10, 000
30 000

10,000
30 000

10, ooo 10,000

10,000

10,000 839,350

30,000 30,000

30,000

996,416

120,000

120,000 120,000

120,000

120,000

120,000 120,000

120,000

120,000

44 000

44,000 44,000

44,000

44,000

44,000 44,000

44,000

44,000 1,290,840

‘Grand Total

99,242,931

3,424,090

4,022,391

3,785,403 6,967,371

3,670,403

3,706,403

3,358,307 2,670,403

4,420,403

3,769,105 139,037,210

Budgeted
Actual

+ New Project Management Office
- Replaced Project Management Office
Net change

102,667,021

102650158

106,689,412
106,147,387

110,474,815
109,631,306

117,442,186
115,787,430

121,112,589

120,764,563

336,707
(110,000)

124,818,992

336,707
(110,000)

128,177,299 130,847,702

336,707
(110,000)

336,707
(110,000)

135,268,105

336,707
(110,000)

139,037,210 139,037,210

336,707
(110,000)

2,020,242
(660,000)

226,707

226,707

226,707 226,707

226,707

226,707 1,360,242

140,397,452



V.ra products

0
010 - Curam Software

EngagePoint products

031 - SOA Software - DDI

Curam Training

050 - Technical Training

1 resource working on change management team

060 - DDI/CAI

Medicaid/CHIP development

070 - DDI/Engage Point

SNAP Development

073 - DDI/RedMane - SNAP

Traditional Medicaid Development

074 - DDI/Redmane -Trad Med

Medicaid/CHIP development

075 - DDI/Redmane

Document Imaging

076 - DDI/Xerox

Main Developer

080 - DDI/eSystems

Various functions 090 - DDI/DIS
Single Sign On 093 - DDI/fiLantus
8 on-site resources 095 - DDI /IBM

Reporting/Data Conversion/ANSWER transition

100 - DDI/Northrop Grumman

2 resources on Change Management 1 resource on DDI

105 - DDI/Protech

Curam/non-Curam IBM

110 - Software Maintenance - Curém

non-Curam IBM

120 - Software Maintenance - Other

141 - HP Priv Opt Development

150 - EPMT

155 - Contingency Plan

160 - IV&V

Annual Security Audit required

162 - IRS Security Audit

30 SMEs

190 - AR Staff - Project

Organization Change Management

230 - OCM

260 - System SW(DDI})

Software for personnel at Project Site

300 - HW-SW/Facility

Rent of office space for the project

310 - Facilities

Cost of hosting the application

320 - DIS Hosting(DDI)

Cost of hosting the insarkansas.gov site

340 - HP Priv Opt Hosting

Grand Total




