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In accordance with the Arkansas Highway Improvement Act of 2016, and specifically Arkansas 
Code § 27-65-107(a)(19), the Arkansas Highway Commission submits this report on the progress of 
each public road construction project of ten million dollars ($10,000,000) or more to the Highway 
Commission Review and Advisory Subcommittee of the Legislative Council.

For additional information contact :

Gill A. Rogers  | Governmental Relations Officer 
Arkansas Department of Transportation
P.O. Box 2261 | Little Rock, AR  72203
10324 Interstate 30 | Little Rock, AR 72209 
Office: (501) 569-2108   Cell: (501) 920-3172
Gill.Rogers@ardot.gov

INTRODUCTION
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GLOSSARY

ACHM – Asphalt Concrete Hot Mix

Bridge and Approaches – Constructing bridge structures and sections leading up to the bridge

Calendar day contract – Contract where the number of calendar days are bid

CAP – Connecting Arkansas Program

(F) – Project with Federal Oversight

Grading and Structures –  Earthwork and bridge construction; “structures” includes bridges and drain-
age structures

Interchange – Improvements to the junction between two or more roadways, typically including an 
overpass or bridge with associated ramps

IRP – Interstate Rehabilitation Program

Major Widening – Widening of an existing roadway to improve capacity or enhance safety, generally by 
adding a lane or lanes

New Location – Construction of a roadway on a location not previously developed for vehicular trans-
portation 

PCC Pavement – Portland Cement Concrete Pavement

Reconstruction – Generally, removing an existing roadway and building a new road in the same place

Rehabilitation – Modifying or improving an existing roadway; generally less costly and less time con-
suming than a full reconstruction

Resurfacing – Installation or application of a new driving surface; could be an overlay, sealing job, or 
similar procedure

(S) – Project with State Oversight

Safety and Traffic Engineering – Various improvements to enhance safety and/or improve traffic flow

Working Day Contract – Contract for which time will be assessed for each day on which conditions allow  
the Contractor to work per Standard Specification for Highway Construction 108.06
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PROJECTS 
UNDER CONSTRUCTION
As of December 31, 2018
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PROJECTS UNDER CONSTRUCTION
SORTED BY ROUTE
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Route County Job No Job Name Let Date Cost ($ in Million) Page #

I-30 Clark, Hempstead & Nevada BB1101         Hwy. 299 - Gurdon Rest Area (S) 09/12/2018 39.0 13

I-30 Saline CA0601         Hwy. 70 - Sevier St. (Widening) (F) 12/05/2018 187.3 14

I-40 Prairie BB0610         White River Str. & Apprs. (F) 11/02/2016 100.6 15

I-40 St. Francis BB0112         Fishing Lake Str. & Apprs. (S) 09/01/2015 26.7 16

I-40 & I-540 Crawford & Sebastian BB0401         Oklahoma State Line - East (I-40 & I-540) (Sel. Secs.) (S) 10/24/2018 53.2 17

I-49 Benton BB0903         Hwy. 71B Intchng. Impvts. (S) 07/25/2018 26.9 18

I-49 Benton 090376         Hwy. 62/102 Intchng. Impvts. & 8th Street Widening (Bentonville) (S) 11/02/2016 28.8 19

I-530 Jefferson BB0203         Hwy. 65B - Hwy. 65 (F) 07/19/2017 67.2 20

I-630 Pulaski CA0608         Baptist Hospital - University Ave. (Widening) (F) 04/04/2018 87.4 21

Hwys. 4 & 4S Desha 020573         Ditch No. 43 - Arkansas City (S) 04/12/2017 12.9 22

Hwy. 5 Saline 061335         Alcoa Rd. - Hwy. 183 (S) 09/12/2018 17.4 23

Hwy. 7 Garland 060432         Hwy. 290 - Ouachita River Bridge (S) 04/12/2017 10.7 24

Hwy. 18 Craighead 100824         BNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S) 10/24/2018 25.2 25

Hwy. 18 Mississippi CA1002         Manila - East (Widening) (S) 11/02/2016 35.5 26

Hwy. 38 Crittenden 110650         Hwy. 70 - Southland Dr. (West Memphis) (S) 12/05/2018 11.3 27

Hwy. 41 Little River & Sevier 030415         Little River Str. & Apprs. (S) 03/23/2016 14.0 28

Hwy. 62 Carroll 090230         Co. Rd. 914-West (S) 09/21/2016 17.8 29

Hwy. 64 Faulkner & White 012155         Vilonia Bypass-East (F) 01/13/2016 21.4 30

Hwy. 65 Boone CA0906         Maxie Camp Rd. - Hwy. 206 (Widening) (S) 08/30/2017 22.9 31

Hwy. 65 Van Buren 080423         Bee Branch-North (S) 11/15/2017 30.9 32

Hwy. 67 Jackson & White 050375         Bald Knob - Newport (S) 12/05/2018 18.7 33

Hwy. 67 Lonoke 061102         Hwy. 67 Interchange (N. of Cabot) (S) 12/07/2016 25.5 34

Sorted by Route
Under Construction
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Route County Job No Job Name Let Date Cost ($ in Million) Page #

Sorted by Route
Under Construction

Hwy. 67 Lonoke & Pulaski CA0605         Vandenberg Blvd. - Hwy. 5 (Widening) (S) 12/07/2016 79.3 35

Hwy. 67 Randolph 100759         Black River Str. & Apprs. (Pocahontas) (S) 03/23/2016 10.1 36

Hwy. 79 Monroe 110540         White River Strs. Demo. & Removal (Clarendon) (S) 01/17/2018 11.3 37

Hwy. 82 Ashley 020534         Co. Rd. 411 - Hwy. 425 (East of Crossett) (S) 11/02/2016 24.7 38

Hwy. 82 Ashley CA0202         Hwy. 425 - Hamburg (Widening) (S) 09/12/2018 26.7 39

Hwy. 82 Columbia 070365         Hwy. 79 No.-Co. Rd. 525 (Magnolia) (S) 03/23/2016 22.2 40

Hwy. 167 Calhoun 070283         Bangs Slough-Hwy. 172 (S) 06/22/2016 17.0 41

Hwy. 167 Calhoun CA0702         Hampton - Hwy. 274 (Widening) (S) 07/19/2017 21.8 42

Hwy. 167 Calhoun CA0703         Hwy. 274 - North (Widening) (S) 02/21/2018 29.0 43

Hwy. 167 Union 070280         El Dorado-Hwy. 335 (S) 10/13/2015 21.2 44

Hwy. 167 Calhoun & Union 070282         Ouachita River Str. & Apprs. (S) 11/05/2014 29.4 45

Hwy. 265 Benton 090373         Hwy. 264-Pleasant Grove Rd. (S) 12/01/2015 15.4 46

Hwy. 265 Benton & Washington 012007         Randall Wobbe Lane - Hwy. 264 (Springdale) (S) 11/15/2017 10.2 47

Hwy. 335 Union 070368         Hwy. 82 - Hwy. 7 (Rehab.) (S) 11/02/2016 11.4 48

Hwy. 367 Jackson 005836         White River Str. & Apprs. (Newport) (S) 10/30/2013 31.4 49

Hwy. 412 Greene 100708         Hwy. 412 West-Hwy. 49 (S) 01/18/2017 12.8 50

Hwy. 425 Ashley CA0201         Louisiana State Line - Hwy. 82 (Widening) (S) 09/12/2018 44.6 51

Hwy. 549 Benton 090508         Hwy. 71 - Co. Rd. 34 (Add'l Lns.) (B.V. Bypass) (S) 11/15/2017 27.5 52
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PROJECTS UNDER CONSTRUCTION
SORTED BY COUNTY
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County Route Job No Job Name Let Date Cost ($ in Million) Page #

Ashley Hwy. 82 020534         Co. Rd. 411 - Hwy. 425 (East of Crossett) (S) 11/02/2016 24.7 38

Ashley Hwy. 82 CA0202         Hwy. 425 - Hamburg (Widening) (S) 09/12/2018 26.7 39

Ashley Hwy. 425 CA0201         Louisiana State Line - Hwy. 82 (Widening) (S) 09/12/2018 44.6 51

Benton I-49 090376         Hwy. 62/102 Intchng. Impvts. & 8th Street Widening (Bentonville) (S) 11/02/2016 28.8 19

Benton I-49 BB0903         Hwy. 71B Intchng. Impvts. (S) 07/25/2018 26.9 18

Benton Hwy. 265 090373         Hwy. 264-Pleasant Grove Rd. (S) 12/01/2015 15.4 46

Benton Hwy. 549 090508         Hwy. 71 - Co. Rd. 34 (Add'l Lns.) (B.V. Bypass) (S) 11/15/2017 27.5 52

Benton & Washington Hwy. 265 012007         Randall Wobbe Lane - Hwy. 264 (Springdale) (S) 11/15/2017 10.2 47

Boone Hwy. 65 CA0906         Maxie Camp Rd. - Hwy. 206 (Widening) (S) 08/30/2017 22.9 31

Calhoun Hwy. 167 070283         Bangs Slough-Hwy. 172 (S) 06/22/2016 17.0 41

Calhoun Hwy. 167 CA0702         Hampton - Hwy. 274 (Widening) (S) 07/19/2017 21.8 42

Calhoun Hwy. 167 CA0703         Hwy. 274 - North (Widening) (S) 02/21/2018 29.0 43

Carroll Hwy. 62 090230         Co. Rd. 914-West (S) 09/21/2016 17.8 29

Columbia Hwy. 82 070365         Hwy. 79 No.-Co. Rd. 525 (Magnolia) (S) 03/23/2016 22.2 40

Craighead Hwy. 18 100824         BNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S) 10/24/2018 25.2 25

Crittenden Hwy. 38 110650         Hwy. 70 - Southland Dr. (West Memphis) (S) 12/05/2018 11.3 27

Crawford & Sebastian I-40 & I-540 BB0401         Oklahoma State Line - East (I-40 & I-540) (Sel. Secs.) (S) 10/24/2018 53.2 17

Desha Hwys. 4 & 4S 020573         Ditch No. 43 - Arkansas City (S) 04/12/2017 12.9 22

Faulkner & White Hwy. 64 012155         Vilonia Bypass-East (F) 01/13/2016 21.4 30

Garland Hwy. 7 060432         Hwy. 290 - Ouachita River Bridge (S) 04/12/2017 10.7 24

Greene Hwy. 412 100708         Hwy. 412 West-Hwy. 49 (S) 01/18/2017 12.8 50

Clark, Hempstead & Nevada I-30 BB1101         Hwy. 299 - Gurdon Rest Area (S) 09/12/2018 39.0 13

Sorted by County
Under Construction
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County Route Job No Job Name Let Date Cost ($ in Million) Page #

Sorted by County
Under Construction

Jackson Hwy. 367 005836         White River Str. & Apprs. (Newport) (S) 10/30/2013 31.4 49

Jackson & White Hwy. 67 050375         Bald Knob - Newport (S) 12/05/2018 18.7 33

Jefferson I-530 BB0203         Hwy. 65B - Hwy. 65 (F) 07/19/2017 67.2 20

Little River & Sevier Hwy. 41 030415         Little River Str. & Apprs. (S) 03/23/2016 14.0 28

Lonoke Hwy. 67 061102         Hwy. 67 Interchange (N. of Cabot) (S) 12/07/2016 25.5 34

Monroe Hwy. 79 110540         White River Strs. Demo. & Removal (Clarendon) (S) 01/17/2018 11.3 37

Mississippi Hwy. 18 CA1002         Manila - East (Widening) (S) 11/02/2016 35.5 26

Prairie I-40 BB0610         White River Str. & Apprs. (F) 11/02/2016 100.6 15

Pulaski I-630 CA0608         Baptist Hospital - University Ave. (Widening) (F) 04/04/2018 87.4 21

Lonoke & Pulaski Hwy. 67 CA0605         Vandenberg Blvd. - Hwy. 5 (Widening) (S) 12/07/2016 79.3 35

Randolph Hwy. 67 100759         Black River Str. & Apprs. (Pocahontas) (S) 03/23/2016 10.1 36

Saline I-30 CA0601         Hwy. 70 - Sevier St. (Widening) (F) 12/05/2018 187.3 14

Saline Hwy. 5 061335         Alcoa Rd. - Hwy. 183 (S) 09/12/2018 17.4 23

St. Francis I-40 BB0112         Fishing Lake Str. & Apprs. (S) 09/01/2015 26.7 16

Union Hwy. 167 070280         El Dorado-Hwy. 335 (S) 10/13/2015 21.2 44

Union Hwy. 335 070368         Hwy. 82 - Hwy. 7 (Rehab.) (S) 11/02/2016 11.4 48

Calhoun & Union Hwy. 167 070282         Ouachita River Str. & Apprs. (S) 11/05/2014 29.4 45

Van Buren Hwy. 65 080423         Bee Branch-North (S) 11/15/2017 30.9 32
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SUMMARY PROGRESS REPORTS
SORTED BY ROUTE

County Route Job No Job Name Let Date Cost ($ in Million) Page #

Sorted by County
Under Construction

Jackson Hwy. 367 005836         White River Str. & Apprs. (Newport) (S) 10/30/2013 31.4 49

Jackson & White Hwy. 67 050375         Bald Knob - Newport (S) 12/05/2018 18.7 33

Jefferson I-530 BB0203         Hwy. 65B - Hwy. 65 (F) 07/19/2017 67.2 20

Little River & Sevier Hwy. 41 030415         Little River Str. & Apprs. (S) 03/23/2016 14.0 28

Lonoke Hwy. 67 061102         Hwy. 67 Interchange (N. of Cabot) (S) 12/07/2016 25.5 34

Monroe Hwy. 79 110540         White River Strs. Demo. & Removal (Clarendon) (S) 01/17/2018 11.3 37

Mississippi Hwy. 18 CA1002         Manila - East (Widening) (S) 11/02/2016 35.5 26

Prairie I-40 BB0610         White River Str. & Apprs. (F) 11/02/2016 100.6 15

Pulaski I-630 CA0608         Baptist Hospital - University Ave. (Widening) (F) 04/04/2018 87.4 21

Lonoke & Pulaski Hwy. 67 CA0605         Vandenberg Blvd. - Hwy. 5 (Widening) (S) 12/07/2016 79.3 35

Randolph Hwy. 67 100759         Black River Str. & Apprs. (Pocahontas) (S) 03/23/2016 10.1 36

Saline I-30 CA0601         Hwy. 70 - Sevier St. (Widening) (F) 12/05/2018 187.3 14

Saline Hwy. 5 061335         Alcoa Rd. - Hwy. 183 (S) 09/12/2018 17.4 23

St. Francis I-40 BB0112         Fishing Lake Str. & Apprs. (S) 09/01/2015 26.7 16

Union Hwy. 167 070280         El Dorado-Hwy. 335 (S) 10/13/2015 21.2 44

Union Hwy. 335 070368         Hwy. 82 - Hwy. 7 (Rehab.) (S) 11/02/2016 11.4 48

Calhoun & Union Hwy. 167 070282         Ouachita River Str. & Apprs. (S) 11/05/2014 29.4 45

Van Buren Hwy. 65 080423         Bee Branch-North (S) 11/15/2017 30.9 32
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

BB1101         

Contract Name: Hwy. 299 - Gurdon Rest Area (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Hempstead, Nevada & Clark

I-30

Redstone Const. Group, Inc.                                 

$39,017,512.83

0.0%

Percent Complete:

$39,017,512.83

November  13, 2018

Late 2020

Late 2020

This is a calendar day contract.

Current Contract Amount: $39,017,512.83

Letting Date: September 12, 2018

Type of Work:

District: 3 & 7

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Resurfacing

The purpose of this project is to resurface 19.3 miles of I-30 in Clark, Hempstead 
and Nevada Counties.

IRP, Federal, & State

$0.00

0.0%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

CA0601         

Contract Name: Hwy. 70 - Sevier St. (Widening) (F)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Saline

I-30

Johnson Bros. Corp., A Southland Company                    

$187,339,930.14

0.0%

Percent Complete:

$187,339,930.14

TBD

Late 2022

Late 2022

This is a calendar day contract.

Current Contract Amount: $187,339,930.14

Letting Date: December 05, 2018

Type of Work:

District: 6

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 5.9 miles of I-30 from four lanes to six lanes 
West of Benton in Saline County.

CAP, Federal, & State

$0.00

0.0%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

BB0610         

Contract Name: White River Str. & Apprs. (F)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Prairie

I-40

Parsons-Mahan                                               

$100,559,842.64

62.3%

Percent Complete:

$27,656,218.99

December  29, 2016

Mid 2020

Late 2019

This is a working day contract.

Current Contract Amount: $100,617,768.34

Letting Date: November 02, 2016

Type of Work:

District: 6

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Bridge And Approaches

The purpose of this project is to replace the White River Bridge on I-40 in Prairie 
County.

IRP, Federal, & State

$72,961,549.35

72.5%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

BB0112         

Contract Name: Fishing Lake Str. & Apprs. (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: St. Francis

I-40

Manhattan Road & Bridge Co.                                 

$26,710,417.68

99.7%

Percent Complete:

$1,070,955.28

October  09, 2015

Mid 2018

Early 2019

This is a working day contract.

Current Contract Amount: $27,825,974.80

Letting Date: September 01, 2015

Type of Work:

District: 1

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Bridge And Approaches

The purpose of this project is to replace the I-40 bridge over Fishing Lake in St. 
Francis County.

IRP, Federal, & State

$26,755,019.52

96.2%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

BB0401         

Contract Name: Oklahoma State Line - East (I-40 & I-540) (Sel. Secs.) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Crawford & Sebastian

I-40 & I-540

Apac-Central, Inc.                                          

$53,245,516.85

0.0%

Percent Complete:

$53,245,516.85

December  27, 2018

Mid 2020

Mid 2020

This is a calendar day contract.

Current Contract Amount: $53,245,516.85

Letting Date: October 24, 2018

Type of Work:

District: 4

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Rehabilitation

The purpose of this project is to rehabilitate 42 bridges & resurface 21.1 miles of I-
40 & I-540 in Crawford & Sebastian Counties.

IRP, Federal, & State

$0.00

0.0%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

BB0903         

Contract Name: Hwy. 71B Intchng. Impvts. (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Benton

I-49

Apac-Central, Inc.                                          

$26,897,563.15

11.0%

Percent Complete:

$24,303,267.66

September  13, 2018

Late 2020

Late 2020

This is a calendar day contract.

Current Contract Amount: $26,910,622.15

Letting Date: July 25, 2018

Type of Work:

District: 9

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Interchange

The purpose of this project is to construct a Single Point Urban Interchange (SPUI) 
at the Hwy 71B Intersection on I-49 in Benton County.

IRP, Federal, State, & Local

$2,607,354.49

9.7%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

090376         

Contract Name: Hwy. 62/102 Intchng. Impvts. & 8th Street Widening (Bentonville) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Benton

I-49

Crossland Construction Co., Inc.                            

$28,808,497.29

88.2%

Percent Complete:

$6,407,992.57

January  04, 2017

Mid 2018

Early 2019

This is a calendar day contract.

Current Contract Amount: $29,780,820.70

Letting Date: November 02, 2016

Type of Work:

District: 9

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Interchange

The purpose of this project is to extend 8th Street, construct a new interchange at 
8th Street on I-49 and improve the interchange at Hwy. 62/102 in Benton County.

Federal, State, & Local

$23,372,828.13

78.5%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

BB0203         

Contract Name: Hwy. 65B - Hwy. 65 (F)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Jefferson

I-530

Webber, LLC                                                 

$67,232,300.00

57.2%

Percent Complete:

$35,492,459.76

September  12, 2017

Mid 2019

Late 2019

This is a calendar day contract.

Current Contract Amount: $67,173,159.41

Letting Date: July 19, 2017

Type of Work:

District: 2

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Reconstruction

The purpose of this project is to reconstruct 10.35 miles of I-530 in Pine Bluff, 
Jefferson County.

IRP, Federal, & State

$31,680,699.65

47.2%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

CA0608         

Contract Name: Baptist Hospital - University Ave. (Widening) (F)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Pulaski

I-630

Manhattan Road & Bridge Co.                                 

$87,384,772.06

27.0%

Percent Complete:

$60,138,028.08

May  25, 2018

Early 2020

Mid 2020

This is a calendar day contract.

Current Contract Amount: $88,524,036.60

Letting Date: April 04, 2018

Type of Work:

District: 6

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 2.2 miles of I-630 from six lanes to eight 
lanes in Little Rock, Pulaski County.

CAP, Federal, & State

$28,386,008.52

32.1%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

020573         

Contract Name: Ditch No. 43 - Arkansas City (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Desha

Hwys. 4 & 4S

R. Thompson, Inc.                                           

$12,883,464.56

126.1%

Percent Complete:

$3,066,015.38

April  28, 2017

Late 2018

Early 2019

This is a fixed date contract.

Current Contract Amount: $13,180,608.34

Letting Date: April 12, 2017

Type of Work:

District: 2

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Reconstruction

The purpose of this project is to reconstruct 5.1 miles of Hwys. 4 & 4S in Desha 
County.

Federal & State

$10,114,592.96

76.7%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

061335         

Contract Name: Alcoa Rd. - Hwy. 183 (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Saline

Hwy. 5

Redstone Const. Group, Inc.                                 

$17,394,675.98

0.0%

Percent Complete:

$17,394,675.98

October  26, 2018

Mid 2020

Mid 2020

This is a calendar day contract.

Current Contract Amount: $17,394,675.98

Letting Date: September 12, 2018

Type of Work:

District: 6

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 2.3 miles of Hwy. 5 from two lanes to five 
lanes in Saline County.

Federal & State

$0.00

0.0%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

060432         

Contract Name: Hwy. 290 - Ouachita River Bridge (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Garland

Hwy. 7

Kiewit Infrastructure South Co.

$10,698,642.19

103.4%

Percent Complete:

$165,799.82

May  30, 2017

Early 2018

Early 2019

This is a calendar day contract.

Current Contract Amount: $11,742,380.97

Letting Date: April 12, 2017

Type of Work:

District: 6

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 1.4 miles of Hwy. 7 from two lanes to five 
lanes south of Hot Springs in Garland County.

Federal & State

$11,576,581.15

98.6%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

100824         

Contract Name: BNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Craighead

Hwy. 18

Capital Paving And Construction, LLC                        

$25,182,888.88

0.0%

Percent Complete:

$25,182,888.88

December  27, 2018

Early 2022

Early 2022

This is a calendar day contract.

Current Contract Amount: $25,182,888.88

Letting Date: October 24, 2018

Type of Work:

District: 10

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Bridge And Approaches

The purpose of this project is to contruct a railroad overpass on Hwy. 18 in 
Jonesboro, Craighead County.

Federal, State, & Local

$0.00

0.0%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

CA1002         

Contract Name: Manila - East (Widening) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Mississippi

Hwy. 18

W.G. Yates & Sons Const. Co.                                

$35,471,089.83

78.9%

Percent Complete:

$21,396,647.01

December  19, 2016

Early 2019

Late 2019

This is a calendar day contract.

Current Contract Amount: $36,170,713.13

Letting Date: November 02, 2016

Type of Work:

District: 10

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 1.8 miles of Hwy. 18 from two lanes to five 
lanes east of Manila in Mississippi County.

CAP, Federal, & State

$14,774,066.12

40.8%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

110650         

Contract Name: Hwy. 70 - Southland Dr. (West Memphis) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Crittenden

Hwy. 38

Kiewit Infrastructure South Co.

$11,347,360.69

0.0%

Percent Complete:

$11,347,360.69

TBD

Late 2019

Late 2019

This is a calendar day contract.

Current Contract Amount: $11,347,360.69

Letting Date: December 05, 2018

Type of Work:

District: 1

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Reconstruction

The purpose of this project is to reconstruct 0.8 mile of Hwy. 38 in Crittenden 
County.

Federal & State

$0.00

0.0%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

030415         

Contract Name: Little River Str. & Apprs. (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Little River & Sevier

Hwy. 41

Jensen Construction Co.                                     

$13,965,914.82

92.8%

Percent Complete:

$2,245,332.05

May  13, 2016

Late 2018

Early 2019

This is a working day contract.

Current Contract Amount: $14,358,918.61

Letting Date: March 23, 2016

Type of Work:

District: 3

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Bridge And Approaches

The purpose of this project is to replace the bridge on Hwy. 41 that crosses the 
Little River in Little River and Sevier Counties.

Federal & State

$12,113,586.56

84.4%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

090230         

Contract Name: Co. Rd. 914-West (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Carroll

Hwy. 62

Nabholz Construction Corporation                            

$17,804,173.30

94.1%

Percent Complete:

$3,487,884.74

November  08, 2016

Late 2018

Early 2019

This is a calendar day contract.

Current Contract Amount: $19,131,040.46

Letting Date: September 21, 2016

Type of Work:

District: 9

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 3.7 miles of Hwy. 62 west of Alpena from 
two lanes to five lanes in Carroll County.

Federal & State

$15,643,155.72

81.8%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

012155         

Contract Name: Vilonia Bypass-East (F)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Faulkner & White

Hwy. 64

Rogers Group, Inc.                                          

$21,386,020.44

99.1%

Percent Complete:

$2,205,073.74

March  15, 2016

Late 2018

Early 2019

This is a working day contract.

Current Contract Amount: $21,731,090.00

Letting Date: January 13, 2016

Type of Work:

District: 5 & 8

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 7.4 miles of Hwy. 64 from two lanes to five 
lanes east of Vilonia in Faulkner and White Counties. 

Federal & State

$19,526,016.26

89.9%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

CA0906         

Contract Name: Maxie Camp Rd. - Hwy. 206 (Widening) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Boone

Hwy. 65

Nabholz Construction Corporation                            

$22,942,315.85

64.9%

Percent Complete:

$14,221,629.87

October  11, 2017

Mid 2019

Late 2019

This is a calendar day contract.

Current Contract Amount: $23,663,387.10

Letting Date: August 30, 2017

Type of Work:

District: 9

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 4.37 miles of Hwy. 65 from two lanes to five 
lanes in Boone County.

CAP & State

$9,441,757.23

39.9%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

080423         

Contract Name: Bee Branch-North (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Van Buren

Hwy. 65

White River Materials, Inc.                                 

$30,870,727.09

46.9%

Percent Complete:

$13,591,454.91

January  02, 2018

Late 2019

Late 2019

This is a calendar day contract.

Current Contract Amount: $31,017,791.27

Letting Date: November 15, 2017

Type of Work:

District: 5

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Resurfacing

The purpose of this project is to widen Hwy. 65 from three lanes to five lanes in 
Van Buren County.

Federal & State

$17,426,336.36

56.2%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

050375         

Contract Name: Bald Knob - Newport (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: White & Jackson

Hwy. 67

Chester Bross Const. Co.                                    

$18,692,509.65

0.0%

Percent Complete:

$18,692,509.65

TBD

Late 2021

Late 2021

This is a calendar day contract.

Current Contract Amount: $18,692,509.65

Letting Date: December 05, 2018

Type of Work:

District: 5

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Rehabilitation

The purpose of this project is to rehabilitate 27.4 miles of Hwy. 67 in Jackson & 
White Counties.

Federal & State

$0.00

0.0%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

061102         

Contract Name: Hwy. 67 Interchange (N. of Cabot) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Lonoke

Hwy. 67

Manhattan Road & Bridge Co.                                 

$25,525,894.33

93.6%

Percent Complete:

$2,959,402.77

January  25, 2017

Late 2018

Early 2019

This is a calendar day contract.

Current Contract Amount: $27,232,545.71

Letting Date: December 07, 2016

Type of Work:

District: 6

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Interchange

The purpose of this project is to construct a new interchange at Hwy. 67/Hwy. 38 
north of Cabot in Lonoke County.

Federal & Local

$24,273,142.94

89.1%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

CA0605         

Contract Name: Vandenberg Blvd. - Hwy. 5 (Widening) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Pulaski & Lonoke

Hwy. 67

Weaver-Bailey Contrs., Inc.                                 

$79,264,377.02

219.3%

Percent Complete:

$23,155,014.85

March  20, 2017

Late 2018

Early 2019

This is a calendar day contract.

Current Contract Amount: $91,999,561.46

Letting Date: December 07, 2016

Type of Work:

District: 6

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 4.6 miles of Hwy. 67 from four lanes to six 
lanes between Jacksonville and Cabot in Lonoke and Pulaski Counties.

CAP & State

$68,844,546.61

75.3%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

100759         

Contract Name: Black River Str. & Apprs. (Pocahontas) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Randolph

Hwy. 67

Jensen Construction Co.                                     

$10,139,227.11

98.6%

Percent Complete:

$453,271.40

May  13, 2016

Late 2018

Early 2019

This is a working day contract.

Current Contract Amount: $10,155,600.97

Letting Date: March 23, 2016

Type of Work:

District: 10

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Bridge And Approaches

The purpose of this project is to replace the northbound bridge over the Black River 
on Hwy. 67 in Pocahontas, Randolph County. 

Federal & State

$9,702,329.57

95.5%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

110540         

Contract Name: White River Strs. Demo. & Removal (Clarendon) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Monroe

Hwy. 79

Century Construction Group, Inc.                            

$11,306,869.84

0.0%

Percent Complete:

$11,195,543.89

TBD

Late 2020

Early 2020

This is a working day contract.

Current Contract Amount: $11,306,869.84

Letting Date: January 17, 2018

Type of Work:

District: 1

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Removal Of Structures

The purpose of this project is to demolish two bridges and roadway embankment 
on Highway 79 in Clarendon, Monroe County.

Federal & State

$111,325.95

1.0%



SFY 2019 2nd QUARTER REPORT TO THE HIGHWAY COMMISSION REVIEW AND ADVISORY SUBCOMMITTEE   |  38

Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

020534         

Contract Name: Co. Rd. 411 - Hwy. 425 (East of Crossett) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Ashley

Hwy. 82

Johnsville Company, LLC                                     

$24,690,883.99

52.8%

Percent Complete:

$14,005,878.09

December  07, 2016

Early 2020

Early 2020

This is a working day contract.

Current Contract Amount: $25,608,488.33

Letting Date: November 02, 2016

Type of Work:

District: 2

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 5.3 miles of Hwy. 82 from two lanes to five 
lanes in Ashley County.

Federal & State

$11,602,610.24

45.3%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

CA0202 

Contract Name: Hwy. 425 - Hamburg (Widening) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Ashley

Hwy. 82

$26,704,204.59

0.0%

Percent Complete:

$26,704,204.59

October  26, 2018

Early 2020

Early 2020

This is a calendar day contract.

Current Contract Amount: $26,704,204.59

Letting Date: September 12, 2018

Type of Work:

District: 2

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

James Construction, LLC 

Major Widening

The purpose of this project is to widen 5.4 miles of Hwy. 82 from two lanes to five 
lanes in Ashley County.

CAP & State

$0.00

0.0%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

070365         

Contract Name: Hwy. 79 No.-Co. Rd. 525 (Magnolia) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Columbia

Hwy. 82

James Construction Group, LLC                               

$22,175,162.47

89.5%

Percent Complete:

$6,117,414.39

May  04, 2016

Late 2018

Early 2019

This is a working day contract.

Current Contract Amount: $22,468,188.02

Letting Date: March 23, 2016

Type of Work:

District: 7

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 4.2 miles of Hwy. 82 from two lanes to five 
lanes in Magnolia, Columbia County.

Federal & State

$16,350,773.63

72.8%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

070283         

Contract Name: Bangs Slough-Hwy. 172 (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Calhoun

Hwy. 167

W.G. Yates & Sons Const. Co.                                

$16,969,845.16

76.7%

Percent Complete:

$10,933,485.94

August  11, 2016

Late 2018

Mid 2019

This is a working day contract.

Current Contract Amount: $17,127,616.60

Letting Date: June 22, 2016

Type of Work:

District: 7

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 3.9 miles of Hwy. 167 from two lanes to five 
lanes in Calhoun County. 

Federal & State

$6,194,130.66

36.2%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

CA0702         

Contract Name: Hampton - Hwy. 274 (Widening) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Calhoun

Hwy. 167

McGeorge Contracting Co., Inc.                              

$21,759,588.17

58.0%

Percent Complete:

$6,257,018.00

September  06, 2017

Late 2019

Late 2019

This is a calendar day contract.

Current Contract Amount: $23,096,500.49

Letting Date: July 19, 2017

Type of Work:

District: 7

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 4.27 miles of Hwy. 167 from two lanes to 
five lanes north of Hampton in Calhoun County.

CAP, Federal, & State

$16,839,482.49

72.9%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

CA0703         

Contract Name: Hwy. 274 - North (Widening) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Calhoun

Hwy. 167

D & J Construction Co., LLC                                 

$28,964,146.84

31.7%

Percent Complete:

$19,456,643.54

April  12, 2018

Mid 2020

Early 2020

This is a calendar day contract.

Current Contract Amount: $29,158,588.77

Letting Date: February 21, 2018

Type of Work:

District: 7

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 7.1 miles of Hwy. 167 from two lanes to five 
lanes in Calhoun County.

CAP, Federal, & State

$9,701,945.23

33.3%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

070280         

Contract Name: El Dorado-Hwy. 335 (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Union

Hwy. 167

W.G. Yates & Sons Const. Co.                                

$21,195,750.67

113.3%

Percent Complete:

$5,477,015.24

November  24, 2015

Mid 2018

Early 2019

This is a working day contract.

Current Contract Amount: $22,121,360.19

Letting Date: October 13, 2015

Type of Work:

District: 7

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 5.0 miles of Hwy. 167 from two lanes to five 
lanes in Union County.

Federal & State

$16,644,344.95

75.2%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

070282         

Contract Name: Ouachita River Str. & Apprs. (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Union & Calhoun

Hwy. 167

W.G. Yates & Sons Const. Co.                                

$29,442,371.37

109.0%

Percent Complete:

$10,031,510.21

December  31, 2014

Late 2017

Late 2019

This is a working day contract.

Current Contract Amount: $29,689,365.45

Letting Date: November 05, 2014

Type of Work:

District: 7

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Bridge And Approaches

The purpose of this project is to construct a new bridge over the Ouachita River on 
Hwy. 167 in Calhoun and Union Counties.

Federal & State

$19,657,855.24

66.2%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

090373         

Contract Name: Hwy. 264-Pleasant Grove Rd. (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Benton

Hwy. 265

Crossland Construction Co., Inc.                            

$15,414,276.49

89.8%

Percent Complete:

$897,548.44

January  19, 2016

Late 2017

Early 2019

This is a working day contract.

Current Contract Amount: $16,388,906.75

Letting Date: December 01, 2015

Type of Work:

District: 9

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

New Location

The purpose of this project is to widen and construct Hwy. 265 along Old Wire Rd. 
and on new location for 4.0 miles in Benton County.

Federal & State

$15,491,358.31

94.5%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

012007         

Contract Name: Randall Wobbe Lane - Hwy. 264 (Springdale) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Benton & Washington

Hwy. 265

Apac-Central, Inc.                                          

$10,243,391.73

71.7%

Percent Complete:

$3,733,358.25

January  02, 2018

Mid 2019

Mid 2019

This is a calendar day contract.

Current Contract Amount: $10,290,745.43

Letting Date: November 15, 2017

Type of Work:

District: 4 & 9

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

New Location

The purpose of this project is to widen and relocate 1.9 miles of Hwy. 265 in 
Springdale in Benton and Washington Counties.

Federal & State

$6,557,387.18

63.7%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

070368         

Contract Name: Hwy. 82 - Hwy. 7 (Rehab.) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Union

Hwy. 335

W.G. Yates & Sons Const. Co.                                

$11,363,430.15

48.3%

Percent Complete:

$10,754,192.60

December  19, 2016

Mid 2018

Late 2019

This is a working day contract.

Current Contract Amount: $11,367,615.35

Letting Date: November 02, 2016

Type of Work:

District: 7

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Rehabilitation

The purpose of this project is to rehabilitate 7.4 miles of Hwy. 335 in Union County.

Federal & State

$613,422.75

5.4%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

005836         

Contract Name: White River Str. & Apprs. (Newport) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Jackson

Hwy. 367

Tanner Construction Co., Inc.                               

$31,361,489.76

123.6%

Percent Complete:

$6,409,337.40

December  17, 2013

Late 2016

Late 2019

This is a working day contract.

Current Contract Amount: $32,443,305.90

Letting Date: October 30, 2013

Type of Work:

District: 5

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Bridge And Approaches

The purpose of this project is to construct a new Hwy. 367 bridge over the White 
River in Newport in Jackson County.

Federal & State

$26,033,968.50

80.2%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

100708         

Contract Name: Hwy. 412 West-Hwy. 49 (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Greene

Hwy. 412

Dumey Contracting, Inc.                                     

$12,768,504.54

31.3%

Percent Complete:

$3,813,662.96

March  13, 2017

Late 2018

Late 2019

This is a working day contract.

Current Contract Amount: $13,667,775.70

Letting Date: January 18, 2017

Type of Work:

District: 10

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

New Location

The purpose of this project is to construct the western portion of the Paragould 
Bypass in Greene County.

Federal & State

$9,854,112.74

72.1%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

CA0201         

Contract Name: Louisiana State Line - Hwy. 82 (Widening) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Ashley

Hwy. 425

Diamond B Const. Co., LLC                                   

$44,594,955.66

0.0%

Percent Complete:

$44,594,955.66

November  13, 2018

Late 2020

Late 2020

This is a calendar day contract.

Current Contract Amount: $44,594,955.66

Letting Date: September 12, 2018

Type of Work:

District: 2

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Major Widening

The purpose of this project is to widen 10.0 miles of Hwy. 425  from two lanes to 
five lanes in Ashley County and Morehouse Parish, LA.

CAP, Federal, & State

$0.00

0.0%
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Arkansas Department of Transportation

Contract ID: 

Summary Progress Report

Projects Awarded at $10 Million or More

090508         

Contract Name: Hwy. 71 - Co. Rd. 34 (Add'l Lns.) (B.V. Bypass) (S)

Original Estimated Completion Date:

Work Order Date:

Percent Time Used: 

Total Amount Paid: 

Contract Bid Amount:

Current Estimated Completion Date: 

Amount Remaining:

Route: 

Prime Contractor: 

Funding Type: 

County: Benton

Hwy. 549

Kolb Grading, LLC                                           

$27,505,530.86

36.5%

Percent Complete:

$17,020,056.23

January  02, 2018

Late 2020

Late 2020

This is a working day contract.

Current Contract Amount: $27,983,937.21

Letting Date: November 15, 2017

Type of Work:

District: 9

(Calculated from the Current Contract Amount)

(Based on Current Contract Amount)

Description of Project: 

Additional Lanes

The purpose of this project is to construct the additional lanes of 8.7 miles of the 
Bella Vista Bypass on Hwy. 549 in Benton County.

Federal & State

$10,963,880.98

39.2%
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PROJECTS CHANGED
FROM LAST QUARTER
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Route County Job No Job Name Let Date Cost ($ in Millions)

I-30 Saline CA0601         Hwy. 70 - Sevier St. (Widening) (F) 12/05/2018 187.3

I-40 & I-540 Crawford & Sebastian BB0401         Oklahoma State Line - East (I-40 & I-540) (Sel. Secs.) (S) 10/24/2018 53.2

Hwy. 18 Craighead 100824         BNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S) 10/24/2018 25.2

Hwy. 38 Crittenden 110650         Hwy. 70 - Southland Dr. (West Memphis) (S) 12/05/2018 11.3

Hwy. 67 Jackson & White 050375         Bald Knob - Newport (S) 12/05/2018 18.7

Route County Job No Job Name Let Date Cost($ in Million) Sub Cmplt Date

I-69 Drew 020484         Hwy. 425 - Hwy. 278 East (Bs. & Surf.) (Monticello Bypass) (S) 08/30/2017 16.2 10/11/2018

I-555 Poinsett 100956         Sunken Lands Strs. Rehab. (I-555) (S) 08/30/2017 12.3 10/04/2018

Hwy. 14 Jackson 050272         Cache River-Amagon Strs. & Apprs. (S) 02/10/2016 11.9 10/30/2018

Hwy. 63 Fulton 050230         Hwy. 9-So. of Hwy. 342 (Mammoth Spring) (S) 12/17/2014 21.6 10/11/2018

Hwy. 64 Cross, White & Woodruff 012287         Hwy. 367 - Crittenden Co. Line (S) 07/19/2017 19.1 12/18/2018

Projects that were Let to Contract

Projects that became Substantially Complete
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PROJECTS SCHEDULED
As of December 31, 2018
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PROJECTS SCHEDULED
SORTED BY ROUTE
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

Route County Job No Job Name Year Cost ($ in Millions)

I-30 & I-40 Pulaski CA0602 I-530 - Hwy. 67 (Widening & Reconst.) (I-30 & I-40) (F) 2019 $500 - $600 M

I-40, I-55 & Hwy. 77 Crittenden 110651 I-40/I-55/Hwy. 77 Intchng. Impvts. (F) 2020 $15 - $20 M

I-40 & Hwy. 59 Crawford 040714 I-40/Hwy. 59 Interchange Impvts. (Van Buren) (S) 2020 $10 - $15 M

I-49 Washington BB0410 Hwy. 62 Intchng. Impvts. (F) 2020 $20 - $30 M

I-49 Washington BB0411 Hwy. 16/112 Spur Intchng. Impvts. (S) 2020 $15 - $20 M

I-69 Desha & Drew 020678 Hwy. 278 - Hwy. 65 (S) 2023 $50 - $75 M

I-555 Craighead 100959 Hwy. 63B - Hwy. 18 (S) 2019 $30 - $40 M

I-555 Poinsett 100954 Crittenden Co. Line - Hwy. 149 (S) 2019 $10 - $15 M

Hwy. 5 Baxter 090517 Izard Co. Line - Mountain Home (Safety Impvts.) (Sel. Secs.) (S) 2020 $10 - $15 M

Hwy. 7 Garland 061547 Hwy. 7S - Hwy. 5 (S) 2020 $10 - $15 M

Hwy. 7 Newton 009784 Buffalo River & Mill Creek Strs. & Apprs. (S) 2019 $10 - $15 M

Hwy. 10 Pulaski 061382 Taylor Loop Rd. - Pleasant Ridge Rd. (S) 2022 $15 - $20 M

Hwy. 10 Pulaski 061331 Sam Peck Rd. - Pleasant Valley Dr. (L.R.) P.E. 2019 $30 - $40 M

Hwy. 10 Pulaski 061454 Gill St. & RR Overpass Strs. & Apprs. (S) 2020 $15 - $20 M

Hwy. 25 Lawrence 100974 Independence Co. Line - Black Rock (Safety Impvts.) (S) 2019 $10 - $15 M

Hwy. 36 White 050280 Joy - Searcy (S) 2019 $10 - $15 M

Hwy. 45 Sebastian 040713 Hwy. 71 - Hwy. 255 (Ft. Smith) (S) 2021 $15 - $20 M

Hwy. 49 Greene 100632 Co. Rd. 845 - Hwy. 135 (Paragould) (S) 2019 $15 - $20 M

Hwy. 59 Benton 090558 Gravette - Gentry (S) 2021 $10 - $15 M

Sorted by Route
Projects Scheduled
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

Route County Job No Job Name Year Cost ($ in Millions)

Sorted by Route
Projects Scheduled

Hwy. 65 Van Buren CA0801 Hwy. 110 - Clinton (Widening) (S) 2019 $30 - $40 M

Hwy. 67 Lonoke 061371 Hwy. 67 Intchng. Impvts. (Cabot) (S) 2020 $30 - $40 M

Hwy. 67 Lonoke 061549 Hwy. 5 - White Co. Line (S) 2020 $50 - $75 M

Hwy. 67 Pulaski CA0604 Main St. - Vandenberg Blvd. (Widening) (S) 2020 $75 - $100 M

Hwy. 67 White 050374 Lonoke Co. Line - Searcy (S) 2019 $15 - $20 M

Hwy. 70 Monroe 110664 Prairie Co. Line - Hwy. 17 (S) 2020 $20 - $30 M

Hwys. 70 & 278 Howard, Pike & Sevier 030501 Saline & Caddo Rivers Strs. & Apprs. (S) 2020 $10 - $15 M

Hwy. 71 Sevier 030026 Cossatot River - De Queen (S) 2021 $15 - $20 M

Hwy. 79 Arkansas & Jefferson 020630 Wabbaseka - Stuttgart (Passing Lanes) (S) 2020 $10 - $15 M

Hwy. 82 Ashley & Chicot 020675 Montrose - Lake Village (Sel. Secs.) (S) 2020 $10 - $15 M

Hwy. 82 Columbia CA0705 Co. Rd. 27 - Hwy. 79 (Widening) (S) 2019 $20 - $30 M

Hwy. 82 Union CA0706 Airport Dr. - Hwy. 82B (Widening) (S) 2019 $20 - $30 M

Hwy. 82B Union 070367 Hwy. 82B Improvements (El Dorado) (S) 2019 $20 - $30 M

Hwy. 89 Faulkner 080457 UPRR Overpass & Realign. (Mayflower) (S) 2020 $15 - $20 M

Hwy. 112 Benton & Washington 012270 Hwy. 112 Corridor Impvts. P.E. 2022 $40 - $50 M

Hwy. 167 Calhoun CA0704 Hwy. 79 - South (Widening) (S) 2019 $20 - $30 M

Hwys. 255 & 253 Sebastian 040716 Massard Creek - Hwy. 22 (Widening & Reloc.) (Hwy. 255) (S) 2019 $10 - $15 M

Hwy. 270 Garland CA0607 Fleetwood Dr. - Hwy. 227 (Widening) (S) 2019 $10 - $15 M

Hwys. 270 & 365S Jefferson 020626 Hwy. 104 - Hwy. 365 (S) 2019 $15 - $20 M

Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

Route County Job No Job Name Year Cost ($ in Millions)

Sorted by Route
Projects Scheduled

Hwy. 321 Lonoke 061509 Hwy. 367 - Hwy. 89 (Cabot) (S) 2019 $15 - $20 M

Hwy. 351 Craighead 100942 Hwy. 351 RR Overpass (Airport Rd.) (Jonesboro) (S) 2020 $10 - $15 M

Hwy. 412 Greene & Lawrence CA1003 Hwy. 67 - Hwy. 141 (Widening) (S) 2019 $50 - $75 M

Hwy. 549 Benton CA0903 Hwy. 71 Interchange (B. V. Bypass) (S) 2022 $50 - $75 M

Hwy. 549 Benton CA0905 Co. Rd. 34 - Missouri State Line (B. V. Bypass) (S) 2022 $30 - $40 M

E-W Arterial Garland R60140 Hwy. 70 East - Hwy. 7 North (S) 2019 $50 - $75 M

New Clark 070442 Hwy. 67 - Hwy. 51 (Arkadelphia Bypass) (S) 2022 $20 - $30 M

New Craighead 100657 I-555 - Hwy. 49 (Commerce Dr. Extension) (Jonesboro) (S) 2020 $30 - $40 M
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

Route County Job No Job Name Year Cost ($ in Millions)

Sorted by Route
Projects Scheduled

Hwy. 65 Van Buren CA0801 Hwy. 110 - Clinton (Widening) (S) 2019 $30 - $40 M

Hwy. 67 Lonoke 061371 Hwy. 67 Intchng. Impvts. (Cabot) (S) 2020 $30 - $40 M

Hwy. 67 Lonoke 061549 Hwy. 5 - White Co. Line (S) 2020 $50 - $75 M

Hwy. 67 Pulaski CA0604 Main St. - Vandenberg Blvd. (Widening) (S) 2020 $75 - $100 M

Hwy. 67 White 050374 Lonoke Co. Line - Searcy (S) 2019 $15 - $20 M

Hwy. 70 Monroe 110664 Prairie Co. Line - Hwy. 17 (S) 2020 $20 - $30 M

Hwys. 70 & 278 Howard, Pike & Sevier 030501 Saline & Caddo Rivers Strs. & Apprs. (S) 2020 $10 - $15 M

Hwy. 71 Sevier 030026 Cossatot River - De Queen (S) 2021 $15 - $20 M

Hwy. 79 Arkansas & Jefferson 020630 Wabbaseka - Stuttgart (Passing Lanes) (S) 2020 $10 - $15 M

Hwy. 82 Ashley & Chicot 020675 Montrose - Lake Village (Sel. Secs.) (S) 2020 $10 - $15 M

Hwy. 82 Columbia CA0705 Co. Rd. 27 - Hwy. 79 (Widening) (S) 2019 $20 - $30 M

Hwy. 82 Union CA0706 Airport Dr. - Hwy. 82B (Widening) (S) 2019 $20 - $30 M

Hwy. 82B Union 070367 Hwy. 82B Improvements (El Dorado) (S) 2019 $20 - $30 M

Hwy. 89 Faulkner 080457 UPRR Overpass & Realign. (Mayflower) (S) 2020 $15 - $20 M

Hwy. 112 Benton & Washington 012270 Hwy. 112 Corridor Impvts. P.E. 2022 $40 - $50 M

Hwy. 167 Calhoun CA0704 Hwy. 79 - South (Widening) (S) 2019 $20 - $30 M

Hwys. 255 & 253 Sebastian 040716 Massard Creek - Hwy. 22 (Widening & Reloc.) (Hwy. 255) (S) 2019 $10 - $15 M

Hwy. 270 Garland CA0607 Fleetwood Dr. - Hwy. 227 (Widening) (S) 2019 $10 - $15 M

Hwys. 270 & 365S Jefferson 020626 Hwy. 104 - Hwy. 365 (S) 2019 $15 - $20 M

Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

Route County Job No Job Name Year Cost ($ in Millions)

Sorted by Route
Projects Scheduled

Hwy. 321 Lonoke 061509 Hwy. 367 - Hwy. 89 (Cabot) (S) 2019 $15 - $20 M

Hwy. 351 Craighead 100942 Hwy. 351 RR Overpass (Airport Rd.) (Jonesboro) (S) 2020 $10 - $15 M

Hwy. 412 Greene & Lawrence CA1003 Hwy. 67 - Hwy. 141 (Widening) (S) 2019 $50 - $75 M

Hwy. 549 Benton CA0903 Hwy. 71 Interchange (B. V. Bypass) (S) 2022 $50 - $75 M

Hwy. 549 Benton CA0905 Co. Rd. 34 - Missouri State Line (B. V. Bypass) (S) 2022 $30 - $40 M

E-W Arterial Garland R60140 Hwy. 70 East - Hwy. 7 North (S) 2019 $50 - $75 M

New Clark 070442 Hwy. 67 - Hwy. 51 (Arkadelphia Bypass) (S) 2022 $20 - $30 M

New Craighead 100657 I-555 - Hwy. 49 (Commerce Dr. Extension) (Jonesboro) (S) 2020 $30 - $40 M
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PROJECTS SCHEDULED
SORTED BY COUNTY
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

County Route Job No Job Name Year Cost ($ in Millions)

Arkansas & Jefferson Hwy. 79 020630 Wabbaseka - Stuttgart (Passing Lanes) (S) 2020 $10 - $15 M

Ashley & Chicot Hwy. 82 020675 Montrose - Lake Village (Sel. Secs.) (S) 2020 $10 - $15 M

Baxter Hwy. 5 090517 Izard Co. Line - Mountain Home (Safety Impvts.) (Sel. Secs.) (S) 2020 $10 - $15 M

Benton Hwy. 59 090558 Gravette - Gentry (S) 2021 $10 - $15 M

Benton Hwy. 549 CA0903 Hwy. 71 Interchange (B. V. Bypass) (S) 2022 $50 - $75 M

Benton Hwy. 549 CA0905 Co. Rd. 34 - Missouri State Line (B. V. Bypass) (S) 2022 $30 - $40 M

Benton & Washington Hwy. 112 012270 Hwy. 112 Corridor Impvts. P.E. 2022 $40 - $50 M

Calhoun Hwy. 167 CA0704 Hwy. 79 - South (Widening) (S) 2019 $20 - $30 M

Clark New 070442 Hwy. 67 - Hwy. 51 (Arkadelphia Bypass) (S) 2022 $20 - $30 M

Columbia Hwy. 82 CA0705 Co. Rd. 27 - Hwy. 79 (Widening) (S) 2019 $20 - $30 M

Craighead I-555 100959 Hwy. 63B - Hwy. 18 (S) 2019 $30 - $40 M

Craighead Hwy. 351 100942 Hwy. 351 RR Overpass (Airport Rd.) (Jonesboro) (S) 2020 $10 - $15 M

Craighead New 100657 I-555 - Hwy. 49 (Commerce Dr. Extension) (Jonesboro) (S) 2020 $30 - $40 M

Crawford I-40 & Hwy. 59 040714 I-40/Hwy. 59 Interchange Impvts. (Van Buren) (S) 2020 $10 - $15 M

Crittenden I-40, I-55 & Hwy. 77 110651 I-40/I-55/Hwy. 77 Intchng. Impvts. (F) 2020 $15 - $20 M

Desha & Drew I-69 020678 Hwy. 278 - Hwy. 65 (S) 2023 $50 - $75 M

Faulkner Hwy. 89 080457 UPRR Overpass & Realign. (Mayflower) (S) 2020 $15 - $20 M

Garland Hwy. 7 061547 Hwy. 7S - Hwy. 5 (S) 2020 $10 - $15 M

Garland Hwy. 270 CA0607 Fleetwood Dr. - Hwy. 227 (Widening) (S) 2019 $10 - $15 M

Sorted by County
Projects Scheduled



SFY 2019 2nd QUARTER REPORT TO THE HIGHWAY COMMISSION REVIEW AND ADVISORY SUBCOMMITTEE   |  68

Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

County Route Job No Job Name Year Cost ($ in Millions)

Sorted by County
Projects Scheduled

Garland E-W Arterial R60140 Hwy. 70 East - Hwy. 7 North (S) 2019 $50 - $75 M

Greene Hwy. 49 100632 Co. Rd. 845 - Hwy. 135 (Paragould) (S) 2019 $15 - $20 M

Greene & Lawrence Hwy. 412 CA1003 Hwy. 67 - Hwy. 141 (Widening) (S) 2019 $50 - $75 M

Howard, Pike & Sevier Hwys. 70 & 278 030501 Saline & Caddo Rivers Strs. & Apprs. (S) 2020 $10 - $15 M

Jefferson Hwys. 270 & 365S 020626 Hwy. 104 - Hwy. 365 (S) 2019 $15 - $20 M

Lawrence Hwy. 25 100974 Independence Co. Line - Black Rock (Safety Impvts.) (S) 2019 $10 - $15 M

Lonoke Hwy. 67 061371 Hwy. 67 Intchng. Impvts. (Cabot) (S) 2020 $30 - $40 M

Lonoke Hwy. 67 061549 Hwy. 5 - White Co. Line (S) 2020 $50 - $75 M

Lonoke Hwy. 321 061509 Hwy. 367 - Hwy. 89 (Cabot) (S) 2019 $15 - $20 M

Monroe Hwy. 70 110664 Prairie Co. Line - Hwy. 17 (S) 2020 $20 - $30 M

Newton Hwy. 7 009784 Buffalo River & Mill Creek Strs. & Apprs. (S) 2019 $10 - $15 M

Poinsett I-555 100954 Crittenden Co. Line - Hwy. 149 (S) 2019 $10 - $15 M

Pulaski I-30 & I-40 CA0602 I-530 - Hwy. 67 (Widening & Reconst.) (I-30 & I-40) (F) 2019 $500 - $600 M

Pulaski Hwy. 10 061382 Taylor Loop Rd. - Pleasant Ridge Rd. (S) 2022 $15 - $20 M

Pulaski Hwy. 10 061331 Sam Peck Rd. - Pleasant Valley Dr. (L.R.) P.E. 2019 $30 - $40 M

Pulaski Hwy. 10 061454 Gill St. & RR Overpass Strs. & Apprs. (S) 2020 $15 - $20 M

Pulaski Hwy. 67 CA0604 Main St. - Vandenberg Blvd. (Widening) (S) 2020 $75 - $100 M

Sebastian Hwy. 45 040713 Hwy. 71 - Hwy. 255 (Ft. Smith) (S) 2021 $15 - $20 M

Sebastian Hwys. 255 & 253 040716 Massard Creek - Hwy. 22 (Widening & Reloc.) (Hwy. 255) (S) 2019 $10 - $15 M
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Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

County Route Job No Job Name Year Cost ($ in Millions)

Sorted by County
Projects Scheduled

Garland E-W Arterial R60140 Hwy. 70 East - Hwy. 7 North (S) 2019 $50 - $75 M

Greene Hwy. 49 100632 Co. Rd. 845 - Hwy. 135 (Paragould) (S) 2019 $15 - $20 M

Greene & Lawrence Hwy. 412 CA1003 Hwy. 67 - Hwy. 141 (Widening) (S) 2019 $50 - $75 M

Howard, Pike & Sevier Hwys. 70 & 278 030501 Saline & Caddo Rivers Strs. & Apprs. (S) 2020 $10 - $15 M

Jefferson Hwys. 270 & 365S 020626 Hwy. 104 - Hwy. 365 (S) 2019 $15 - $20 M

Lawrence Hwy. 25 100974 Independence Co. Line - Black Rock (Safety Impvts.) (S) 2019 $10 - $15 M

Lonoke Hwy. 67 061371 Hwy. 67 Intchng. Impvts. (Cabot) (S) 2020 $30 - $40 M

Lonoke Hwy. 67 061549 Hwy. 5 - White Co. Line (S) 2020 $50 - $75 M

Lonoke Hwy. 321 061509 Hwy. 367 - Hwy. 89 (Cabot) (S) 2019 $15 - $20 M

Monroe Hwy. 70 110664 Prairie Co. Line - Hwy. 17 (S) 2020 $20 - $30 M

Newton Hwy. 7 009784 Buffalo River & Mill Creek Strs. & Apprs. (S) 2019 $10 - $15 M

Poinsett I-555 100954 Crittenden Co. Line - Hwy. 149 (S) 2019 $10 - $15 M

Pulaski I-30 & I-40 CA0602 I-530 - Hwy. 67 (Widening & Reconst.) (I-30 & I-40) (F) 2019 $500 - $600 M

Pulaski Hwy. 10 061382 Taylor Loop Rd. - Pleasant Ridge Rd. (S) 2022 $15 - $20 M

Pulaski Hwy. 10 061331 Sam Peck Rd. - Pleasant Valley Dr. (L.R.) P.E. 2019 $30 - $40 M

Pulaski Hwy. 10 061454 Gill St. & RR Overpass Strs. & Apprs. (S) 2020 $15 - $20 M

Pulaski Hwy. 67 CA0604 Main St. - Vandenberg Blvd. (Widening) (S) 2020 $75 - $100 M

Sebastian Hwy. 45 040713 Hwy. 71 - Hwy. 255 (Ft. Smith) (S) 2021 $15 - $20 M

Sebastian Hwys. 255 & 253 040716 Massard Creek - Hwy. 22 (Widening & Reloc.) (Hwy. 255) (S) 2019 $10 - $15 M

Disclaimer:  Cost ranges are planning level estimates based on historical data for similar type projects.  Amounts shown may change as design progresses.

County Route Job No Job Name Year Cost ($ in Millions)

Sorted by County
Projects Scheduled

Sevier Hwy. 71 030026 Cossatot River - De Queen (S) 2021 $15 - $20 M

Union Hwy. 82 CA0706 Airport Dr. - Hwy. 82B (Widening) (S) 2019 $20 - $30 M

Union Hwy. 82B 070367 Hwy. 82B Improvements (El Dorado) (S) 2019 $20 - $30 M

Van Buren Hwy. 65 CA0801 Hwy. 110 - Clinton (Widening) (S) 2019 $30 - $40 M

Washington I-49 BB0410 Hwy. 62 Intchng. Impvts. (F) 2020 $20 - $30 M

Washington I-49 BB0411 Hwy. 16/112 Spur Intchng. Impvts. (S) 2020 $15 - $20 M

White Hwy. 36 050280 Joy - Searcy (S) 2019 $10 - $15 M

White Hwy. 67 050374 Lonoke Co. Line - Searcy (S) 2019 $15 - $20 M
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MAP OF PROJECTS
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ARKANSAS HIGHWAY COMMISSION 

NAME  PHONE EMAIL 
Thomas B. Schueck  -  Chairman (501) 569-2244 Tom.Schueck@ardot.gov 

Robert S. Moore, Jr.  -  Vice Chairman (501) 569-2244 RobertSMooreJr@ardot.gov 

Dalton A. Farmer, Jr.  -  Member (501) 569-2244 Alec.Farmer@ardot.gov 

Philip Taldo  -  Member (501) 569-2244 Philip.Taldo@ardot.gov 

Keith Gibson  -  Member (501) 569-2244 Keith.Gibson@ardot.gov 

ARDOT ADMINISTRATIVE CONTACTS 

NAME TITLE PHONE EMAIL 

Scott E. Bennett, P.E. Director (501) 569-2211 Scott.Bennett@ardot.gov 

Lorie Tudor 
Deputy Director and  
Chief Operating Officer 

(501) 569-2612 Lorie.Tudor@ardot.gov 

Emanuel Banks 
Deputy Director and  
Chief Engineer 

(501) 569-2214 Emanuel.Banks@ardot.gov 

Randy Ort 
Assistant Chief  
Administration 

(501) 569-4987 Randall.Ort@ardot.gov 

Mike Fugett 
Assistant Chief  
Engineer Design 

(501) 569-2301 Michael.Fugett@ardot.gov 

Rex Vines 
Assistant Chief  
Engineer Operations 

(501) 569-2221 Rex.Vines@ardot.gov 

Kevin Thornton 
Assistant Chief  
Engineer Planning 

(501) 569-2241 Kevin.Thornton@ardot.gov 

Ben Browning 
Alternative Project 
Delivery Director 

(501) 569-4984 Benjamin.Browning@ardot.gov 

Keli Wylie 
Connecting Arkansas 
Program Administrator 

(501) 569-2247 Keli.Wylie@ardot.gov 

Gill Rogers 
Governmental 
Relations Officer 

(501) 569-2108 Gill.Rogers@ardot.gov 
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District District Engineer City Email Phone 
District 1 Cannon Callicott Wynne Stephen.Callicott@ardot.gov 870-238-8144 
District 2 Deric Wyatt Pine Bluff Deric.Wyatt@ardot.gov 870-534-1612 
District 3 Stephen Frisbee Hope Steve.Frisbee@ardot.gov 870-777-3457 
District 4 Chad Adams Fort Smith Chad.Adams@ardot.gov 479-484-5306 
District 5 Bruce Street Batesville Bruce.Street@ardot.gov 870-251-2374 
District 6 Mark Headley Little Rock Mark.Headley@ardot.gov 501-569-2266 
District 7 David Archer Camden David.Archer@ardot.gov 870-836-6401 
District 8 Scott Mullis Russellville John.Mullis@ardot.gov 479-968-2286 
District 9 Steve Lawrence Harrison Steve.Lawrence@ardot.gov 870-743-2100 
District 10 Brad Smithee Paragould Mark.Smithee@ardot.gov 870-239-9511 
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Stricken language would be deleted from and underlined language would be added to present law. 
Act 1 of the Third Extraordinary Session 
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State of Arkansas  Call Item 2 1 

90th General Assembly A Bill      2 

Third Extraordinary Session, 2016  HOUSE BILL 1009 3 

 4 

By: Representatives Davis, Eaves, Brown, Della Rosa, J. Mayberry, Ballinger, Bell, Cozart, Dotson, 5 

Eads, Eubanks, Henderson, House, Lemons, Speaks, Sullivan 6 

By: Senator Hester 7 

  8 

For An Act To Be Entitled 9 

AN ACT TO CREATE THE ARKANSAS HIGHWAY IMPROVEMENT 10 

PLAN OF 2016; TO DECLARE AN EMERGENCY; AND FOR OTHER 11 

PURPOSES. 12 

 13 

 14 

Subtitle 15 

TO CREATE THE ARKANSAS HIGHWAY 16 

IMPROVEMENT PLAN OF 2016; AND TO DECLARE 17 

AN EMERGENCY.  18 

 19 

 20 

BE IT ENACTED BY THE GENERAL ASSEMBLY OF THE STATE OF ARKANSAS: 21 

 22 

 SECTION 1.  DO NOT CODIFY.  This act shall be known and may be cited as 23 

the "Arkansas Highway Improvement Plan of 2016”. 24 

 25 

 SECTION 2.  Arkansas Code § 10-3-309(b)(2)(B), concerning the 26 

definition of "state agency", is amended to read as follows: 27 

   (B)  “State agency” does not include the following unless 28 

the Legislative Council adopts rules under subsection (h) of this section 29 

including that include one (1) or more of the following in the definition of 30 

“state agency”: 31 

    (i)  The Arkansas State Game and Fish Commission, if 32 

the rule is not promulgated under authority of a statute enacted by the 33 

General Assembly; 34 

    (ii)  The Except as provided in §§ 10-3-3102 and 27-35 

65-107(a)(18)(A), the State Highway Commission and the Arkansas State Highway 36 
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and Transportation Department, if the rule is not promulgated under authority 1 

of a statute enacted by the General Assembly; and 2 

    (iii)  An institution of higher education. 3 

 4 

 SECTION 3.  Arkansas Code Title 10, Chapter 3, is amended to add an 5 

additional subchapter to read as follows: 6 

 Subchapter 31 — Highway Commission Review and Advisory Subcommittee of 7 

the Legislative Council 8 

 10-3-3101.  Creation. 9 

 (a)  The Highway Commission Review and Advisory Subcommittee of the 10 

Legislative Council is created. 11 

 (b)(1)  The Highway Commission Review and Advisory Subcommittee of the 12 

Legislative Council shall consist of twenty (20) members with at least four 13 

(4) or more members of the General Assembly from each congressional district 14 

of the state. 15 

  (2)  The Legislative Council may through a suspension of its 16 

rules, alter the membership of the Highway Commission Review and Advisory 17 

Subcommittee of the Legislative Council. 18 

 19 

 10-3-3102.  Duties. 20 

 (a)  The Highway Commission Review and Advisory Subcommittee of the 21 

Legislative Council shall review:  22 

  (1)(A)  Proposed rules of the State Highway Commission required 23 

under § 27-65-107(a)(18)(A). 24 

   (B)(i)  Subdivision (a)(1)(A) of this section is limited to 25 

rule review only.  26 

    (ii)  Rules promulgated by the State Highway 27 

Commission are not subject to approval by the Highway Commission Review and 28 

Advisory Subcommittee of the Legislative Council, the Legislative Council, or 29 

the Administrative Rules and Regulations Subcommittee of the Legislative 30 

Council under this section or § 10-3-309; and  31 

  (2)  Other State Highway Commission matters the Highway 32 

Commission Review and Advisory Subcommittee of the Legislative Council 33 

considers necessary to perform its duties under this section. 34 

 (b)  The Highway Commission Review and Advisory Subcommittee of the 35 

Legislative Council shall perform such other duties as may be assigned to it 36 
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by the Legislative Council. 1 

 2 

 (c)  As a subcommittee of the Legislative Council, actions of the 3 

Highway Commission Review and Advisory Subcommittee shall be reported to the 4 

Legislative Council for final consideration and adoption. 5 

 6 

 SECTION 4.  Arkansas Code § 19-3-521(a)(2)(B), concerning the 7 

Securities Reserve Fund, is amended to read as follows: 8 

   (B)  However, moneys in the Securities Reserve Fund in 9 

excess of one hundred thousand dollars ($100,000) shall be available at all 10 

times to the Chief Fiscal Officer of the State for transfer to the Budget 11 

Stabilization Trust Fund as authorized by § 19-5-905, there to be used as 12 

provided by law.   13 

  14 

 SECTION 5.  Arkansas Code Title 19, Chapter 5, Subchapter 2 is amended 15 

to add a new section to read as follows: 16 

 19-5-207.  Certain sales and use taxes not subject to deduction, 17 

transfer, or distribution. 18 

 The sales and use taxes levied under Arkansas Constitution, Amendment 19 

91, § 3, are not subject to deduction, transfer, or distribution to the 20 

Constitutional Officers Fund or the State Central Services Fund under §§ 19-21 

5-202, 19-5-203, and 19-5-205. 22 

 23 

 SECTION 6.  Arkansas Code § 19-5-406 is amended to read as follows:   24 

 19-5-406.  Transfer of remaining revenue. 25 

 After making the maximum annual allocation, as provided for in § 19-5-26 

402: , all remaining general revenues available for distribution during each 27 

fiscal year shall be transferred on the last day of business in each calendar 28 

month to the General Revenue Allotment Reserve Fund, there to be used for the 29 

respective purposes as provided by law.  30 

  (1)  Seventy-five percent (75%) of the remaining general revenues 31 

available for distribution during each fiscal year shall be transferred on 32 

the last day of business in each calendar month to the General Revenue 33 

Allotment Reserve Fund, there to be used for the respective purposes as 34 

provided by law; and 35 

  (2)  Twenty-five percent (25%) of the remaining general revenues 36 
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available for distribution during each fiscal year shall be transferred on 1 

the last day of business in each calendar month to the Arkansas Highway 2 

Transfer Fund. 3 

 4 

 SECTION 7.  Arkansas Code § 19-5-501(a)(2), concerning the Budget 5 

Stabilization Trust Fund, is amended to read as follows: 6 

  (2)  The Budget Stabilization Trust Fund shall consist of funds 7 

made available and transferred to it from the Securities Reserve Fund as set 8 

out in § 19-5-905 and this section, the fund balance and other assets 9 

remaining in the State Budget Revolving Fund on June 30, 1987, and any other 10 

funds made available by law.  The Treasurer of State, after complying with § 11 

27-70-204 for distributing interest income earned from investment of average 12 

daily balances of the State Highway and Transportation Department Fund; § 15-13 

41-110 for distributing interest earned from investment of average daily 14 

balances of the Game Protection Fund; and any other laws enacted by the 15 

General Assembly for disposition of interest income earned from investment of 16 

average daily State Treasury balances, shall credit to the Budget 17 

Stabilization Trust Fund fifty percent (50%) of the interest income received 18 

and credited to the Securities Reserve Fund and credit to the General 19 

Improvement Fund fifty percent (50%) of the interest income received and 20 

credited to the Securities Reserve Fund as certified by the Chief Fiscal 21 

Officer of the State. 22 

 23 

 SECTION 8.  Arkansas Code § 19-5-905 is amended to read as follows: 24 

 19-5-905. Securities Reserve Fund. 25 

 (a)  There is established on the books of the Treasurer of State, the 26 

Auditor of State, and the Chief Fiscal Officer of the State a trust fund to 27 

be known as the "Securities Reserve Fund". This fund The Securities Reserve 28 

Fund shall consist of moneys derived from savings effected in the retirement 29 

in advance of maturity of nonhighway direct general obligation bonds of the 30 

state, of discounts received in the purchase of securities, and of premiums 31 

and interest derived from the sale of securities held in the Securities 32 

Account by the Treasurer of State as custodian. It shall be used for The 33 

Securities Reserve Fund shall be used as follows: 34 

  (1)  Paying To pay premiums and the purchase and absorbing of 35 

discounts in the sale of securities held in the Securities Account, not to 36 
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exceed five hundred thousand dollars ($500,000) in any one (1) fiscal year; 1 

  (2)  Guaranteeing To guarantee bonds in an aggregate principal 2 

amount not to exceed five million dollars ($5,000,000) outstanding at any 3 

time, with no bond bearing interest at a rate exceeding eight percent (8%) 4 

per annum, of the Museum and Cultural Commission Fund authorized, and in the 5 

manner prescribed in the Arkansas Museum and Cultural Center Act, by § 13-5-6 

301 et seq., not to exceed five hundred thousand dollars ($500,000) in any 7 

one (1) fiscal year; 8 

  (3)  Guaranteeing To guarantee bonds of any other park or 9 

recreation facility approved by the Governor and the Department of Parks and 10 

Tourism, not to exceed five hundred thousand dollars ($500,000) in the 11 

aggregate, after seeking advice of the Legislative Council and the 12 

Legislative Joint Auditing Committee; 13 

  (4)   Guaranteeing To guarantee industrial development bonds as 14 

authorized by §§ 15-4-702 — 15-4-710; 15 

  (5)  Absorbing To absorb losses incurred in the investing of 16 

securities held in the Securities Account in the State Treasury and in bank 17 

depositories. The balance of this fund the Securities Reserve Fund shall 18 

always be available for this purpose; and 19 

  (6)   Guaranteeing To guarantee to students to attend truck 20 

driving school at the Arkansas Commercial Driver Training Institute at 21 

Arkansas State University-Newport, in an aggregate principal amount not to 22 

exceed four hundred thousand dollars ($400,000) outstanding at any one (1) 23 

time.; 24 

  (7)  To distribute: 25 

   (A) Interest income earned on investment of average daily 26 

balances of the following: 27 

    (i)  The State Highway and Transportation Department 28 

Fund, as authorized by § 27-70-204; 29 

    (ii)  The Game Protection Fund, as authorized by § 30 

15-41-110; 31 

    (iii)  The funds deposited into the State Treasury by 32 

state agencies, boards, and commissions that were previously held as cash 33 

funds in a bank depository or investment depository, as authorized by § 19-3-34 

518(d); and 35 

    (iv)  State and Local Fiscal Assistance Act of 1972, 36 
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31 U.S.C. § 6701 et seq., as authorized by § 19-3-521(c); 1 

   (B)  Interest income earned from investment of average 2 

daily State Treasury balances by any other laws enacted by the General 3 

Assembly; 4 

  (8)  After the distributions enumerated in subdivision (a)(7) of 5 

this section, for a one-time transfer by the Chief Fiscal Officer of the 6 

State, one million five hundred thousand dollars ($1,500,000) to the Arkansas 7 

Highway Transfer Fund, to be transferred only in Fiscal Year 2017; 8 

  (9)  After the distributions enumerated in subdivisions (a)(7) 9 

and (8) of this section, for a transfer by the Chief Fiscal Officer of the 10 

State of five million dollars ($5,000,000) each fiscal year to the Budget 11 

Stabilization Trust Fund; 12 

  (10)  After the transfer to the Budget Stabilization Trust Fund 13 

enumerated in subdivision (a)(9) of this section, for a transfer by the Chief 14 

Fiscal Officer of the State of twenty million dollars ($20,000,000) beginning 15 

in Fiscal Year 2018 and each fiscal year thereafter to the Arkansas Highway 16 

Transfer Fund; 17 

  (11)  For a transfer by the Chief Fiscal Officer on the last 18 

business day of the fiscal year to the Budget Stabilization Trust Fund to 19 

reimburse the Budget Stabilization Trust Fund for any current fiscal year 20 

transfers that have been made to the following: 21 

   (A) The Department of Correction Farm Fund under § 19-5-22 

501(b)(1); 23 

   (B) The State Military Department Fund under § 19-5-24 

501(b)(3); 25 

   (C) The Disaster Assistance Fund under § 19-5-1006; 26 

   (D) The Miscellaneous Revolving Fund under § 19-5-1009; 27 

   (E) The State Central Services Fund under § 19-5-501(d); 28 

and 29 

   (F) The State Board of Election Commissioners, as 30 

authorized by law; and 31 

  (12)  After all distributions and transfers under this section, 32 

less one hundred thousand dollars ($100,000) under § 19-3-521(a)(2), for a 33 

transfer by the Chief Fiscal Officer of the State on the last business day of 34 

the fiscal year of the fund balance to the Long Term Reserve Fund. 35 

 (b)  Moneys in this fund in excess of one hundred thousand dollars 36 
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($100,000) shall, at all times, be available to the Chief Fiscal Officer of 1 

the State for transfer to the Budget Stabilization Trust Fund, there to be 2 

used as provided by law. 3 

 (c)(b)  In the event any loss If any loss is shall be sustained in 4 

relation to securities at any time held in the Securities Account or in any 5 

bank depository and in the event if the credit balance in the Securities 6 

Reserve Fund shall be is insufficient to absorb such the loss, the Chief 7 

Fiscal Officer of the State shall cause a transfer of moneys to be made from 8 

the Budget Stabilization Trust Fund to the Securities Reserve Fund in such 9 

amount as shall, when added to the credit balance in the Securities Reserve 10 

Fund, equal the amount of such the loss.  It is the intent of the General 11 

Assembly that no loss shall be sustained by any account the funds of which 12 

were used in making such investments and deposits. 13 

 14 

 SECTION 9.  Arkansas Code § 19-5-1103(b), concerning the Property Tax 15 

Relief Trust Fund, is amended to read as follows: 16 

 (b) The fund shall consist of such revenues as generated by §§ 26-52-17 

302(c), 26-52-317(c)(1)(B), 26-52-319(a)(2)(B), 26-53-107(c), 26-53-18 

145(c)(1)(B), 26-53-148(a)(2)(B), 26-56-201(g)(1)(C), and 26-56-224(c)(2) and 19 

shall be used for such purposes as set out in § 26-26-310.  20 

 21 

 SECTION 10.  Arkansas Code § 19-5-1227(b)(3), concerning the 22 

Educational Adequacy Fund, is amended to read as follows: 23 

  (3)  The revenues generated by §§ 26-52-302(d), 26-52-316, 26-52-24 

317(c)(1)(C), 26-52-319(a)(2)(C), 26-53-107(d), 26-53-145(c)(1)(C), 26-53-25 

148(a)(2)(C), 26-56-201(g)(1)(B), 26-56-224(c)(3), and 26-57-26 

1002(d)(1)(A)(ii); and 27 

 28 

 SECTION 11.  Arkansas Code § 19-6-201(68), concerning the enumeration 29 

of general revenues, is repealed. 30 

  (68) The first four million dollars ($4,000,000) of the eight and 31 

one-half cent (8½¢) tax on distillate special fuels levied each fiscal year 32 

under § 26-56-201(a)(1)(A)(i); 33 

 34 

 SECTION 12.  Arkansas Code § 19-6-301(3)(A), concerning the enumeration 35 

of special revenues, is amended to read as follows: 36 
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   (A)  Eight and one-half cent (8.5¢) tax on distillate 1 

special motor fuels levied by § 26-56-201(a)(1)(A)(i), after the deduction of 2 

the first four million dollars ($4,000,000) each fiscal year under § 26-56-3 

201(g)(1) and the one cent (1¢) tax on distillate special motor fuels levied 4 

by § 26-56-201(a)(1)(A)(ii); 5 

 6 

 SECTION 13.  Arkansas Code Title 19, Chapter 6, Subchapter 8, is 7 

amended to add an additional section to read as follows: 8 

 19-6-832.  Arkansas Highway Transfer Fund. 9 

 (a)  There is created on the books of the Treasurer of the State, the 10 

Auditor of State, and the Chief Fiscal Officer of the State a special revenue 11 

fund to be known as the “Arkansas Highway Transfer Fund”. 12 

 (b)  The Arkansas Highway Transfer Fund shall be used to provide 13 

additional funding to the Arkansas State Highway and Transportation 14 

Department for use in constructing and maintaining the highways of this 15 

state. 16 

 (c)  In the event revenues to the department are insufficient to fully 17 

address the highway construction and maintenance needs of the state, the 18 

department may provide a written document to the Governor outlining the 19 

reasons that additional funding is needed and requesting that the Governor 20 

provide a recommendation to the Legislative Council or the Joint Budget 21 

Committee for review and approval of the transfer of funds in the Arkansas 22 

Highway Transfer Fund to the State Highway and Transportation Department 23 

Fund. 24 

 (d)  Upon review and approval of the Legislative Council or the Joint 25 

Budget Committee, the Chief Fiscal Officer of the State may transfer funds 26 

from the Arkansas Highway Transfer Fund to the State Highway and 27 

Transportation Department Fund as deemed necessary to provide additional 28 

funding to address the highway construction and maintenance needs of the 29 

state. 30 

 (e)  The requirement of approval by the Legislative Council or Joint 31 

Budget Committee is not a severable part of this section.  If the requirement 32 

of approval by the Legislative Council or Joint Budget Committee is ruled 33 

unconstitutional by a court of competent jurisdiction, this entire section is 34 

void. 35 

 36 
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 SECTION 14.  The introductory language of Arkansas Code § 19-6-484, 1 

concerning the Conservation Tax Fund, is amended to read as follows: 2 

 The Conservation Tax Fund shall consist of those general revenues as 3 

specified in § 26-56-201(g)(1)(D) and those special revenues as specified in 4 

§ 19-6-301(193) there to be distributed to the fund accounts as set out 5 

below, which are created by this section unless specifically created in other 6 

provisions of the Arkansas Code, and under the following procedures: 7 

   8 

 SECTION 15.  Arkansas Code § 19-6-486 is amended to read as follows: 9 

 19-6-486.  Arkansas Rainy Day Fund. Long Term Reserve Fund. 10 

 (a)  There is created on the books of the Treasurer of State, the 11 

Auditor of State, and the Chief Fiscal Officer of the State a special revenue 12 

fund to be known as the “Arkansas Rainy Day Fund” “Long Term Reserve Fund”. 13 

 (b)  The fund shall consist of such funds as may be provided by the 14 

General Assembly. 15 

 (c)  The fund shall be used to distribute moneys to one (1) or more 16 

funds or fund accounts in the Revenue Stabilization Law of Arkansas, § 19-5-17 

101 et seq. 18 

 (d)(1)  After determining the estimated amount of general revenue that 19 

will be available for allocation to the state agencies under the Revenue 20 

Stabilization Law, § 19-5-101 et seq., and after making the determination 21 

required by § 19-5-1227(c) and prior to making any transfers deemed necessary 22 

by the Chief Fiscal Officer of the State in § 19-5-1227(d), the Chief Fiscal 23 

Officer of the State may transfer funds from the Arkansas Rainy Day Fund Long 24 

Term Reserve Fund in the event a “revenue shortfall” exists to meet the 25 

state's financial obligation to provide an adequate educational system for 26 

the state and to provide for the effective operation of state government. In 27 

the event the Chief Fiscal Officer of the State determines that a “revenue 28 

shortfall” exists as defined as a circumstance when the official forecast of 29 

gross general revenue certified by the Chief Fiscal Officer of the State is 30 

projected to increase less than three percent (3%) over and above the gross 31 

general revenue collections of the previous fiscal year due to changes in 32 

economic conditions, he or she may then transfer funds from the Arkansas 33 

Rainy Day Fund Long Term Reserve Fund, as approved by the Legislative Council 34 

or Joint Budget Committee, to various funds and fund accounts, as deemed 35 

necessary, in the Revenue Stabilization Law for the purpose of meeting 36 
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unanticipated shortfalls in state general revenue. 1 

  (2)  Or the Chief Fiscal Officer of the State may transfer funds 2 

from the Arkansas Rainy Day Fund Long Term Reserve Fund to the Economic 3 

Development Superprojects Project Fund for projects authorized under Arkansas 4 

Constitution, Amendment 82, as approved by the Governor and the Legislative 5 

Council or Joint Budget Committee. 6 

  (3)  Determining the maximum amount of appropriation and general 7 

revenue funding for a state agency each fiscal year is the prerogative of the 8 

General Assembly. This is usually accomplished by delineating such maximums 9 

in the appropriation acts for a state agency and the general revenue 10 

allocations authorized for each fund and fund account by amendment to the 11 

Revenue Stabilization Law. Further, the General Assembly has determined that 12 

creating the Arkansas Rainy Day Fund Long Term Reserve Fund and establishing 13 

the procedures for the transfer of funds to various fund and fund accounts in 14 

the Revenue Stabilization Law or to the Economic Development Superprojects 15 

Project Fund, or both, provides for the efficient and effective operation of 16 

state government if a revenue shortfall is determined to exist. Therefore, it 17 

is both necessary and appropriate that the General Assembly maintain 18 

oversight by requiring prior approval of the Legislative Council or Joint 19 

Budget Committee as provided by this section. The requirement of approval by 20 

the Legislative Council or Joint Budget Committee is not a severable part of 21 

this section. If the requirement of approval by the Legislative Council or 22 

Joint Budget Committee is ruled unconstitutional by a court of competent 23 

jurisdiction, this entire section is void. 24 

 (e)(1)  Upon recommendation by the Chief Fiscal Officer of the State, 25 

the Governor may determine that circumstances exist that meet the 26 

requirements for the utilization of the Arkansas Rainy Day Fund Long Term 27 

Reserve Fund as set out in this section and the procedures set out herein 28 

shall apply. 29 

  (2)  When the Governor determines there is a need requiring 30 

transfer from the Arkansas Rainy Day Fund Long Term Reserve Fund, he or she 31 

shall instruct the Chief Fiscal Officer of the State to prepare and submit 32 

written documentation to the Legislative Council or the Joint Budget 33 

Committee. Such documentation shall include: 34 

   (A)  Sufficient financial data that will enable the 35 

verification of the existence of an emergency and the amount necessary to 36 
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address the need for rainy day funds long term reserve funds; 1 

   (B)  A proposed distribution of moneys from the Arkansas 2 

Rainy Day Fund Long Term Reserve Fund to one or more funds or fund accounts 3 

in the Revenue Stabilization Law, or to the Economic Development 4 

Superprojects Project Fund, or both; and 5 

   (C)  A statement certifying that no other funds are 6 

available that could be transferred in lieu of the funds in the Arkansas 7 

Rainy Day Fund Long Term Reserve Fund. 8 

  (3)  Such documentation shall be submitted to the Legislative 9 

Council or Joint Budget Committee for approval prior to the implementation of 10 

the proposed distribution. The Chief Fiscal Officer of the State, after 11 

having sought and received prior approval of the Legislative Council or Joint 12 

Budget Committee, shall cause the required transfers to be made on his or her 13 

books and on the books of the Treasurer of State and the Auditor of State 14 

from the Arkansas Rainy Day Fund Long Term Reserve Fund to the appropriate 15 

funds and fund accounts in the Revenue Stabilization Law or to the Economic 16 

Development Superprojects Project Fund, or both. In no event shall the 17 

amounts transferred in any fiscal year to the funds and fund accounts in the 18 

Revenue Stabilization Law by this section cause the general revenues to 19 

exceed the maximum allocations authorized in the Revenue Stabilization Law. 20 

  (4)  Determining the maximum amount of appropriation and general 21 

revenue funding for a state agency each fiscal year is the prerogative of the 22 

General Assembly. This is usually accomplished by delineating such maximums 23 

in the appropriation acts for a state agency and the general revenue 24 

allocations authorized for each fund and fund account by amendment to the 25 

Revenue Stabilization Law. Further, the General Assembly has determined that 26 

creating the Arkansas Rainy Day Fund Long Term Reserve Fund and establishing 27 

the procedures for the transfer of funds to various funds and fund accounts 28 

in the Revenue Stabilization Law or to the Economic Development Superprojects 29 

Project Fund, or both, provides for the efficient and effective operation of 30 

state government if a revenue shortfall is determined to exist. Therefore, it 31 

is both necessary and appropriate that the General Assembly maintain 32 

oversight by requiring prior approval of the Legislative Council or Joint 33 

Budget Committee as provided by this section. The requirement of approval by 34 

the Legislative Council or Joint Budget Committee is not a severable part of 35 

this section. If the requirement of approval by the Legislative Council or 36 
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Joint Budget Committee is ruled unconstitutional by a court of competent 1 

jurisdiction, this entire section is void. 2 

 (f)  During each fiscal year, after the provisions of § 19-5-1004(b)(2) 3 

are complied with, the Chief Fiscal Officer of the State may replenish the 4 

Arkansas Rainy Day Fund Long Term Reserve Fund by transferring no more than 5 

fifty percent (50%) of the balance in the General Revenue Allotment Reserve 6 

Fund or an amount equal to all transfers made under this section during the 7 

fiscal year immediately preceding the fiscal year in which such replenishment 8 

is made under this section, whichever is less, to the Arkansas Rainy Day Fund 9 

Long Term Reserve Fund. In no event shall the balance of the Arkansas Rainy 10 

Day Fund Long Term Reserve Fund exceed one hundred twenty five million 11 

dollars ($125,000,000) at any time. 12 

 13 

 SECTION 16.  Arkansas Code § 26-56-201(f), concerning the imposition 14 

and distribution of distillate special fuels tax, is amended to read as 15 

follows: 16 

 (f)  Except as provided in subsection (g) of this section, the The 17 

additional taxes collected under this section are special revenues and shall 18 

be distributed as set forth in the Arkansas Highway Revenue Distribution Law, 19 

§ 27-70-201 et seq., subject to any requirements for the repayment of bonds 20 

issued under the Arkansas Highway Financing Act of 1999, § 27-64-201 et seq., 21 

the Arkansas Interstate Highway Financing Act of 2007, § 27-64-401 et seq., 22 

and the Arkansas Highway Financing Act of 2011, § 27-64-501 et seq. 23 

 24 

 SECTION 17.  Arkansas Code § 26-56-201(g), concerning the imposition 25 

and distribution of distillate special fuels tax, is amended to read as 26 

follows: 27 

 (g)(1) In order to offset the general revenues lost by the tax 28 

exemption contained in § 26-52-436(c) and (d) and § 26-53-144(c) and (d), the 29 

Chief Fiscal Officer of the State shall, on or before June 30, 2013, and on 30 

or before June 30 of each fiscal year thereafter, deposit the first four 31 

million dollars ($4,000,000) of the taxes collected under subdivision 32 

(a)(1)(A)(i) of this section as general revenues, to be distributed as 33 

follows: 34 

   (A)  Seventy five percent (75%) to be deposited into the 35 

General Revenue Fund Account of the State Apportionment Fund; 36 
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   (B)  Fourteen and six tenths percent (14.6%) to be 1 

deposited into the Educational Adequacy Fund; 2 

   (C)  Eight and three tenths percent (8.3%) to be deposited 3 

into the Property Tax Relief Trust Fund; and 4 

   (D)  Two and one tenth percent (2.1%) to be deposited into 5 

the Conservation Tax Fund. 6 

  (2)  The balance of the taxes collected under subdivision 7 

(a)(1)(A)(i) of this section shall be deposited as special revenues and 8 

distributed in the manner required by law. 9 

  (3)  The classification and distribution of taxes under 10 

subdivision (g)(1) of this section is subject to any requirements for the 11 

repayment of bonds issued under the 12 

Arkansas Highway Financing Act of 1999, § 27-64-201 et seq., and the Arkansas 13 

Interstate Highway Financing Act of 2007, § 27-64-401 et seq. 14 

  (4) The taxes collected under subdivision (a)(1)(A)(ii) of this 15 

section shall be distributed as provided in § 26-56-221. 16 

 17 

 SECTION 18.  Arkansas Code § 27-70-206(1) concerning distribution of 18 

highway revenue to state funds, is amended to read as follows: 19 

  (1)  First, except as provided by § 19-5-207, three percent (3%) 20 

of the amount thereof to the Constitutional Officers Fund and the State 21 

Central Services Fund, there to be used for the purposes specified for the 22 

each fund by the Revenue Stabilization Law, § 19-5-101 et seq.; 23 

  24 

 SECTION 19.  Arkansas Code § 27-65-107(a), concerning the powers and 25 

duties of the State Highway Commission, is amended to add additional 26 

subdivisions to read as follows:  27 

  (18)(A)  To propose and submit rules regarding the:  28 

    (i)  Criteria for distribution of funds and the 29 

distribution of funds from the: 30 

     (a)  State Highway and Transportation 31 

Department Fund; and 32 

     (b)  Road and Bridge Repair, Maintenance, and 33 

Grants Fund; and 34 

    (ii)  Spending priority designated for highway 35 

construction contracts and public road construction projects by the Arkansas 36 



  HB1009 

 

 14 05-19-2016 08:23:07 LGS030 

 

 

State Highway and Transportation Department and the commission, including the 1 

criteria used to establish the spending priority. 2 

   (B)(i)  The commission shall submit the proposed rules 3 

required under subdivision (a)(18)(A) of this section to the Highway 4 

Commission Review and Advisory Subcommittee of the Legislative Council for 5 

review. 6 

    (ii)  Proposed rules required under subdivision 7 

(a)(18)(A) of this section that are under consideration at the time the act 8 

passes do not require review by the Highway Commission Review and Advisory 9 

Subcommittee of the Legislative Council prior to implementation but shall be 10 

submitted to the Highway Commission Review and Advisory Subcommittee of the 11 

Legislative Council by October 1, 2017 as a report.  12 

    (iii)  The proposed rules required under subdivision 13 

(a)(18)(A) of this section are not required to be promulgated under the 14 

Arkansas Administrative Procedure Act, § 25-15-201 et seq., but shall be 15 

published after review by the Highway Commission Review and Advisory 16 

Subcommittee of the Legislative Council; and 17 

  (19)  To provide the Highway Commission Review and Advisory 18 

Subcommittee of the Legislative Council with a report on the progress of each 19 

public road construction project of ten million dollars ($10,000,000) or more 20 

at least quarterly or as required by the Highway Commission Review and 21 

Advisory Subcommittee of the Legislative Council. 22 

 23 

 SECTION 20.  Arkansas Code § 27-65-107, concerning the powers and 24 

duties of the State Highway Commission, is amended to add an additional 25 

subsection to read as follows: 26 

 (d)  As used in this section: 27 

  (1)  "Highway construction contract" means a contract for the 28 

construction, restoration, reconstruction, renovation, or repair of a road, 29 

highway, bridge, overpass, interchange, right-of-way, or turnpike that is 30 

part of the state highway system; and  31 

  (2)  "Public road construction project" means the construction, 32 

restoration, reconstruction, renovation, or repair of a road, highway, 33 

street, bridge, overpass, interchange, or right-of-way in which the 34 

construction, restoration, reconstruction, renovation, or repair is to be 35 

performed or is initiated by the Arkansas State Highway and Transportation 36 
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Department or the commission. 1 

 2 

 SECTION 21. TEMPORARY LANGUAGE. DO NOT CODIFY. 3 

 (a)  The Chief Fiscal Officer of the State shall make a one-time 4 

transfer on his or her books and those of the Treasurer of State and the 5 

Auditor of State the sum of forty million dollars ($40,000,000) from the 6 

funds available in the Rainy Day Set-Aside of the 90th Session Projects 7 

Account of the General Improvement Fund as authorized by Acts 2015, No. 1147, 8 

§ 3(a)(11), to the Arkansas Highway Transfer Fund there to be used only for 9 

the purposes set forth in § 19-6-832. 10 

 (b)  Disbursement of funds authorized by this act shall be limited to 11 

the appropriation for the agency and funds made available by law for the 12 

support of the appropriations.  The restrictions of the Arkansas Procurement 13 

Law, § 19-11-201 et seq., the General Accounting and Budgetary Procedures 14 

Law, § 19-4-101 et seq., the Revenue Stabilization Law, § 19-5-101 et seq., 15 

the Regular Salary Procedures and Restrictions Act, § 21-5-101 et seq., and 16 

other fiscal control laws of this state, where applicable, and regulations 17 

promulgated by the Department of Finance and Administration, as authorized by 18 

law, shall be strictly complied with in disbursement of the funds. 19 

 (c)  It is the intent of the General Assembly that any funds disbursed 20 

under the authority of this act shall be in compliance with the stated 21 

reasons for which this act was adopted, as evidenced by the Agency Requests, 22 

Executive Recommendations, and Legislative Recommendations contained in the 23 

budget manuals prepared by the Department of Finance and Administration, 24 

letters, or summarized oral testimony in the official minutes of the 25 

Legislative Council or Joint Budget Committee which relate to its passage and 26 

adoption. 27 

 28 

 SECTION 22.  EFFECTIVE DATE.  Sections 9-12, 14, 16 and 17 of this act 29 

are effective on and after July 1, 2017. 30 

 31 

 SECTION 23.  EMERGENCY CLAUSE. It is found and determined by the 32 

General Assembly of the State of Arkansas that Arkansas bridges and roads are 33 

in need of repair and proper maintenance; that the repair and proper 34 

maintenance of Arkansas bridges and roads are necessary for the preservation 35 

of the public peace, health, and safety; that increased funding is essential 36 
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to the repair and proper maintenance of Arkansas bridges and roads; that this 1 

act is designed to provide the necessary funding that is essential to the 2 

repair and proper maintenance of Arkansas bridges and roads, and this act is 3 

necessary because without this increased funding, the repair and proper 4 

maintenance of Arkansas bridges and roads may not be performed. Therefore, an 5 

emergency is declared to exist, and Sections 1-8, 13, 15, 18-21 of this act 6 

being immediately necessary for the preservation of the public peace, health, 7 

and safety shall become effective on July 1, 2016. 8 

 9 

 10 

APPROVED: 05/23/2016 11 
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