

Pharmacy Benefits Manager Timeline

Previous RFP S000000110

S110 Posted May 6, 2022

S110 Proposals Due June 2, 2022

- 4 Proposals Received (Broadreach, Magellan, Medimpact, Optum)

S110 Cancellation July 25, 2022

RFP S000000161

S161 Posted October 28, 2022

S161 Proposals Due November 30, 2022

- 5 Proposals Received (Elixir, Magellan, Medimpact, Navitus, Optum)

S161 Eval Complete December 13, 2022

S161 Discussions Complete February 14, 2023

S161 ATA Posting February 15, 2023

Grant start date February 20, 2023

S161 Medimpact Protest March 2, 2023

S161 1st Protest Determination March 24, 2023

Amanda Land start date March 27, 2023

S161 EBD BAFO Request Sent March 31, 2023

Tornado March 31, 2023

S161 BAFO Response Due April 7, 2023

S161 BAFO Addendum Sent April 11, 2023

S161 Amendment Response Due April 14, 2023

S161 ATA Posting April 17, 2023

S161 Medimpact BAFO Protest April 28, 2023

S161 2nd Protest Determination May 10, 2023