## **HANDOUT 1**

October 15, 2013

BP Ref	Exchange Functional Areas	Functional Definition	People/Organization	Process/Procedure	Application/Technology	Change Management
7.0	Organization and Human Resources	Basic day-to-day responsibilities of the SBE including oversight and Program Integrity	<ul> <li>Assess Partnership model</li> <li>Define SBE model</li> <li>Identify Inter/Intra-agency impacts</li> <li>Identify GAPS</li> <li>Analyze and accommodate additional staff impacts with state exchange</li> <li>2013 Lessons Learned</li> </ul>	<ul> <li>Policy Requirements</li> <li>Roles/Responsibility alignment</li> <li>Funding/Cost Estimates</li> <li>Inter/Intra-agency agreements</li> </ul>		Communications     Planning/Delivery     Assess need based on Lessons     Learned and any need to     reorganize/add staff when     move from FFE-P to SBE
8.0	Finance and Accounting — (no previous activity for FFE Partnership model)	Supporting the requirements for the Exchange to process financial transactions for individual enrollees of QHPs and payments and fees for Exchange Health Plan Issuers	<ul> <li>Org Structure/Staffing numbers</li> <li>Roles/Responsibility definition</li> <li>Job definition/creation</li> <li>Job Allocation Approval process</li> <li>Job Recruitment**</li> <li>Training**</li> <li>Funding/Cost estimates</li> <li>Define any non-state staff participants (if any)</li> <li>Procurement Approval process</li> <li>Procurement process</li> </ul>	Policy Requirements     SHOP Financial     Management     Employer     Payment     Collection     method     Online Payment     Capability     Support of IPA     payment     program     Roles/Responsibility     alignment     Procedure Definition     Funding/Cost     Estimates     Inter/Intra-agency     agreements	<ul> <li>Functional         Requirement         definition (Process         definition)</li> <li>Funding/Cost         Estimates</li> <li>Procurement process</li> <li>Procurement Approval         process</li> <li>D/D/I **</li> <li>Training**</li> <li>AID Support Staff         definition, acquisition,         and training**</li> </ul>	<ul> <li>Communications         Planning/Delivery</li> <li>Stakeholder Engagement</li> <li>Consumer Education/         Communication</li> <li>Available for Calendar Year         Start (1/1/16) **</li> </ul>

# 9.0	Exchange Functional Areas Technology	SBE IT system solutions, including functionalities and policies	People/Organization  Assessment of current technical infrastructure  Define the SBE model  Identify GAPS  Develop Concept of Operations (ConOps)  PM plan  Alternative Analysis  Develop SBE IT Solution RFP  Issue SBE IT Solution RFP  Award RFP	Process/Procedure     Define new processes     Define new procedures**     Funding/Cost Estimates     Inter/Intra-agency agreements	<ul> <li>Application/Technology</li> <li>Functional         Requirement         definition</li> <li>Funding/Cost         Estimates</li> <li>Procurement process</li> <li>Procurement Approval         process</li> <li>D/D/I **</li> <li>Training**</li> </ul>	Change Management  Communications Planning/Delivery Stakeholder Engagement Consumer Education/ Communication  •
10.0	Privacy and Security		<ul> <li>Assessment of current privacy and security standards, policies and procedures</li> <li>Review SHOP Marketplace requirements checklist</li> <li>Identify GAPS</li> </ul>	<ul> <li>Define new processes</li> <li>Define new procedures**</li> <li>Funding/Cost Estimates</li> <li>Inter/Intra-agency agreements</li> </ul>	<ul> <li>Functional         Requirement         definition</li> <li>Funding/Cost         Estimates</li> <li>Procurement process</li> <li>Procurement Approval         process</li> <li>D/D/I **</li> <li>Training**</li> </ul>	<ul> <li>Communications         Planning/Delivery</li> <li>Stakeholder Engagement</li> <li>Consumer Education/         Communication</li> </ul>

BP Ref	Exchange Functional	Functional Definition	People/Organization	Process/Procedure		S DATE OF SHEET AND SHEET
#	Areas			riocess/Riocedure	Application/Technology	Change Management
11.0	Oversight / Monitoring/ Reporting	The written policies and procedures and has tools and/or systems to perform routine monitoring and auditing of SHOP Marketplace activities, including fraud, waste, and abuse. Reporting performance and outcome metrics, Financial Integrity	<ul> <li>Assess current processes (AID and HHS, etc.)</li> <li>Assess current IT components</li> <li>Identify GAPS</li> <li>Analyze and accommodate additional staff impacts with state exchange</li> <li>2013 Lessons Learned</li> </ul>	<ul> <li>Policy Requirements</li> <li>Roles/Responsibility alignment</li> <li>Process Definition</li> <li>Procedure Definition</li> <li>Funding/Cost         <ul> <li>Estimates</li> </ul> </li> <li>Inter/Intra-agency agreements</li> </ul>	<ul> <li>Functional         Requirement         definition (Process         definition)</li> <li>Funding/Cost         Estimates</li> <li>Procurement process</li> <li>Procurement         Approval process</li> <li>D/D/I **</li> <li>Training**</li> <li>AID Support Staff         definition,         acquisition, and</li> </ul>	Communications Planning/Delivery Stakeholder Engagement Consumer Education/ Communication
12.0	Contingency Planning	Contingency planning for functionality that may not be available for initial "go-live" date of the State Based Exchange	<ul> <li>Assess current in house contingency plans (AID, DHS)</li> <li>Assess other SBE contingency plans</li> <li>Analyze SBE operational and technical contingency needs</li> <li>Identify GAPS</li> <li>Develop contingency plans **</li> </ul>	<ul> <li>Policy Requirements</li> <li>Roles/Responsibility alignment</li> <li>Process Definition</li> <li>Procedure Definition</li> <li>Funding/Cost         Estimates     </li> <li>Inter/Intra-agency agreements</li> <li>Develop</li> </ul>	training	Communications Planning/Delivery Stakeholder Engagement Consumer Education/ Communication
13.0	Re-Use	Re-use of other states SBE IT solutions and current AR systems to support AR Marketplace SBE	<ul> <li>Analysis on SBE IT solutions</li> <li>Research on other SBE systems</li> <li>Assess current AR systems</li> <li>Develop alternative analysis</li> </ul>	<ul> <li>contingency plans **</li> <li>Policy Requirements</li> <li>Procedure         <ul> <li>Requirements</li> </ul> </li> <li>Inter/Intra-agency         agreements</li> </ul>	•	•