

Schedule

ID	Task Name	Start	Finish	Duration	Sep 29 2013			Oct 6 2013					Oct 13 2013					Oct 20 2013					Oct 27 2013					Nov 3 2013					Nov 10 2013										
					3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10
1	Prepare documentation	10/3/2013	10/7/2013	3d																																							
2	Review Exchange Components	10/8/2013	10/8/2013	1d																																							
3	Document Results	10/8/2013	10/14/2013	5d																																							
4	Review Exchange Components	10/15/2013	10/15/2013	1d																																							
5	Document Results	10/15/2013	10/17/2013	3d																																							
6	Draft of Exchange Components	10/8/2013	10/18/2013	9d																																							
7	Develop Effort Estimates for Budget Development	10/18/2013	10/31/2013	10d																																							
8	Develop Cost Estimates for Budget Development	10/18/2013	10/31/2013	10d																																							
9	Draft of Budget Development	10/18/2013	11/1/2013	11d																																							
10	Develop Grant Narrative	10/8/2013	11/7/2013	23d																																							
11	Grant Narrative Draft Submission	11/8/2013	11/8/2013	1d																																							
12	Review Grant	11/11/2013	11/11/2013	1d																																							
13	Incorporate Comments	11/12/2013	11/13/2013	2d																																							
14	Grant Submission	11/14/2013	11/14/2013	1d																																							



Grant Committee Approval
Arkansas Insurance Department Approval
Governor's Office Letter of Approval

