
Tax Reform and Relief Legislative Task Force 
 

RFP/Consultant Contract Schedule of Events 

 

 Monday, June 5, 2017:  Email draft RFP to Task Force members for comment – ask that 

they be prepared to discuss and ask questions at June 7 Task Force meeting. 

 

 Wednesday, June 7, 2017: Task Force Meeting -- discuss draft RFP and information 

regarding RFP process (will need a motion wherein TF authorizes BLR to begin the RFP 

process and the TF chairs to approve the final version of the RFP). 

 

 Monday June 12, 2017: RFP Released (at OSP website and to selected consultants, 

if requested) 

 

 Monday, July 10, 2017, 4:30 p.m.: Proposals Due  

 

 Summarizing all proposals received 

 

 Monday, July 24, 2017:  Release summaries and binders to TF members for review 

(unredacted versions of proposals available for viewing in Director’s Office beginning on 

this date.) 

 

 Weeks of July 31 through August 11:  Two TF Meetings:  

 First meeting:  Summaries of Proposals Presented/Evaluation of Proposals by 

Task Force members; Task Force chooses top 3 Proposals to give presentations at 

next meeting [NEED A DATE FOR THIS MEETING TO INCLUDE AT 

RFP] 

 Second meeting: Presentations by selected Consultants; Task Force selects 

Consultant for Contract; Intent to Award (will need motion choosing the 

Consultant, authorizing the Bureau to negotiate a contract that substantially 

matches the proposal submitted, and authorizing the chairs of the Task Force to 

approve the final form of the Contract) [NEED A DATE FOR THIS MEETING 

TO INCLUDE AT RFP] 
 

 Thursday, August 17, 2017: ALC Policy-Making Subcommittee Meeting – will discuss 

and approve the Contract and make a report to the full Legislative Council for final 

approval  

 

 Friday, August 18, 2017: ALC Meeting -- Approval of Contract; Execution of the 

Contract by the BLR and Consultant upon approval of ALC; Consultant authorized to 

begin work for the Task Force. 

 

 December 1, 2017: TF’s Preliminary Report Due 

 September 1, 2018:  TF’s Final Report Due 

 


