

MIKE BEEBE, GOVERNOR · ANNE W. LAIDLAW, DIRECTOR

MEMORANDUM

TO:

Marty Garrity, Director

Arkansas Legislative Council

FROM:

Anne W. Laidlaw, Director

RE:

July 2014 Monthly Report

DATE:

July 30, 2014

Cc:

Governor Mike Beebe ABA Council Members

Please find enclosed documents which outline Arkansas Building Authority's activities for the month of July. The enclosed materials pertain to those duties performed by this agency with regards to capital improvements (design review and construction) and leasing transactions. The information is being provided to you pursuant to Ark. Code Ann. §22-2-108 (13).

Should the Council have any questions regarding this report, please do not hesitate to call.

ARKANSAS BUILDING AUTHORITY

Monthly Report July 2014

I. Real Estate Services

NEW LEASES:

Lease Number N9315

Start Date

6/1/2014 End Date

2/28/2019

Lessee Name

Benton County, Arkansas

Property Name N/A

Address

2401 South West D Street

City

Bentonville

County Name

Benton

Sq Ft

942 RateSF \$1.00

Annual Rent

\$1

Lessor Name

Department of Finance and Administration - Principal N/A

Comments:

New five (5) year Sublease between Benton County and DFA - Revenue.

Lease Number

S8461

Start Date

8/1/2014

End Date

11/30/2014

Lessee Name

Arkansas Division of Legislative Audit

Property Name

Main Street Parking Lot

Address

416 Main Street

City

Little Rock

County Name

Pulaski

\$2,400

Sq Ft

RateSF

Annual Rent

Arkansas Building Authority

Principal N/A

Comments:

Lessor Name

New four (4) month Lease for four (4) parking spaces for legislative auditors

working in the area.

LEASE RENEWALS: Lease Number 7/1/2014 N9142 6/30/2015 Start Date End Date Arkansas Educational Television Network Foundation Lessee Name Address 350 South Donaghey Avenue Faulkner City Conway County Name Sq Ft 6,000 RateSF \$11.00 Annual Rent \$66,000.00 Lessor Name Arkansas Educational Television Network C Principal N/A Comments: One (1) year renewal with no changes. Lease Number N9300 Start Date 1/1/2015 End Date 12/31/2015 Lessee Name Employment and Training Services, Inc. Address 2825 South Division Street City Blytheville County Name Mississippi Sq Ft 613 RateSF \$0.00 Annual Rent \$1.00 Arkansas Department of Workforce Service Principal N/A Lessor Name One (1) year renewal with no changes. Comments: Lease Number P2274 9/1/2014 Start Date End Date 8/31/2016 Lessee Name UAMS - Regional Programs, Southwest 6103, 6107 and 6227 Summerhill Place Address City Texarkana County Name Bowie \$7.64 Sq Ft 3,300 *RateSF* Annual Rent \$25,200.00 Lessor Name Darren Reynolds Principal Darren Reynolds Two (2) year renewal with a \$25 per month, per apartment rental increase. Comments: Lease Number P2298 7/1/2014 Start Date End Date 6/30/2015 **UAMS - Department of Pediatrics - Schmieding** Lessee Name

Address 632 East Henri de Tonti Boulevard

City Springdale County Name Washington

Sq Ft RateSF Annual Rent \$1,260.00

Lessor Name Phillip and Melinda Gilbey Principal Phillip Gilbey

Comments: One (1) year renewal with decrease in storage space.

LEASE RENEWALS: Lease Number P2306 8/1/2014 Start Date End Date 7/31/2020 Lessee Name DFA - Office of Administrative Services Address 124 West Capitol Avenue, Suites 975, 1000, 1100 and 1200 Little Rock City County Name Pulaski Sq Ft 37,602 RateSF \$15.60 Annual Rent \$586,591.20 Lessor Name Little Rock Union Plaza, LLC Principal Pat Lopez Comments: Six (6) year renewal with a three percent (3%) rental increase every other year. Lease Number P2419 Start Date 7/1/2014 End Date 6/30/2016 Lessee Name DHS - Division of Children and Family Services 1317 Bradley Drive Address City Mountain Home County Name Baxter 200 RateSF \$3.30 Annual Rent Sq Ft \$660.00 Lessor Name AAA Storage Center, Inc Principal Sterling Cook One (1) year renewal with no changes. Comments: Lease Number P2427 Start Date 10/1/2014 End Date 9/30/2016 Lessee Name DHS - Division of Children and Family Services Address Highway 14 South Yellville City County Name Marion Sq Ft 50 RateSF \$7.20 Annual Rent \$360.00 Lessor Name Yellville Mini Storage Principal Zell Davenport One (1) year renewal with no changes. Comments:

Lease Number P2452 7/1/2014 Start Date End Date 6/30/2016

Lessee Name DHS - Division of Children and Family Services

5520 Wheeler Avenue Address

Fort Smith County Name Sebastian City

\$4.10 300 RateSF Annual Rent \$1,230.24 Sq Ft

Lessor Name Rightway, Inc. Principal Michael Gillooley

One (1) year renewal with a two percent (2%) rental increase. Comments:

LEASE RENEWALS:

Lease Number P2727 Start Date 7/1/2014 End Date 6/30/2016

Address 400 Edison Avenue

City Benton County Name Saline

Sq Ft 6,000 RateSF \$8.95 Annual Rent \$53,700.00

Lessor Name Central Arkansas Planning and Developmen Principal Rodney Larsen

Comments: Two (2) year renewal of Sublease with no changes.

Lease Number P2902 Start Date 12/1/2014 End Date 11/30/2016

Lessee Name University of Arkansas Cooperative Extension Service, Division of Agriculture

Address 1420 Campground Road, Unit #298

City Cabot County Name Lonoke

Sq Ft 300 RateSF \$3.64 Annual Rent \$1,092.00

Lessor Name Tango Properties CGR, LLC Principal Timothy W. Grooms

Comments: Two (2) year renewal with no changes.

Lease Number P9548 Start Date 7/1/2014 End Date 6/30/2015

Lessee Name DHS - Division of County Operations

Address 205 Highway 27 South

City Mount Ida County Name Montgomery

Sq Ft 6,015 RateSF \$8.50 Annual Rent \$51,109.46

Lessor Name Equity Trust Company Principal Michael Dea

Comments: One (1) year renewal with no changes.

Lease Number P9574 Start Date 5/1/2014 End Date 4/30/2016

Lessee Name DHS - County Operations

Address 301 1/2 New Orleans

City Brinkley County Name Monroe

Sq Ft 4,605 RateSF \$3.00 Annual Rent \$13,800.00

Lessor Name G & P Properties of Brinkley, LLC Principal Gary Padget

Comments: Two (2) year renewal; terminated Sublease with County; Agency will lease

directly from Lessor; rent will increase by \$6,000.00 annually.

LEASE RENEWALS:

Address

Address

Lessor Name

Lease Number P9691 7/1/2014 6/30/2016 End Date Start Date

DHS - County Operations Lessee Name

Address 1000 East Siebenmorgan Road

Faulkner City County Name Conway

19,000 RateSF \$10.80 Annual Rent \$205,200.00 Sq Ft

Principal J.R. Young D. J. T. Y. Development, Inc. Lessor Name

Two (2) year renewal with no changes. Comments:

Lease Number 12/1/2014 11/30/2016 P9797 Start Date End Date

Arkansas Judicial Discipline and Disability Commission Lessee Name

1401 Murphy Drive

Maumelle County Name Pulaski City

\$1,692.00 Sq Ft RateSF Annual Rent

Vital Records Control of Arkansas, Inc. Principal Danny Palo Lessor Name

Two (2) year renewal with no changes. Comments:

Lease Number P9979 7/1/2014 End Date Start Date

Arkansas Department of Workforce Services Lessee Name

1500 Museum Road

Faulkner City Conway County Name

\$9.27 Annual Rent \$66,280.50 Sq Ft 7.150 *RateSF*

Lessor Name Greg and/or Pam Wren Principal N/A

Month to month Lease after ninety (90) day extension. Comments:

Lease Number S8096 Start Date 10/1/2014 End Date 9/30/2017

Arkansas State Board of Embalmers and Funeral Directors and Arkansas Bu Lessee Name

Address 101 East Capitol Avenue

Little Rock County Name Pulaski City

Annual Rent \$12,578.52 935 RateSF \$12.92 Sq Ft

Three (3) year renewal with a three percent (3%) rental increase and tenant Comments:

finish to be provided by the Lessor.

Arkansas Building Authority

Principal N/A

LEASE RENEWALS:

City

Lease NumberS8423Start Date12/1/2014End Date11/30/2016Lessee NameDepartment of Education - Learning ServicesAddress1 Capitol Mall

Sq Ft 8,634 RateSF \$11.20 Annual Rent \$96,700.80

Pulaski

County Name

Lessor Name Arkansas Building Authority Principal N/A

Comments: Two (2) year renewal with no changes.

Lease Number \$8432 Start Date 7/1/2014 End Date 6/30/2015

Lessee Name Arkansas Supreme Court

Little Rock

Address 6620 Young Road

City Little Rock County Name Pulaski

Sq Ft 405 RateSF \$2.25 Annual Rent \$911.25

Lessor Name DFA - Office of State Procurement, M and R Principal N/A

Comments: One (1) year renewal with no changes.

Lease Number S8451 Start Date 7/1/2014 End Date 6/30/2015

Lessee Name Arkansas Department of Higher Education

Address 416 Main Street

City Little Rock County Name Pulaski

Sq Ft RateSF Annual Rent \$7,200.00

Lessor Name Arkansas Building Authority Principal N/A

Comments: One (1) year renewal of parking Lease to provide parking for board members

and other visitors in lot immediately across the street for ADHE offices.

Lease Number \$8452 Start Date 7/1/2014 End Date 6/30/2015

Lessee Name Arkansas Scholarship Lottery Commission

Address 416 Main Street

City Little Rock County Name Pulaski

Sq Ft RateSF Annual Rent \$7,200.00

Lessor Name Arkansas Building Authority Principal N/A

Comments: One (1) year renewal of parking Lease for twelve (12) parking spaces in Main

Street parking lot for State employees only. No changes in terms.

LEASE CHANGES:

Lease Number

P8125

Start Date

4/1/2014

End Date

3/31/2064

Lessee Name

Black River Technical College

Address

S. Sec 12, T17N

City

Walnut Ridge

County Name

Lawrence

Sq Ft

0 RateSF \$0.00

Lessor Name

Walnut Ridge Airport Commission

Principal N/A

Comments:

Amended public advantage Lease for fifty (50) years with rental increase to cover the costs of a new tower.

LEASE CANCELLATIONS:

Lease Number P2572

Lessee Name UAMS - College of Pharmacy

Address 18 Freeway Drive

City Little Rock County Name Pulaski

Lessor Name U-Storit, Inc.

Comments: Lease Termination effective July 31, 2014. Agency no longer

needs storage space.

Lease Number P2888

Lessee Name Arkansas Department of Workforce Services

Address 858 East Collin Raye Drive

City DeQueen County Name Sevier

Lessor Name PB, LLC

Comments: Lease termination. Lessor agreed to allow DWS to early

terminate as of July 31, 2014.

Lease Number P2906

Lessee Name UAMS - Schmieding C.A.R.E.S.

Address 2422 North Thompson, Suite D

City Springdale County Name Washington

Lessor Name The Schmieding Foundation, Inc.

Comments: Lease termination effective June 30, 2014 due to loss of grant

funding.

II. Construction Section

Contracts:

80 Current Projects under Contract: Value of Current Projects: \$ 104,581,504.67 6 **New Contracts:** (See attached New Contract report) \$ Value of New Contracts: 1,001,795.00 11 Change orders approved: (See attached Change Order report) \$ 833,390.62 Change Order Increase: Change Order Decrease: -\$ 168,247.00 9 **Projects Completed:** Value of Completed Projects: \$ 1,875,723.75 **Bid Process and Openings:** 24 Projects in the Bid Process 5 Bid Openings: (See attached Bid Opening Report) 1 Emergency Bid: 0 Rebid Projects: Projects Within Budget: 3 Project Over Budget: 2 **Project Observations:** Field Inspections Conducted: 45 Final Inspections Conducted 9

	New Contracts	
Agency Nam Project Num Date Approv	ber Design Professional Name	Contract Amount
	uilding Authority	Contract Minoun
3501402	Fire Protection Upgrades @ 501 Building	\$226,184.00
7 /9 /2014	Lockeby & Associates, Inc.	4_2 6,16 1166
	Wilkins Construction, Inc.	
Arkansas D	epartment of Parks and Tourism	
9001411	Lodge Kitchen Floor Replacement @ Mt. Magazine	\$96,000.00
7 /17/2014	Department of Parks & Tourism, In-House	
	Dixon Construction, Inc.	
Department	t of Community Correction	
4851401	SEACCC Sewer Grinder	\$194,728.00
7 /15/2014	Cromwell Architects Engineers	
	Township Builders, Inc.	
Military De	partment of Arkansas	
9751410	RMTC HWY 89 Boundary Fence, Phase IV	\$167,996.00
7 /2 /2014	Marlar Engineering Company, Inc.	
	Benton Fence & Deck, Inc. d/b/a Titan Fence & Acces	ss Control
9751411	Militia Hall HVAC Upgrades	\$191,000.00
7 /10/2014	Wittenberg Delony & Davidson Architects	
	River City General Contractors, Inc.	
Pulaski Tec	hnical College	
6931405	IT Building Chiller Replacement PTC	\$125,887.00
7 /18/2014	Cromwell Architects Engineers	
	General Mechanical Contractors, Inc.	

	Bid Openings	
Project Num Bid Date	nber / Name Agency Name Design Professional Name	Certified Funds Bid Amount
Bid Time	Apparent Low Bidder Name	Method of Contracting
6301401	Dept. of Finance & Administration - Revenue Serv	rice Div. \$387,000.00
Ledbetter Bu	ilding Cooling Tower	\$424,181.00
7 /9 /2014	Lockeby & Associates, Inc.	Design / Bid / Build
2:00:00 PM	Comfort Systems USA (Arkansas), Inc.	
6931405	Pulaski Technical College	\$150,000.00
IT Building C	Chiller Replacement PTC	\$125,887.00
7 /2 /2014	Cromwell Architects Engineers	Emergency
2:00:00 PM	General Mechanical Contractors, Inc.	
9301405	Arkansas Department of Environmental Quality	\$2,100,000.00
Hartford Acid	d Mine Drainage Project	\$1,722,936.83
7 /15/2014	Arkansas Dept. of Environmental Quality, In-House	Design / Bid / Build
1:00:00 PM	Axioo Construction, Inc.	
9751417	Military Department of Arkansas	\$369,626.79
Patriot Hall E	Bldg. 3500 Upgrades	\$504,748.00
7 /15/2014	Robert M Schelle Architect	Design / Bid / Build
2:00:00 PM	K & E Construction, Inc.	
9751474	Military Department of Arkansas	\$321,000.00
RMTC 173N	S Organization Parking	\$447,088.00
7 /15/2014	Wittenberg Delony & Davidson Architects	Design / Bid / Build
2:30:00 PM	K & E Construction, Inc.	•

7/21/2014 1 Unforeseen Condition \$0.00 (\$1,157.00) C 5201401 Department of Workforce Education AR Rehab Services Witsell Evans Rasco Architects / Planner ACTI Health, Safety, Communication & Training Amount Increase Amount Decrease Date C/O # Change Order Reason Amount Increase Amount Decrease Date 7/24/2014 2 Owner Requested \$516,612.00 \$0.00 \$0.00 \$0.00 7/24/2014 2 Unforeseen Condition \$1,543.00 \$0.00			Change Order Summ	nary		
7/21/2014 1 Unforeseen Condition \$0.00 (\$1,157.00) C 5201401 Department of Workforce Education AR Rehab Services Witsell Evans Rasco Architects / Planne ACTI Health, Safety, Communication & Training Carson & Associates, Inc. Witsell Evans Rasco Architects / Planne Date C/O # Change Order Reason Amount Increase Amount Decrease Date 7/24/2014 2 Owner Requested \$516,612.00 \$0.00 <t< th=""><th>Renovation</th><th></th><th></th><th>Stuck Associa</th><th>tes Architects</th><th></th></t<>	Renovation			Stuck Associa	tes Architects	
ACTI Health, Safety, Communication & Training	Date					Days 0
Date C/O # Change Order Reason Amount Increase Amount Decrease Date T/24/2014 2 Owner Requested \$516,612.00 \$0.00 C	ACTI Health	h, Safety,	Communication & Training	ices Witsell Evans	Rasco Architects / Pla	anners
7101401 Department of Human Services Reroof Various Bldgs. @ Conway HDC Jancour, Inc. Date C/O # Change Order Reason Amount Increase Amount Decrease Date 7/17/2014 3 Unforeseen Condition \$18,360.00 \$0.00	Date	C/O #	Change Order Reason			Days 0
Reroof Various Bldgs. @ Conway HDC Date C/O # Change Order Reason Amount Increase Amount Decrease Date 7/17/2014 3 Unforeseen Condition \$18,360.00 \$0	7 /24/2014	2	Unforeseen Condition	\$1,543.00	\$0.00	0
7/17/2014 3 Unforeseen Condition \$18,360.00 \$0.0	Reroof Various Bldgs. @ Conway HDC			•		
7/17/2014 3 Time Extension \$0.00 \$0.00 3 9001407 Arkansas Department of Parks and Tourism Stuck Associates Architects Dining Hall Renovations @ Crowley's Ridge SP Olympus Construction, Inc. Date C/O # Change Order Reason Amount Increase Amount Decrease Date 7/14/2014 1 Owner Requested \$4,862.09 \$0.00 0 9301102 Arkansas Department of Environmental Quality EnSafe, Inc. Corrective Action - Former C & L Landfill Pickett Industries, LLC Date C/O # Change Order Reason Amount Increase Amount Decrease Date C/O # Change Order Reason Amount Increase Amount Decrease Date C/O # Substitution / Alternative Method \$0.00 (\$162,410.00) 0 7/22/2014 4 Unforeseen Condition \$17,377.50 00 7/29/2014 5 Unforeseen Condition \$244,915.00 \$0.00 0						Days 0
Dining Hall Renovations @ Crowley's Ridge SP Olympus Construction, Inc. Date C/O # Change Order Reason Amount Increase Amount Decrease Date \$4,862.09 \$0.00 \$0.0	7 /17/2014	3	Time Extension	\$0.00	\$0.00	37
7 /14/2014 1 Owner Requested \$4,862.09 \$0.00 0 9301102 Arkansas Department of Environmental Quality EnSafe, Inc. Corrective Action - Former C & L Landfill Pickett Industries, LLC Date C/O # Change Order Reason Amount Increase Amount Decrease Date 7 /22/2014 4 Substitution / Alternative Method \$0.00 (\$162,410.00) 0 7 /22/2014 4 Unforeseen Condition \$17,377.50 0 7 /29/2014 5 Unforeseen Condition \$244,915.00 \$0.00 0	Dining Hall	Renovati	ons @ Crowley's Ridge SP	Stuck Associa	tes Architects	
Corrective Action - Former C & L Landfill Pickett Industries, LLC Date C/O # Change Order Reason Amount Increase Amount Decrease Date 7 /22/2014 4 Substitution / Alternative Method \$0.00 (\$162,410.00) 0 7 /22/2014 4 Unforeseen Condition \$17,377.50 0 7 /29/2014 5 Unforeseen Condition \$244,915.00 \$0.00						Days 0
7 /22/2014 4 Substitution / Alternative Method \$0.00 (\$162,410.00) 0 7 /22/2014 4 Unforeseen Condition \$17,377.50 0 7 /29/2014 5 Unforeseen Condition \$244,915.00 \$0.00 0	Corrective A	Action - F	ormer C & L Landfill	EnSafe, Inc.		
7 /22/2014 4 Unforeseen Condition \$17,377.50 0 7 /29/2014 5 Unforeseen Condition \$244,915.00 \$0.00 0				Amount Increase	Amount Decrease	Days
7 /29/2014 5 Unforeseen Condition \$244,915.00 \$0.00 0	7 /22/2014	4	Substitution / Alternative Method	\$0.00	(\$162,410.00)	0
	7 /22/2014	4	Unforeseen Condition	\$17,377.50		0
7 /29/2014 5 Time Extension \$0.00 \$0.00 2	7 /29/2014	5	Unforeseen Condition	\$244,915.00	\$0.00	0
	7 /29/2014	5	Time Extension	\$0.00	\$0.00	27

9301401	01401 Arkansas Department of Environmental Quality		Arkansas Dept. of Environmental Quality,		
Stephens Red Dirt Reclamation Project			In-House		
Phelps Cons	struction (Company, Inc.			
Date	C/O #	Change Order Reason	Amount Increase	Amount Decrease	Day
7 /1 /2014	3	Owner Requested	\$0.00	(\$4,680.00)	0
9751210	Militar	y Department of Arkansas	Benchmark G	roup	
CMTC Barr	acks Alte	rations Group 10			
Jack Helms	Construc	tion Co., Inc.			
Date	C/O#	Change Order Reason	Amount Increase	Amount Decrease	Day
7 /10/2014	3	Time Extension	\$0.00	\$0.00	3
7 /10/2014	3	Unforeseen Condition	\$1,858.42	\$0.00	0
	acks Alte	y Department of Arkansas rations Group 14 tion Co., Inc.	Benchmark G	roup	
Date	C/O #	Change Order Reason	Amount Increase	Amount Decrease	Day.
7 /10/2014	3	Time Extension	\$0.00	\$0.00	8
7 /10/2014	3	Unforeseen Condition	\$6,146.48	\$0.00	0
9751330 RMTC Bldg CDI Contra	g 5204 Re	y Department of Arkansas emodel C & Divisions	Stocks-Mann	Architects, PLC	
Date	C/O #	Change Order Reason	Amount Increase	Amount Decrease	Day:
7 /30/2014	9	Unforeseen Condition	\$2,368.00	\$0.00	0
9751335 Hazen FMS Moser Cons	Motor Po	y Department of Arkansas ool Expansion LLC	Bond Consult	ing Engineers	
Date		Change Order Reason	Amount Increase	Amount Decrease	Day
7 /30/2014	1	Time Extension	\$0.00	\$0.00	12
	1	Owner Requested	\$7,492.16	\$0.00	0
7 /30/2014	1	Owner requested	Ψ.,.>=	40.00	-

esign Review Section	Plan Reviews	
ABA Plan Review File #	Agency Name	Project Type
Project Title	Project Location	Review Type
Date Received	Date Completed	Current Status
Current Estimated Construction Cost	Building Area (sq ft)	
Current Estimated Construction Cost Design Firm Name	Floodplain Permit Required	Cost Per Square Foo Date Permit Approv
	•	- · ·
3381501	War Memorial Stadium	Public Bid
Stadium Expansion Joint Replacement	Little Rock, AR	Approval to Bid
7/25/2014		Open for Review
\$242,000.00	NA	NA
Wittenberg, Delony & Davidson,	No	NA
3501419	Arkansas Building Authority	Public Bid
Part ACM Abatement, Natural Resources	Little Rock, AR	Approval to Bid
The state of the s	7/23/2014	Closed
7/10/2014		
\$50,000.00	10,000	\$ 5.00
EMTEC	No	NA
4801408	Department of Correction	In House Labor
Ester Unit Renovations, Roofing, Plumbing	Pine Bluff, AR	Approval to Proceed
7/21/2014	7/22/2014	Closed
	91,583	NA NA
\$45,666.00		
In-House DOC	Yes	Pending
5101401	Arkansas School for the Blind	Public Bid
ACM Abatement Easter Seals Bldg.	Little Rock, AR	Approval to Bid
7/16/2014	7/23/2014	Closed
\$600,000.00	NA	NA
Morris & Associates	No	NA
60-000-N9140-A	Arkansas Building Authority	Leasing
	Little Rock, AR	_
1515 Bldg. Sprint Antenna	· ·	Approval to Proceed
7/3/2014	7/8/2014	Closed
\$1.00	NA	NA
Branch Communications	No	NA
6931406	Pulaski Technical College	Public Bid
Laboratory Ventilation	North Little Rock, AR	Approval to Bid
7/10/2014	7/18/2014	Closed
	NA	NA NA
\$100,000.00		
Cromwell Architects Engineers	No	NA NA
7101404	Department of Human Services	Public Bid
New Activities Building	Arkadelphia HDC	Approval to Bid
5/22/2014	7/22/2014	Closed
\$363,000.00	NA	NA
Lockeby & Associates, Inc.	No	NA NA
	D	D 11' D'1
7101405	Department of Human Services	Public Bid
Re-Roof Forensics Unit #4 Ash	State Hospital	Approval to Bid
7/18/2014	7/24/2014	Closed
\$191,970.00	11,062	\$ 17.35
Morris & Associates	No	NA
7101406	Department of Human Services	Public Bid
Snow and Ice Guard Installation	State Hospital	Approval to Bid
	State Hospital	• •
7/23/2014	1 444	Open for Review
\$36,090.00 Morris & Associates	1,444	\$ 24.99

ABA Plan Review File # Project Title Date Received Current Estimated Construction Cost Design Firm Name	Agency Name Project Location Date Completed Building Area (sq ft) Floodplain Permit Required	Project Type Review Type Current Status Cost Per Square Foot Date Permit Approved
7101501 Reroof Kelly Building at Booneville 7/18/2014 \$83,600.00 Morris & Associates	Department of Human Services Booneville, AR 4,520	Public Bid Plan Review Submittal Open for Review \$ 18.49
7101502 Repair Water Treatment Plant AHC 7/23/2014 \$170,731.73 Morris & Associates	Department of Human Services Benton, AR 7/29/2014 NA No	Public Bid Plan Review Submittal Waiting for Responses NA NA
8801401 Lorance Creek Natural Area Trail 6/16/2014 \$103,060.65 MESA	Arkansas Natural Heritage Little Rock, AR 7/8/2014 6,600 No	Public Bid Plan Review Submittal Waiting for Responses \$ 15.60 NA
9001418 New Restroom Facility 7/22/2014 \$381,207.00 Clements and Associates	Parks & Tourism Prairie Grove Battlefield State Park 7/24/2014 675 No	Public Bid Approval to Bid Closed \$ 564.75 NA
9751408 RMTC Building 5203 Renovation 7/2/2014 \$434,166.20 Polk Stanley Wilcox Architects	Military Department Camp Robinson, North Little Rock, 7/18/2014 NA No	Public Bid Plan Review Submittal Waiting for Responses NA NA
9751429 CMTC Asphalt Overlay Project, 7/29/2014 \$313,000.00 Bond Consulting Engineers	Military Department Fort Chaffee, AR NA	Public Bid Plan Review Submittal Open for Review NA
9751431 CMTC Building1688 Renovation 7/29/2014 \$322,000.00 E-Squared Architecture	Military Department Fort Chaffee, AR NA	Public Bid Plan Review Submittal Open for Review NA
9751438 RMTC Building 5202 Renovation 7/2/2014 \$434,166.20 Polk Stanley Wilcox Architects	Military Department Camp Robinson, North Little Rock, 7/14/2014 NA No	Public Bid Plan Review Submittal Waiting for Responses NA NA
9751440 CMTC 2200 A Motor Pool Upgrade 7/29/2014 \$475,000.00 E-Squared Architecture	Military Department Fort Chaffee, AR NA	Public Bid Plan Review Submittal Open for Review NA

ABA Plan Review File # Project Title Date Received Current Estimated Construction Cost Design Firm Name	Agency Name Project Location Date Completed Building Area (sq ft) Floodplain Permit Required	Project Type Review Type Current Status Cost Per Square Foot Date Permit Approved
9751441 CMTC 2300 A Motor Pool Upgrade 7/29/2014 \$475,000.00 E-Squared Architecture	Military Department Fort Caffee, AR NA	Public Bid Plan Review Submittal Open for Review NA
9751442 CMTC 2150 B Motor Pool Upgrade 7/29/2014 \$475,000.00 E-Squared Architecture	Military Department Fort Chaffee, AR NA	Public Bid Plan Review Submittal Open for Review NA
9751443 CMTC 2200 B Motor Pool Upgrade 7/29/2014 \$475,000.00 E-Squared Architecture	Military Department Fort Chaffee, AR NA	Public Bid Plan Review Submittal Open for Review NA
9751444 CMTC 2300 B Motor Pool Upgrade 7/29/2014 \$475,000.00 E-Squared Architecture	Military Department Fort Chaffee, AR NA	Public Bid Plan Review Submittal Open for Review NA
9751455 Lonoke Armory Restroom Addition 7/25/2014 \$302,600.00 Stuck Associates (Jonesboro)	Military Department Lonoke, AR	Public Bid Plan Review Submittal Open for Review \$ 330.71
9751456 PEC Fire Alarm System 7/23/2014 \$304,566.00 Lockeby & Associates, Inc.	Military Department Camp Robinson, North Little Rock, NA No	Public Bid Approval to Bid Open for Review NA No
9751458 PEC Roosevelt Hall Bldg 4403 7/29/2014 \$154,951.76 Robert M. Schelle-Architect	Military Department Camp Robinson, North Little Rock, NA No	Public Bid Approval to Bid Open for Review NA NA
9751472 RMTC Bldgs, 17301, 17401, 17405 7/18/2014 \$300,000.00 Wittenberg, Delony & Davidson,	Military Department Camp Robinson, North Little Rock, 7/22/2014 21,412 No	Emergency Bid Approval to Bid Closed \$ 14.01 NA
9751473 RMTC Bldg 17303 7/9/2014 \$290,000.00 Wittenberg, Delony & Davidson	Military Department Camp Robinson, North Little 7/18/2014 5,388 No	Emergency Bid Plan Review Submittal Waiting for Responses \$ 58.82 NA

ABA Plan Review File #	Agency Name	Project Type	
Project Title	Project Location	Review Type	
Date Received	Date Completed	Current Status	
Current Estimated Construction Cost	Building Area (sq ft)	Cost Per Square Foot	
Design Firm Name	Floodplain Permit Required	Date Permit Approve	
9751475	Military Department	Public Bid	
Range 90 Modernization	Fort Chaffee	Plan Review Submittal	
7/22/2014		Open for Review	
\$400,000.00	NA	NA	
Bond Consulting Engineers			
9751478	Military Department	Public Bid	
Freedom Hall Cardio and Office	Camp Robinson, North Little Rock,	Plan Review Submittal	
7/3/2014	7/30/2014	Waiting for Responses	
\$90,000.00	2,731	\$ 33.00	
Lockeby & Associates, Inc.	No	NA	

Public School Accessibility ReviewsJuly 2014

Project #	Project Review Type	Date Received	Date Completed	School District Current
5001501	High School Parking Lot Approval to Proceed	7/2/2014		North Little Rock School District Closed
5001502	9th and 10th Grade Cafet Plan Review Submittal	eria 7/17/2014		Beebe School District Open for Review
5001503	Kindergarten Center Multipurpose Building Plan Review Submittal 7/21/2014 7/30/2014			Jonesboro School District Waiting for Responses
5001504	New Baseball/Softball C Plan Review Submittal	omplex 7/22/2014		Trumann School District Open for Review